
PHENIX Startup status

• East Carriage of the PHENIX detector rolled in on Friday.

• Pink sheeting (rack checkout) 29/54 completed on Monday.

• Blue sheeting (safety system checkout) begun.

• Shield wall stacking in progress (thanks to rapid crane repair).

• Watch shifts starting today.

• VTX detector cooling system in progress.
– "Big Wheels" cooled down on Monday to 10 oC.
– Interlock, LV and HV systems are working. Some commissioning remains.
– With other work to tune-up electronics also underway.

• Shutdown work on track to end by Jan 3.
– Thanks to strong support from CA-D and techs.

Takao Sakaguchi, PHENIX Run coordinator

Ready for Jan 3, final cool-down



All for one
East Carriage rolled in Inside the detector



Forward region(RPC3 and MuTrig)

 RPC3
– RPC3 south installation was completed in Sep.
– All Integration including HV, LV, FEE, signal cables, gas 

system were completed last week.
– Presently, we are debugging the noise channels.

 Muon Trigger FEE
– Installed & tested 16 RPC LL1 interface boards for RPC3 

north & south.
– Tested the LL1 code and timing with merge board/RPC LL1.
– DCM will be installed soon.



RPC3 South Installation

Dec 11-12, 2010 Forward Upgrade Quarterly Meeting 4

Completed in Sep. 21



Backup



RPC1 prototype, Borated polyethylene and lead absorbers, and RPC1 rack

RPC1 prototype and additional absorbers
–RPC1 prototype was installed in Dec. 11
–Borated polyethylene and lead plates were installed in one quadrant in Dec 14. 
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