
Controls Hardware
 Beam Sync Downtime

• Motivation: Diagnose Occasional Alarms From Yellow 
 Beam Sync Encoder Module

• Diagnostic Maintenance Planned 
 (Swap Blue & Yellow Encoder Modules)

• Maintenance Performed as Planned

• Incorrect Timing Observed While Attempting to 
 Recover Machine

• System Diagnosed and Restored

• ≈2 Hours Downtime

Maintenance Day Feb 15th

 

2012



Beam Synchronous Link

• Serial Data Link
• Distributes Timing Information

• Separate Links For Blue and Yellow
• Similar to Event Link

• Carrier Derived From 28MHz RF Signal

• Link Timing Follows Δf as Energy Changes

• Events Stay Aligned to Bunches 
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Issues
• Leaving Boards Swapped Would Require Re‐Timing

 (Slightly Different Timing Between Identical Modules)

• Impact  Statement Was Incomplete

• Timing  Shifts Were Misdiagnosed

• Work Planning  Did Not Include Some Required Persons/Groups

• With Proper Planning, Downtime Was Preventable
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