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Commissioning	
  con=nues	
  

•  Commissioning	
  was	
  going	
  well	
  in	
  
December,	
  but	
  

•  Massive	
  leaks	
  were	
  seen	
  in	
  the	
  outer	
  
barrel	
  layer	
  of	
  the	
  VTX	
  (stripixels)	
  

•  Removed	
  the	
  East	
  half	
  of	
  the	
  detector,	
  
disassembled	
  it,	
  reassembled	
  with	
  only	
  
the	
  FVTX,	
  and	
  reinstalled	
  in	
  the	
  IR	
  

•  Inves=ga=on	
  iden=fied	
  galvanic	
  
corrosion	
  between	
  carbon	
  and	
  
Aluminum	
  as	
  the	
  cause	
  

•  VTX	
  pixels	
  (inner	
  2	
  barrels)	
  and	
  FVTX	
  
don’t	
  use	
  Aluminum	
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Commissioning	
  con=nues	
  

•  FVTX	
  back	
  and	
  opera=ng	
  (>96%	
  live	
  channels)	
  

•  Flammable	
  gas	
  is	
  on	
  since	
  Feb	
  1,	
  2-­‐person	
  watch	
  shiWs	
  started	
  Jan	
  22	
  

•  First	
  Cosmic	
  data	
  taken	
  last	
  night	
  
•  Magnets	
  on	
  today	
  

•  Shielding	
  wall	
  is	
  up,	
  plan	
  to	
  roll	
  in	
  on	
  Friday	
  8	
  

•  Full	
  shiWs	
  star=ng	
  Feb	
  11	
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Near-­‐term	
  objec=ves	
  

•  Commission	
  all	
  systems	
  	
  

•  Overnight,	
  run	
  cosmics	
  
–  Cosmics	
  are	
  needed	
  to	
  study	
  momentum	
  smearing,	
  charge-­‐sign	
  efficiencies,	
  trigger	
  

issues,	
  backgrounds	
  etc.	
  
–  Cosmics	
  will	
  be	
  collected	
  in	
  beam	
  down-­‐=me	
  periods	
  throughout	
  the	
  run	
  

•  Commission	
  with	
  beam	
  as	
  it	
  arrives	
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