
Accelerator Support 
and Maintenance 

Run 14 



Maintenance Tomorrow 

 PASS for 56MHz, install and test, 
CeC, eLens. 

 Injectors: 
 Booster and AGS 0700-1100hrs CA 

Specific Jobs only. 
 RHIC 0700-1400hrs Morning RA 

in most of ring CA in the 
afternoon. 

 Sweep 4 o’clock RF at 1600hrs 
 

Presenter
Presentation Notes

----- Meeting Notes (4/1/14 14:57) -----
CAS to shut down HV early am. PA and tubes before 0900.



Schedule 
 Booster and AGS LOTO 

application starting at 4am. 
 Access to RHIC promptly at 

0700, all but kicker and RF 
areas. 

 RHIC sweeps early afternoon in 
tunnel. 

 Final tunnel sweep at 4Z1. 
 Experimental Sweeps during 

hysteresis ramp and setup. 





 Details, plans and discussion 
here at 1430hrs 
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