Run 15, Time Meeting

3 Mar 2015

Agenda:
. Take 5 for safety

. Schedule

. Linac Status

. AGS Status

. Cryo Status

. RHIC Status

. STAR Status

. PHENIX Status

. RHIC Polarimeter
. Jet Target

. RCF

. APEX

. NSRL

. BLIP

. Operations

. Maintenance

. Other

E. Lessard
P. Pile

D. Raparia
H. Huang
R. Than

V. Schoefer
F. Salvatore
D. Fields
W. Schmidke
Y. Makdisi
M. Ernst

Y. Luo

A. Rusek

S. Smith

P. Ingrassia
P. Sampson



Run 15 plan based on 22 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2013 — FY 2022), 21 Sep 2014

20 Jan, Begin cool-down to 4.5K

e 21 Jan (morning), Blue cold

e 22 Jan (evening), Yellow cold

e 23 Jan (after midnight), Beam in Blue

* 7 Feb, First overnight stores for experiments

10 Feb (3 days early) store 18662, Begin 9 week vs=200 GeV pp physics run

 today, 3 Mar...

e 17 April (Fri), End 9 week Vs=200 GeV pp physics run — note this is a Friday!

» 28 April (Tue), Begin 5 week vs=200 GeV/n pAu physics run
e 2 June (Tue), End 5 week Vs=200 GeV/n pAu physics run

* 5 June (Fri), Begin 2 week Vs=200 GeV/n pAl physics run
* 19 June (Fri), End 2 week Vs=200 GeV/n pAl physics run

e 19 June (Fri), begin cryo warm-up
* 23 June, cryo warm-up complete, 22.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan



http://www.rhichome.bnl.gov/AP/Spin2015/
http://www.rhichome.bnl.gov/AP/Spin2015/

http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile

concurrentwith RHIC
setup with beams
\J ramp up luminosity

C-A Operations-FY15

Plan,

subject to change

8 Jan 15

FY 2015

Program Element

Sep

Oct

Nov

Dec Jan

Feb Mar

Apr

May

Jun

Jul

Aug

Sep

AGS-Booster-Tandem/Linac/EBIS Startup -

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

20 Jan"/’.

- 22 weeks

23 Jun

RHIC Cryo Operation

RHIC Cryo off

17 Apr

28

Apr

RHIC STAR & PHENIX

RHIC Research with Vs = 200 GeV pp

19 Jun

RHIC Research with Vs = 200 GeV/n pAu

B
[
L

5 wks

RHIC Research with Vs = 200 GeV/n pAl

30 Sep

//14 Nov

TBD

NSRL (NASA Radiobiology)

NSRL (AMS/Ting)

BLIP (Isotopes)

BLIP (other)TBD

Shutdown (RHIC)




Archive



Who’s Who for 2015

RHIC 100 x 100 GeV polarized protons:
Run Coordinator: Vincent Schoefer, schoefer@bnl.gov, 631-344-8453 (office)

RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:
Run Coordinator: Chuyu Liu, cliul@bnl.gov, 631-344-4431 (office)

Scheduling Physicists:
Yousef Makdisi, makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell)

Phil Pile, pile@bnl.gov, 631-344-4643 (office), 631-834-2005 (cell)

AGS Liaison:
Haixin Huang, huanghai@bnl.gov, 631-344-5446 (office)



mailto:schofer@bnl.gov
mailto:cliu1@bnl.gov
mailto:makdisi@bnl.gov
mailto:pile@bnl.gov
mailto:huanghai@bnl.gov
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