9 June 2015 Run 15, Time Meeting

Agenda:

. Take 5 for safety E. Lessard
. Schedule P. Pile

. Linac Status D. Raparia
. AGS Status — all OK H. Huang

. Cryo Status R. Than

. RHIC Status (pAu & pAl) L. Chuyu

. STAR Status H. Pei

. PHENIX Status D. Fields

. RHIC Polarimeter A. Poblaguev
. Jet Target A. Zelenski
. RCF M. Ernst

. APEX Y. Luo

. NSRL A. Rusek

. BLIP S. Smith

. Operations P. Ingrassia
. Maintenance P. Sampson

. Other



Run 15 plan based on 22 weeks cryo operation
with 10 day extension of the 100 GeV pp run and 3 days added to end

20 Jan, Begin cool-down to 4.5K

21 Jan (morning), Blue cold

22 Jan (evening), Yellow cold

23 Jan (after midnight), Beam in Blue

7 Feb, First overnight stores for experiments

10 Feb (3 days early) store 18662, Begin 9 week Vs=200 GeV pp physics run

e 14-17 Mar, Power Dip downtime
e 27 April (Mon, 0700), End 10.9 week Vs=200 GeV pp physics run

+— 8 4 May (Fri Mon), [4 days early, store 19020]
Begin 5 week Vs=200 GeV/n pAu physics run

12 8 June (Fri Mon), End 5 week Vs=200 GeV/n pAu physics run
today, 9 June...

= 1511 9 June (MenTFhu Tue), Begin 2 week Vs=200 GeV/n pAl physics run
=19 22]June (Fri Mon), End 43 13 day Vs=200 GeV/n pAl physics run

=19 22]June (Fri), begin cryo warm-up
=— 23 25 June, cryo warm-up complete, 22.4 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/Spin2015/ for the Run Coordinator’s detailed plan;



http://www.rhichome.bnl.gov/AP/Spin2015/
http://www.rhichome.bnl.gov/AP/Spin2015/
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error weighted average 58.6 + 0.45% Through final il 19169, 6/8/15
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http://www.bnl.gov/cad/esfd

Scheduling Physicist: Makdisi/Pile C _A O pe rat i O n S_ FY 1 5 19 May 15

221 concurrentwith RHIC as run ,planned
setup with beams
Y ramp up luminosity FY 2015
Program Element Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

AGS-Booster-Tandem/Linac/EBIS Startup - . -

‘ 22.4 weeks 26 Jun

RHIC Cryo Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up 20 Jan—|

.

RHIC Cryo Operation

RHIC Cryo off

13 Feb 27 Apr 4 May 8 Jun 11 Jun
| g \ !
RHIC STAR & PHENIX / \ / 22 Jun
]
RHIC Research with ¥s = 200 GeV’ pp | |
RHIC Research with Vs = 200 GeV/n pAu N 5 ks _/
RHIC Research with Vs = 200 GeV/n pAl i
30 sep 14 Nov 18 Mar 10 May ;‘8 May /30 June

NSRL (NASA Radiobiology) <]

NSRL (AMS/Ting, Lockheed Martin, Tech Maturation Grant, NASA-Langley, 2x Lockheed Martin) E E E g E I

BLIP (Isotopes)

BLIP (other)TBD 5 Jan 31 Jul

Shutdown (RHIC) I — ]
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asof 13 Apr
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asof 13 Apr [ e CAD Power 13
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Who’s Who for 2015

RHIC 100 x 100 GeV polarized protons:
Run Coordinator: Vincent Schoefer, schoefer@bnl.gov, 631-344-8453 (office)

RHIC 100 x 100 GeV/n polarized protons on gold and polarized protons on aluminum:
Run Coordinator: Chuyu Liu, cliul@bnl.gov, 631-344-4431 (office)

Scheduling Physicists:
Yousef Makdisi, makdisi@bnl.gov, 631-344-4932(office) 631-603-9688 (cell)

Phil Pile, pile@bnl.gov, 631-344-4643 (office), 631-834-2005 (cell)

AGS Liaison:
Haixin Huang, huanghai@bnl.gov, 631-344-5446 (office)
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