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AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo scrub & Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

AGS polarized proton studies

RHIC STAR & PHENIX

• RHIC Research with √s = 200 GeV/n AuAu

•  RHIC Research with √s = 20,39,62,200 GeV/n dAu

CeC POP Experiment E=40 GeV/n Au
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Run 16 plan based on 20 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015

today, 26 Jan…
• 19 Jan, Begin cool-down to 4.5K 

• 25 Jan, Beam in Yellow

• 22 26 Jan, Beam in Blue

• 29 Jan, First Collisions (?)

• 5 Feb, Begin 10 week √s=200 GeV/n AuAu physics run
• 15 April, End 10 week √s=200 GeV/n AuAu physics run

• 16 April, Begin 1.2 week √s=20 GeV/n dAu physics run
• 24 April, End 1.2 week √s=20 GeV/n dAu physics run

• 27 April, Begin 1.2 week √s=39 GeV/n dAu physics run
• 6 May, End 1.2 week √s=39 GeV/n dAu physics run

• 9 May, Begin 1.2 week √s=62 GeV/n dAu physics run
• 17 May, End 1.2 week √s=62 GeV/n dAu physics run

• 19 May, Begin 1.2 week √s=200 GeV/n dAu physics run
• 27 May, End 1.2 week √s=200 GeV/n dAu physics run

• 29 May, Begin 5 day E=40 GeV/n Au CEC physics run
• 3 June, End 5 day E=40 GeV/n Au CEC physics run

• 3 June, begin cryo warm-up
• 7 June, cryo warm-up complete, 20.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/RHIC2016/ for the Run Coordinator’s detailed plan

dAu setup time as per Chuyu 
1/6/16 email 

Actual physics time for 
each energy is TBD

Nominal schedule with equal length dAu physics runs

http://www.rhichome.bnl.gov/AP/RHIC2015/


Run 16 plan based on 20 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015

today, 26 Jan…
• 19 Jan, Begin cool-down to 4.5K 

• 25 Jan, Beam in Yellow

• 22 26 Jan, Beam in Blue

• 29 Jan, First Collisions (?)

• 5 Feb, Begin 10 week √s=200 GeV/n AuAu physics run
• 15 April, End 10 week √s=200 GeV/n AuAu physics run

• 16 April, Begin 1.4 week √s=20 GeV/n dAu physics run
• 26 April, End 1.4 week √s=20 GeV/n dAu physics run

• 29 April, Begin 1.4 week √s=39 GeV/n dAu physics run
• 9 May, End 1.4 week √s=39 GeV/n dAu physics run

• 12 May, Begin 0.9 week √s=62 GeV/n dAu physics run
• 18 May, End 0.9 week √s=62 GeV/n dAu physics run

• 21 May, Begin 0.9 week √s=200 GeV/n dAu physics run
• 27 May, End 0.9 week √s=200 GeV/n dAu physics run

• 29 May, Begin 5 day E=40 GeV/n Au CEC physics run
• 3 June, End 5 day E=40 GeV/n Au CEC physics run

• 3 June, begin cryo warm-up
• 7 June, cryo warm-up complete, 20.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/RHIC2016/ for the Run Coordinator’s detailed plan

dAu setup time as per Chuyu 
1/6/16 email 

Actual physics time for 
each energy is TBD

dAu schedule as proposed by PHENIX, 
scaled to 4.7 total physics weeks

http://www.rhichome.bnl.gov/AP/RHIC2015/
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