
Run 16 plan based on 20 weeks cryo operation
and Fischer et.al. RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015

Today, 1 March
• 19 Jan, Begin cool-down to 4.5K 

• 25 Jan, Beam in Yellow

• 22 26 Jan, Beam in Blue

• 29 Jan, Feb 3, First Collisions

• 5 7 Feb, Begin 10 week √s=200 GeV/n AuAu physics run
• 15 18 April, End 10 week √s=200 GeV/n AuAu physics run

• 16 19 April, Begin 1.4 week √s=20 GeV/n dAu physics run
• 26 29 April, End 1.4 week √s=20 GeV/n dAu physics run

• 29 April, Begin 1.4 week √s=39 GeV/n dAu physics run
• 9 May, End 1.4 week √s=39 GeV/n dAu physics run

• 12 May, Begin 0.9 week √s=62 GeV/n dAu physics run
• 18 May, End 0.9 week √s=62 GeV/n dAu physics run

• 21 May, Begin 0.9 week √s=200 GeV/n dAu physics run
• 27 May, End 0.9 week √s=200 GeV/n dAu physics run

• 29 May, Begin 5 day E=40 GeV/n Au CEC physics run
• 3 June, End 5 day E=40 GeV/n Au CEC physics run

• 3 June, begin cryo warm-up
• 7 June, cryo warm-up complete, 20.0 cryo weeks of operation

See http://www.rhichome.bnl.gov/AP/RHIC2016/ for the Run Coordinator’s detailed plan

• dAu setup time as per Chuyu 
1/6/16 email 
• Actual physics time for each 

energy is TBD

dAu schedule as proposed by PHENIX, 
scaled to 4.7 total physics weeks

Schedule in Orange 
text not updated yet

http://www.rhichome.bnl.gov/AP/RHIC2015/




SCHEDULE FOR WEEK FROM MONDAY FEB. 29TH – SUNDAY MAR. 6TH

MONDAY:
- PHYSICS RUNNING

TUESDAY:
- PHYSICS RUNNING until 10:50 am
- RHIC RING ACCESS FROM 11 AM TO 12:30 PM FOR CEC

- PHENIX AND STAR ALSO GO INTO IRS
- PHYSICS RUNNING FROM 12:30 PM ON 

WEDNESDAY:
- PHYSICS RUNNING UNTIL 7:45 AM
- SCHEDULED ACCESS 8 AM TO 4 PM
- 4 PM ON, PHYSICS RUNNING

THURSDAY:
- PHYSICS RUNNING UNTIL 9 AM
- BEAM DEV. 9 AM TO 7 PM (56 MHZ, XFER FTN. CORRECTION, S*,  
CEC APERATURE SCAN)
- PHYSICS RUNNING 7 PM ON

FRIDAY THROUGH WEEKEND:
- PHYSICS RUNNING



Archive



From Fischer et. al., RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015

PHENIX goals: 10 weeks, 1.8 nb-1 with 12 billion MB events recorded within |z|< 10 cm 
vertex, request dynamic β* squeeze.
STAR goals: 13 weeks  10 nb-1 sampled for MTD and 2 billion MB events recorded within 
|z| < 6 cm for HFT



http://www.bnl.gov/cad/esfd

Scheduling Physicist: Christie

  

AGS-Booster-Tandem/Linac/EBIS Startup

RHIC Cryo scrub & Cooldown to 45 deg K

RHIC Cryo Cooldown/Warm-up

RHIC Cryo Operation

RHIC Cryo off

AGS polarized proton studies

RHIC STAR & PHENIX

• RHIC Research with √s = 200 GeV/n AuAu

•  RHIC Research with √s = 20,39,62,200 GeV/n dAu

CeC POP Experiment E=40 GeV/n Au

Contingency

NSRL  (NASA Radiobiology)

NSRL  (NASA-Langley)

BLIP (Isotopes)

BLIP (Other)

Shutdown (RHIC)

C-A  Operations-FY16

Program Element Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

FY 2015

14 Jan 16

setup with beams

Sep

concurrent with RHIC

ramp up luminosity

setup as required

16 weeks

10 weeks
4.7 physics wks

.4 weeks

12 Oct
20 Nov

15C 4 April

4 Jan

16A

5.5 weeks

13 May

30 June

19 Jan

planned

20 weeks 

7 Jun

16B

27 May 

TBD

31 Jul

15 Apr 22 Jan 5 days

1 Apr

21 Mar

19 Oct 20 Oct

3 Jun 



Balanced Billing for the lab +$683K (ahead) Sep through Dec 2015



From Fischer et. al., RHIC Collider Projections (FY 2016 – FY 2022), 19 April 2015

----- 11.0
----- 5.0
----- 1.5

Chuyu’s latest projections



Who’s Who for 2016

RHIC 100 x 100 GeV AuAu:
Run Coordinator:  Xiaofeng Gu, xgu@bnl.gov ,  631-344-4724

RHIC dAu Energy Scan:   
Run Coordinator: Chuyu Liu, cliu1@bnl.gov ,  631-344-4431

RHIC CeC POP Experiment:
Run Coordinator: TBD

Scheduling Physicist:  Bill Christie, christie@bnl.gov, 631-344-7137 (x4643 after 29 Jan)

Assistant Scheduling Physicists through 29 Jan:
Yousef Makdisi, makdisi@bnl.gov, 631-344-4932
Phil Pile, pile@bnl.gov,  631-344-4643

AGS Liaison: 
Haixin Huang, huanghai@bnl.gov ,  631-344-5446
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