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Status

 Switching to d-Au started 8am, Monday, May, 09.
 EBIS is ready for filling RHIC with Au since 

Saturday.
 Tandem is ready for filling RHIC with Deuteron since 

Saturday.



100GeV d-Au start-up schedule

 Monday, 8am-4pm, machine maintenance. D0 
polarity switch and Yellow injection kicker ceramic 
pipe replacement and bake-out.

 Monday 4pm to Tuesday 7am, Deuteron beam 
development, low intensity due to concern of 
tripping off bake-out equipment.

 Tuesday 7am-5pm, maintenance, bake-out 
continues.

 From Tuesday 5pm, beam development, overnight 
store for detector tuning is likely.

 The goal is physics on Thursday.



Progresses
 100 GeV ramp was successfully. 56 bunches with 1E11 ppb 

deuteron beam was ramp to 100 GeV. Collimation and mask 
setup, re-bucketing worked well, ramp and store tuning, drift 
correction data taken…

 31 GeV ramp was successful.12 bunches ramped to 31 GeV.



Concern

 IR2 CeC aperture limit.
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