
Open Jobs (by line)
Week of:

Monday, October 17, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9927 Secure stand (4  O' clock) 10/14/2011 Pendzick5    T |  |  RHIC Carpenter

Exp. Constrct 9926 Fab crate 10/14/2011 Phillips6 M    |  |  ECX Carpenter

Exp. Constrct 9782 MuID grating 10/7/2011 Phillips7      |  |  PHNX Carpenter

Exp. Constrct 9801 Remove scaffolds @ ERL 10/7/2011 Phillips8      |  |  ECX Carpenter

Exp. Constrct 7768 Install kick plates on platform 9/30/2011 Pendzick9  T   |  |  STAR Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12      |  |  RHIC Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8719 Install shed 10/14/2011 Phillips16  T   |  |  PHNX Carpenter

Exp. Constrct 9738 Modify tray decking 1000-P 9/16/2011 Phillips17     F|  |  ATR Carpenter

Exp. Constrct 9728 Mount monitor in Tech Shop 9/30/2011 Pendzick18      |  |  FES Carpenter

Exp. Constrct 8698 Install vinyl base / punch list 9/16/2011 Pendzick19   W  |  |  AGS Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20     F|  |  ECX Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21    T |  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 10/14/2011 Pendzick24  T   |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26  TW  |  |  PHNX Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27   W  |  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31 M W F|  |  ECX Survey

Exp. Constrct 9933 Mirror & layout sheld blocks 10/14/2011 Phillips32 M    |  |  ECX Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33  T T |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 8 Outlets for chipmunks @ AGS 10/14/2011 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42      |  |  RHIC Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43 MTWTF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 932 Sec. 3C move outlets / Add 208 outlets 9/30/2011 Pendzick45   WTF|  |  RHIC Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46      |  |  RHIC Electrician

Exp. Constrct 839 ERL air conditions 10/14/2011 Phillips47 MT   |  |  ECX Electrician

Exp. Constrct 314 Reconfig. Power E-Lens 9/9/2011 Rosas48 MTWTF|  |  ELNS Electrician

Exp. Constrct 1013 Install / remove generator @ 940 10/14/2011 Pendzick49 M  T |  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 829 1004-D TRL. Install tray 10/7/2011 Pendzick51 MTWTF|  |  RHIC Electrician

Exp. Constrct 704 Repair panel board @ 1008 10/14/2011 Pendzick52    T |  |  RHIC Electrician

Maintenance 9773 Booster RF pump repair 9/23/2011 Pendzick53      |  |  AGS Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54      |  |  RHIC Electrician

Exp. Constrct 9702 Move magnets from 912 to 930 8/12/2011 Rosas55      |  |  ELNS Rigging

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging
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Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 101411 Install cavity 10/14/2011 Pendzick60 M    |  |  RHIC Rigging

Exp. Constrct 7771 Move parts - shops 922 - 1101 & 1006 10/14/2011 Pendzick61 M    |  |  STAR Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 9928 Move manlift (1002) 10/14/2011 Pendzick64  T   |  |  RHIC Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65      |  |  FES Rigging

Dismantle 9770 Cask from 930 to WM 9/30/2011 Pendzick66      |  |  BLIP Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8902 Lower Mezzanine 10/7/2011 Phillips68    T |  |  ECX Rigging

Dismantle 8720 Rig Exp. Equipment 10/14/2011 Phillips69      |  |  949 Rigging

Exp. Constrct 9783 Plates / Crate / Shed 10/7/2011 Phillips70  T   |  |  PHNX Rigging

Exp. Constrct 8707 Rebuild I-10 wall 9/30/2011 Pendzick71 MT   |  |  AGS Rigging

Exp. Constrct 8903 Remove rand system 10/14/2011 Pendzick72      |  |  BLIP Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74   W  |  |  AGS Rigging

Dismantle 9923 Mover reels 10/7/2011 Folz75 M    |  |  821 Rigging

Maintenance 9922 TWR.-7 pump & motor 10/7/2011 Pendzick76  T   |  |  RHIC Rigging

Exp. Constrct 9932 RPC shielding 10/14/2011 Phillips77  TWTF|  |  PHNX Rigging

Exp. Constrct 9784 Chase threads 10/7/2011 Phillips88 M WT |  |  PHNX Mechanical Tech

Dismantle 8688 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 9929 Remove Rand System 10/14/2011 Pendzick91    TF|  |  BLIP Mechanical Tech

Exp. Constrct 7170 Install TOF trays - Radators- cables 10/14/2011 Pendzick92 MTWTF|  |  STAR Mechanical Tech

Exp. Constrct 9603 Install boxes 8/12/2011 Pendzick93   W  |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9925 Rig magnets 10/14/2011 Rosas95  T   |  |  ELNS Mechanical Tech

Exp. Constrct 9729 New MCR - 5 jobs total 9/30/2011 Pendzick96  TWT |  |  MCR Mechanical Tech

Exp. Constrct 8415 P.S. Metal screen 10/7/2011 Rosas99 MTWTF|  |  ELNS Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100    TF|  |  FES Mechanical Tech

Exp. Constrct 8917 APS P.S. Testing @ LINAC 10/14/2011 Rosas103 MTWTF|  |  ELNS Electronic Service

Construction 9930 AGS procedures 10/14/2011 Pendzick105 MTW  |  |  CAD Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift work) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9318 Relocate Bldg. crane power relays 10/7/2011 Pendzick109 MTWTF|  |  FES Electronic Service

Exp. Constrct 9760 Test WD1-8 PS-435 (shift & ot) 9/16/2011 Rosas110 MT   |  |  ATR Electronic Service

Exp. Constrct 9729 New MCR - Total of 5 jobs 9/30/2011 Pendzick111 MTWTF|  |  MCR Electronic Service

Exp. Constrct 9741 Organize shop 9/16/2011 Pendzick112 MTWTF|  |  FES Electronic Service

Exp. Constrct 7931 APS PS testing 9/23/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8578 PA layout 9/23/2011 Pendzick115 MTWTF|  |  FES Electronic Service

Exp. Constrct 9697 Kepco P.S. Rack testing 9/30/2011 Phillips116 MTWTF|  |  ATR Electronic Service

Exp. Constrct 8899 Repair Toldo boxes 9/30/2011 Phillips117      |  |  ATR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems
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Maintenance 105 Westinghouse check valve 10/7/2011 Pendzick127   WT |  |  AGS Water Systems

Maintenance 1011 9 MHz Cavity cooling 10/14/2011 Pendzick128     F|  |  AGS Water Systems

Maintenance 916 Argon MNT AGS 9/16/2011 Scaduto129      |  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 109 Refill M.M. System 10/7/2011 Pendzick134 MTWTF|  |  AGS Water Systems

Exp. Constrct 611 ERL oven cooling (NEED MAN HOURS TO 
TAKE DOWN)

6/10/2011 Scaduto135 MT   |  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136      |  |  AGS Water Systems

Maintenance 924 Booster RF cavity pump repair 9/23/2011 Scaduto137   WTF|  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138      |  |  CAD Water Systems

Maintenance 817 RFPA Evap. Repair 8/26/2011 Scaduto140      |  |  AGS Water Systems

Maintenance 916 Twr.7 pump 9/9/2011 Scaduto141  T   |  |  RHIC Water Systems

Maintenance 925 beamstop pump rapair 9/23/2011 Scaduto142 MT   |  |  AGS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 820 Rehose RFMG power supply 8/26/2011 Scaduto147 MTWTF|  |  AGS Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Exp. Constrct 99 1010 cooling up grade 9/2/2011 Scaduto149 MTWTF|  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Scaduto150      |  |  RHIC Water Systems

Maintenance 1012 Twr.-7 replace feed line 10/14/2011 Pendzick151 MT   |  |  RHIC Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152   WTF|  |  RHIC Water Systems
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