
Open Jobs (by line)
Week of:

Monday, October 31, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8547 Open mezzanne PNL door (1010-A) 10/28/2011 Pendzick4 M    |  |  RHIC Carpenter

Exp. Constrct 4548 TRLR 1004D - cut tray access 10/28/2011 Pendzick5 M    |  |  RHIC Carpenter

Exp. Constrct 8717 Speed rail @ 1005-B alcove 10/28/2011 Pendzick6  TW  |  |  RHIC Carpenter

Exp. Constrct 9801 Remove scaffolds @ ERL 10/7/2011 Phillips8      |  |  ECX Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9945 Secure A/C units to condo 10/28/2011 Phillips12   W  |  |  ECX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15    T |  |  ELNS Carpenter

Exp. Constrct 8740 Seal Cap 10/28/2011 Pendzick16     F|  |  BLIP Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 8926 Install stairs 10/28/2011 Phillips19      |  |  JET Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21     F|  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 10/14/2011 Pendzick24  T   |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25    T |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26      |  |  PHNX Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27 M W F|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 8929 FVTX survey 10/28/2011 Phillips29      |  |  PHNX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31 M W F|  |  ECX Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 8 Outlets for chipmunks @ AGS 10/14/2011 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 1008 940 power / up grade 10/28/2011 Phillips42 MTWTF|  |  ECX Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43  TWTF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 1019 930-B install Sw. / tray / power 10/21/2011 Rosas47 M    |  |  ELNS Electrician

Exp. Constrct 314 Reconfig. Power E-Lens 9/9/2011 Rosas48 MTWTF|  |  ELNS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 829 1004-D TRL. Install tray 10/7/2011 Pendzick51 M    |  |  RHIC Electrician

Exp. Constrct 7773 Check grounds in DAC & control rooms 10/28/2011 Pendzick52      |  |  STAR Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54      |  |  RHIC Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8734 Hot cell cranes 10/21/2011 Pendzick57     F|  |  BLIP Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 8549 1010-A move cable reels 10/28/2011 Pendzick60 M    |  |  RHIC Rigging

Construction 8595 Move genie boom 3B-1B-11B 10/28/2011 Pendzick61  T T |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging
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Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 8906 Unload truck 10/28/201164 M    |  |  EXC Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65      |  |  FES Rigging

Dismantle 9770 Cask from 930 to WM 9/30/2011 Pendzick66    T |  |  BLIP Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8905 place shadow blocks on VTF 10/28/2011 Phillips68      |  |  ECX Rigging

Dismantle 8720 Rig Exp. Equipment 10/14/2011 Phillips69    T |  |  949 Rigging

Exp. Constrct 8721 Rig racks 10/28/2011 Phillips70     F|  |  PHNX Rigging

Exp. Constrct 8707 Rebuild I-10 wall 9/30/2011 Pendzick71   W  |  |  AGS Rigging

Exp. Constrct 8903 Remove rand system 10/14/2011 Pendzick72 MT   |  |  BLIP Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74   W  |  |  AGS Rigging

Dismantle 9923 Mover reels 10/7/2011 Folz75      |  |  821 Rigging

Exp. Constrct 8925 Move lift to 1006 10/28/2011 Pendzick76   W  |  |  FES Rigging

Exp. Constrct 9932 RPC shielding 10/14/2011 Phillips77 MTWTF|  |  PHNX Rigging

Exp. Constrct 9784 Chase threads 10/7/2011 Phillips88 MT   |  |  PHNX Mechanical Tech

Dismantle 8688 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 9943 casters on rack etc. 10/28/2011 Rosas90    T |  |  ELNS Mechanical Tech

Exp. Constrct 9929 Remove Rand System 10/14/2011 Pendzick91 MT   |  |  BLIP Mechanical Tech

Exp. Constrct 7170 Install TOF trays - Radators- cables 10/14/2011 Pendzick92 MT   |  |  STAR Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 8907 Cut rail VTF 10/28/2011 Phillips95     F|  |  ECX Mechanical Tech

Exp. Constrct 8733 Wire micro Switches 10/21/2011 Pendzick96   WT |  |  BLIP Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97 MTWTF|  |  AGS Mechanical Tech

Maintenance 8928 Maint. ring magnets 10/28/2011 Folz98    TF|  |  ATR Mechanical Tech

Maintenance 9937 Inventory gas detector parts 10/28/2011 Pendzick99   W  |  |  RHIC Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100     F|  |  FES Mechanical Tech

Exp. Constrct 9942 Pol. Proton up-grade VME P.S. 10/21/2011 Pendzick102 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9946 Set up & test PA interface 10/28/2011 Pendzick103 MT TF|  |  RHIC Electronic Service

Exp. Constrct 9941 Siemens battery chassis 10/21/2011 Pendzick104 MT TF|  |  AGS Electronic Service

Exp. Constrct 9935 Set-up and test PA interface 10/28/2011 Pendzick105     F|  |  FES Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift work) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8919 Relocate cluster power relays 10/21/2011 Pendzick109 MTWTF|  |  FES Electronic Service

Exp. Constrct 9760 Test WD1-8 PS-435 9/16/2011 Rosas110  T   |  |  ATR Electronic Service

Exp. Constrct 9936 Install module & test hydraulic controler 
and cables

10/28/2011 Pendzick111   W  |  |  STAR Electronic 
Services

Exp. Constrct 9741 Organize shop 9/16/2011 Pendzick112 MTWTF|  |  FES Electronic Service

Exp. Constrct 7931 APS PS testing 9/23/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8578 PA layout 9/23/2011 Pendzick115 MTWTF|  |  FES Electronic Service

Exp. Constrct 8918 ATR White sheets / testing 10/21/2011 Folz116 MTWTF|  |  ATR Electronic Service

Exp. Constrct 8899 Repair Toldo boxes - (shift) 9/30/2011 Phillips117      |  |  ATR Electronic Service
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Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1011 9 MHz Cavity cooling 10/14/2011 Pendzick128      |  |  AGS Water Systems

Maintenance 1021 seimens oil cooler HTXR cleaning 10/28/2011 Pendzick129 MTWTF|  |  AGS Water Systems

Maintenance 1017 RFmG TWR maint. 10/21/2011130      |  |  ASG Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 1022 Turn on main magnet 10/28/2011 Pendzick133 M    |  |  AGS Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Phillips135   WT |  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136      |  |  AGS Water Systems

Exp. Constrct 9944 Move water lines 10/28/2011 Phillips137      |  |  JET Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138      |  |  CAD Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139   W  |  |  RHIC Water Systems

Maintenance 817 RFPA Evap. Repair 8/26/2011 Scaduto140      |  |  AGS Water Systems

Exp. Constrct 1022 Collector repair 10/28/2011 Rosas141 MT   |  |  ELNS Water Systems

Exp. Constrct 1015 930-A cooling manifold 10/21/2011 Rosas142   WTF|  |  ELNS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 820 Rehose RFMG power supply 8/26/2011 Scaduto147 MTW  |  |  AGS Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Exp. Constrct 99 1010 cooling up grade 9/2/2011 Scaduto149  T   |  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Scaduto150      |  |  RHIC Water Systems

Exp. Constrct 1020 Compressor Hk up F/D 10/21/2011 Pendzick151   WTF|  |  RHIC Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152 MT   |  |  RHIC Water Systems

Exp. Constrct 1021 Install air line F/D 10/21/2011 Phillips153 M    |  |  ECX Water Systems
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