
Open Jobs (by line)
Week of:

Monday, November 14, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9018 Install east scaffold - stairs & bridge 11/10/2011 Pendzick8  T   |  |  STAR Carpenter

Exp. Constrct 8744 MCR Misc. 11/4/2011 Pendzick9   W  |  |  AGS Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9945 Secure A/C units to condo 10/28/2011 Phillips12   W  |  |  ECX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14    TF|  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8740 Seal Cap 10/28/2011 Pendzick16      |  |  BLIP Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 8743 Secure unistrut 11/4/2011 Phillips18   W  |  |  ELNS Carpenter

Exp. Constrct 8926 Install stairs 10/28/2011 Phillips19 MT   |  |  JET Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 8956 Assist with scaffold 11/10/2011 Phillips21    T |  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 4 O' clock 10/14/2011 Pendzick24      |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26      |  |  PHNX Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27 M W  |  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 8929 FVTX survey 10/28/2011 Phillips29 MTW  |  |  PHNX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31 M W  |  |  ECX Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 8 Outlets for chipmunks @ AGS 10/14/2011 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 11 Re-install tray 11/10/2011 Phillips42      |  |  ECX Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43      |  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 829 1004D - 208v 60a power to racks 11/4/2011 Pendzick45 M    |  |  RHIC Electrician

Exp. Constrct 933 Install 1010A VFD power 11/4/2011 Pendzick46 M    |  |  RHIC Electrician

Exp. Constrct 1101 RFPA heat trace 11/10/2011 Pendzick47   W  |  |  AGS Electrician

Exp. Constrct Install Cryo heater outlets 11/10/2011 Phillips48      |  |  ECX Electrician

Dismantle 1114 Disc. PTR C.T. 11/10/2011 Pendzick49  T   |  |  PTR Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 1101 Install tray 1004-B RF 11/10/2011 Pendzick51    TF|  |  RHIC Electrician

Exp. Constrct 841 B fan house power panel / chipmonk 11/4/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 9016 Hook-up STAR A.C. Power 11/10/2011 Pendzick53 M    |  |  STAR Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54  TWTF|  |  RHIC Electrician

Exp. Constrct 927 Access Control conduit/power 11/4/2011 Phillips55 MTWTF|  |  ECX Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8734 Hot cell cranes 10/21/2011 Pendzick57      |  |  BLIP Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging
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Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 9019 Install stairs 11/10/2011 Pendzick60  T   |  |  STAR Rigging

Exp. Constrct 8931 Move UP s' from 1010A 11/4/2011 Pendzick61 M    |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 9169 Move wire baskets 11/10/2011 Pendzick64 M    |  |  FES Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65      |  |  FES Rigging

Exp. Constrct 8715 Genie boom from 9B 11/10/2011 Pendzick66    T |  |  RHIC Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8905 Place shadow blocks on VTF 10/28/2011 Phillips68  T   |  |  ECX Rigging

Exp. Constrct 9951 Remove table from 928 11/10/2011 Pendzick69     F|  |  AGS Rigging

Exp. Constrct 8746 Trench plates & tray 11/4/2011 Pendzick70  T   |  |  AGS Rigging

Exp. Constrct 8722 Open roof 11/4/2011 Phillips71 M    |  |  ECX Rigging

Exp. Constrct 8903 Remove Ran system 11/4/2011 Pendzick72      |  |  BLIP Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74      |  |  AGS Rigging

Exp. Constrct 8747 Install shield wall 11/10/2011 Pendzick75   WTF|  |  STAR Rigging

Exp. Constrct 8955 New cable 11/10/2011 Pendzick76     F|  |  FES Rigging

Exp. Constrct 9932 RPC shielding 10/14/2011 Phillips77 M WT |  |  PHNX Rigging

Exp. Constrct 8954 Move manlifts 11/10/2011 Phillips78  T  F|  |  PHNX Rigging

Exp. Constrct 8951 Assist white sheets 11/10/2011 Pendzick88  T T |  |  FES Mechanical Tech

Dismantle 8588 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 9929 Remove RAN system 11/4/2011 Pendzick91      |  |  BLIP Mechanical Tech

Exp. Constrct 8742 Clear EEBA-add 11/4/2011 Pendzick92 M  T |  |  FES Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9020 Hook-up STAR 11/10/2011 Pendzick95 MTWTF|  |  STAR Mechanical Tech

Exp. Constrct 9952 Pot coils 11/10/2011 Phillips96 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97    TF|  |  AGS Mechanical Tech

Exp. Constrct 8953 LINAC  H.V.  P.S. 11/10/2011 Rosas98 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 8957 Fab jumpers 11/10/2011 Pendzick99     F|  |  EBIS Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100      |  |  FES Mechanical Tech

Exp. Constrct 9941 Siemens battery chassis - (shift work) 10/21/2011 Pendzick104      |  |  AGS Electronic Service

Exp. Constrct 8952 AGS power supply testing 11/10/2011 Pendzick105    TF|  |  AGS Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTW  |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio 4/25/2008 Pearson107 MTWTF|  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF - (shift work) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8919 Relocate cluster power relays 10/21/2011 Pendzick109 MTW  |  |  FES Electronic Service

Exp. Constrct 9678 New MCR - install panel & run cable 11/4/2011 Pendzick111 MTWTF|  |  MCR Electronic Service

Exp. Constrct 7931 APS PS testing 9/23/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8918 ATR White sheets / testing 10/21/2011 Folz116 MTWTF|  |  ATR Electronic Service

Exp. Constrct 8899 Repair Toldo boxes - (shift work) 9/30/2011 Phillips117      |  |  ATR Electronic Service

Exp. Constrct 9935 Fiber & phone cable runs 11/4/2011 Pendzick118      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems
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Maintenance 1112 Clean up pump RMS 11/10/2011 Pendzick127 MTWTF|  |  CAD Water Systems

Maintenance 111 RFmG ENI up grade 11/4/2011 Pendzick129      |  |  AGS Water Systems

Maintenance 117 LINAC HEBT back flush 11/10/2011 Pendzick130    TF|  |  AGS Water Systems

Maintenance 119 Turn on STAR MCW 11/10/2011 Pendzick131 M    |  |  RHIC Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 112 Booster expansion tank 11/4/2011 Pendzick133      |  |  AGS Water Systems

Maintenance 1110 Turm on PHNX ECW 11/10/2011 Pendzick134 M    |  |  RHIC Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Phillips135 MTW  |  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136      |  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138      |  |  CAD Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139    TF|  |  RHIC Water Systems

Maintenance 115 STAR power supply filter 11/4/2011 Pendzick141      |  |  RHIC Water Systems

Exp. Constrct 1015 930-A cooling manifold 10/21/2011 Rosas142      |  |  ELNS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 119  Tower -7 MNT / turn on 11/4/2011 Pendzick147      |  |  RHIC Water Systems

Exp. Constrct 84 Cooling up-grade F/O 7/29/2011 Scaduto148 MTWT |  |  RMD Water Systems

Dismantle 1111 Dismantle PTR Twr. 11/10/2011 Pendzick149     F|  |  FES Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Scaduto150    T |  |  RHIC Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152 MTW  |  |  RHIC Water Systems
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