
Open Jobs (by line)
Week of:

Monday, November 07, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 4548 TRLR 1004D - cut tray access 10/28/2011 Pendzick5 M    |  |  RHIC Carpenter

Exp. Constrct 8745 I-10 roof 11/4/2011 Pendzick7    T |  |  AGS Carpenter

Exp. Constrct 9801 Remove scaffolds @ ERL 10/7/2011 Phillips8 M    |  |  ECX Carpenter

Exp. Constrct 8744 MCR Misc. 11/4/2011 Pendzick9      |  |  AGS Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9945 Secure A/C units to condo 10/28/2011 Phillips12      |  |  ECX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8740 Seal Cap 10/28/2011 Pendzick16      |  |  BLIP Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 8743 Secure unistrut 11/4/2011 Phillips18      |  |  ELNS Carpenter

Exp. Constrct 8926 Install stairs 10/28/2011 Phillips19 MTW  |  |  JET Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21      |  |  PHNX Carpenter

Exp. Constrct 7777 Remove stairs & bridge 11/4/2011 Pendzick22   W  |  |  STAR Carpenter

Exp. Constrct 101511 Survey cavity 4 O' clock 10/14/2011 Pendzick24      |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26      |  |  PHNX Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27 M W  |  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 8929 FVTX survey 10/28/2011 Phillips29 MTW  |  |  PHNX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWT |  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31 M W  |  |  ECX Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 8 Outlets for chipmunks @ AGS 10/14/2011 Pendzick41 MTWT |  |  AGS Electrician

Exp. Constrct 11 1006-A PM SW. Gear 11/4/2011 Pendzick42  T   |  |  RHIC Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43      |  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 829 1004D - 208v 60a power to racks 11/4/2011 Pendzick45  TWT |  |  RHIC Electrician

Exp. Constrct 933 Install 1010A VFD power 11/4/2011 Pendzick46      |  |  RHIC Electrician

Exp. Constrct 1019 930-B install Sw. / tray / power 10/21/2011 Rosas47  TW  |  |  ELNS Electrician

Exp. Constrct 314 Reconfig. Power E-Lens 9/9/2011 Rosas48      |  |  ELNS Electrician

Exp. Constrct 934 Power new C.T. MCC 11/4/2011 Phillips49 MT   |  |  ELNS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 1013 Bond tray 1004D 11/4/2011 Pendzick51   WT |  |  RHIC Electrician

Exp. Constrct 841 B fan house power panel / chipmonk 11/4/2011 Pendzick52    T |  |  AGS Electrician

Exp. Constrct 4291 Disconnect A/C power 11/4/2011 Pendzick53 M    |  |  STAR Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54      |  |  RHIC Electrician

Exp. Constrct 927 Access Control conduit/power 11/4/2011 Phillips55 MTWT |  |  ECX Electrician
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Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8734 Hot cell cranes 10/21/2011 Pendzick57      |  |  BLIP Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 8930 Move lift to RHIC 11/4/2011 Pendzick60    T |  |  RHIC Rigging

Exp. Constrct 8931 Move UP s' from 1010A 11/4/2011 Pendzick61 M    |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 7775 Remove STAR platforms 11/4/2011 Pendzick64  TW  |  |  STAR Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65      |  |  FES Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8905 Place shadow blocks on VTF 10/28/2011 Phillips68      |  |  ECX Rigging

Exp. Constrct 8596 Move genie boom to 918 11/4/2011 Pendzick69 M    |  |  RHIC Rigging

Exp. Constrct 8746 Trench plates & tray 11/4/2011 Pendzick70  T   |  |  AGS Rigging

Exp. Constrct 8722 Open roof 11/4/2011 Phillips71    T |  |  ECX Rigging

Exp. Constrct 8903 Remove Ran system 11/4/2011 Pendzick72      |  |  BLIP Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74 M  T |  |  AGS Rigging

Exp. Constrct 8728 Move lift 1008 11/4/2011 Phillips76  T   |  |  PHNX Rigging

Exp. Constrct 9932 RPC shielding 10/14/2011 Phillips77 MTWT |  |  PHNX Rigging

Dismantle 8588 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 7776 Prep. For roll in 11/4/2011 Pendzick90 MTWT |  |  STAR Mechanical Tech

Exp. Constrct 9929 Remove RAN system 11/4/2011 Pendzick91      |  |  BLIP Mechanical Tech

Exp. Constrct 8742 Clear EEBA-add 11/4/2011 Pendzick92 M W  |  |  FES Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 8727 Lift training 11/4/2011 Phillips95  T   |  |  PHNX Mechanical Tech

Exp. Constrct 8950 Cover equipment 11/4/2011 Phillips96  T   |  |  ECX Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97 MT T |  |  AGS Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100      |  |  FES Mechanical Tech

Exp. Constrct 9946 Set up & test PA interface 10/28/2011 Pendzick103 MTWT |  |  RHIC Electronic Service

Exp. Constrct 9941 Siemens battery chassis 10/21/2011 Pendzick104 MTWT |  |  AGS Electronic Service

Exp. Constrct 9947 STAR DC lock out 11/4/2011 Pendzick105 M    |  |  STAR Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106  TWT |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift work) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8919 Relocate cluster power relays 10/21/2011 Pendzick109 MTWT |  |  FES Electronic Service

Exp. Constrct 9678 New MCR - install panel & run cable 11/4/2011 Pendzick111 MTW  |  |  MCR Electronic Service

Exp. Constrct 7931 APS PS testing 9/23/2011 Rosas113  TWT |  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWT |  |  AGS Electronic Service

Exp. Constrct 8578 PA layout 9/23/2011 Pendzick115 MTWT |  |  FES Electronic Service

Exp. Constrct 8918 ATR White sheets / testing 10/21/2011 Folz116 MTWT |  |  ATR Electronic Service

Exp. Constrct 8899 Repair Toldo boxes - (shift) 9/30/2011 Phillips117      |  |  ATR Electronic Service

Exp. Constrct 9935 Fiber & phone cable runs 11/4/2011 Pendzick118    T |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWT |  |  FES Water Systems
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Maintenance 113 Turn-on special  e section 11/4/2011 Pendzick127 M    |  |  AGS Water Systems

Maintenance 1011 9 MHz Cavity cooling 10/14/2011 Pendzick128 MTW  |  |  AGS Water Systems

Maintenance 111 RFmG ENI up grade 11/4/2011 Pendzick129 MTWT |  |  AGS Water Systems

Maintenance 1017 RFmG TWR maint. 10/21/2011130      |  |  ASG Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 112 Booster expansion tank 11/4/2011 Pendzick133      |  |  AGS Water Systems

Maintenance 117 PHENIX shut down power supply 11/4/2011 Pendzick134 M    |  |  RHIC Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Phillips135    T |  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136      |  |  AGS Water Systems

Exp. Constrct 9944 Move water lines 10/28/2011 Phillips137      |  |  JET Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138 MTW  |  |  CAD Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139      |  |  RHIC Water Systems

Maintenance 116 Shut down STAR MCW 11/4/2011 Pendzick140 M    |  |  RHIC Water Systems

Maintenance 115 STAR power supply filter 11/4/2011 Pendzick141      |  |  RHIC Water Systems

Exp. Constrct 1015 930-A cooling manifold 10/21/2011 Rosas142   WT |  |  ELNS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWT |  |  RHIC Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 119  Tower -7 MNT / turn on 11/4/2011 Pendzick147 MTWT |  |  RHIC Water Systems

Exp. Constrct 84 Cooling up-grade F/O 7/29/2011 Scaduto148      |  |  RMD Water Systems

Exp. Constrct 99 1010 cooling up grade F/O 9/2/2011 Scaduto149 MT   |  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Scaduto150 M    |  |  RHIC Water Systems

Exp. Constrct 1020 Compressor Hk up F/O 10/21/2011 Pendzick151   WT |  |  RHIC Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152      |  |  RHIC Water Systems
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