
Open Jobs (by line)
Week of:

Monday, December 12, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9964 Secure fans 12/9/2011 Pendzick6    T |  |  RHIC Carpenter

Exp. Constrct 8751 Seal E-20 Cap & U-line 12/2/2011 Pendzick7 M    |  |  FES Carpenter

Exp. Constrct 9960 Hole in wall above door @ 1010 12/2/2011 Rosas8      |  |  ELNS Carpenter

Exp. Constrct 8744 MCR Misc. 11/4/2011 Pendzick9      |  |  AGS Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 8726 Hand rails / Hinges / Latches 11/18/2011 Phillips12      |  |  PHNX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8712 Mu-ID grating 12/2/2011 Phillips16  TWT |  |  PHNX Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 9024 Remove west scaffolding 12/9/2011 Pendzick18 M    |  |  STAR Mechanical Tech

Exp. Constrct 8777 East carriage platform 12/9/2011 Phillips19     F|  |  PHNX Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 8956 Assist with scaffold 11/10/2011 Phillips21   W  |  |  PHNX Carpenter

Exp. Constrct 8773 Remove odh barriers 12/9/2011 Phillips22 M    |  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 4 O' clock 10/14/2011 Pendzick24 M    |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8775 Survey RPC shielding rails 12/9/2011 Phillips26   W F|  |  PHNX Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28  T   |  |  RHIC Survey

Exp. Constrct 12911 AGS PUE 12/9/2011 Pendzick29 M    |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31   W  |  |  ECX Survey

Exp. Constrct 9007 Locate and resurvey C-3 in Booster 11/23/2011 Pendzick32      |  |  AGS Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Exp. Constrct 9008 RFQ Survey and check alignment of 
beamline

11/23/2011 Pendzick34 MTW  |  |  EBIS Survey

Exp. Constrct 8711 Survey VTX / FVTX / RPC1 / CM / BP 12/2/2011 Phillips35 MT   |  |  PHNX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39     F|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 920 8 Quad outlets - clean room/pump room 12/9/2011 Phillips41    TF|  |  ECX Electrician

Exp. Constrct 1204 1010A Two tier 24" tray 12/9/2011 Phillips42  TWTF|  |  ELNS Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43 MTWTF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 923 Power 1660 wet expander 11/23/2011 Phillips45 MTW  |  |  ECX Electrician

Exp. Constrct 623 Quad outlet rack R12A22 12/2/2011 Pendzick46 M    |  |  RHIC Electrician

Exp. Constrct 1135 930 Pulse power racks 12/9/2011 Rosas47  TW  |  |  ELNS Electrician

Exp. Constrct 901 Outlets for chipmunks in Target bldg 11/23/2011 Pendzick48      |  |  AGS Electrician

Exp. Constrct 1116 Relocate VAC outlets @ 1002 & 1012 12/2/2011 Pendzick49    TF|  |  RHIC Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50 M    |  |  AGS Electrician

Exp. Constrct 808 Access control power - south gates 12/9/2011 Pendzick51 MTWTF|  |  AGS Electrician

Exp. Constrct 841 B fan house power panel / chipmonk 11/4/2011 Pendzick52      |  |  AGS Electrician
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Exp. Constrct 9023 Install twist lock plugs new move cool 12/9/2011 Pendzick53 M    |  |  STAR Electrician

Exp. Constrct 613 Power to chipmonks - 913 berm RD 12/2/2011 Pendzick54      |  |  AGS Electrician

Maintenance 8968 H/U booster RF cavity MTR 12/9/2011 Pendzick55    T |  |  AGS Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56  T   |  |  FES Rigging

Exp. Constrct 8754 Close 12 o' clock, modify 10 o' clock 12/9/2011 Pendzick57   WT |  |  RHIC Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 8967 Move tray 12/9/2011 Pendzick59 M    |  |  AGS Rigging

Exp. Constrct 8966 Cond unit @ 3B 12/9/2011 Pendzick60   W  |  |  RHIC Rigging

Exp. Constrct 8771 Load tank 12/9/2011 Phillips61  T   |  |  ECX Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's / cranes 7/15/2011 Pendzick63   W F|  |  RHIC Rigging

Exp. Constrct 8964 Move block little block house 12/9/2011 Phillips64 M    |  |  ECX Rigging

Exp. Constrct 8774 RPC shielding 12/9/2011 Phillips65    T |  |  PHNX Rigging

Exp. Constrct Repair Crane 11/23/2011 Pendzick66      |  |  FES Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68 M    |  |  AGS Rigging

Dismantle 8963 Survey bins @ 960 12/9/2011 Pendzick70   W  |  |  AGS Rigging

Exp. Constrct 8778 Install dunb water / place block 12/9/2011 Phillips71     F|  |  PHNX Rigging

Exp. Constrct 9924 Clean 1101 12/9/2011 Pendzick72      |  |  RHIC Rigging

Exp. Constrct 8772 Prep. For lift 12/9/2011 Phillips73  T   |  |  PHNX Rigging

Exp. Constrct 8755 Deliver racks 12/9/2011 Rosas74  T   |  |  ELNS Rigging

Exp. Constrct 8710 Install H-cal moduls 12/9/2011 Folz88  TWTF|  |  ANDY Mechanical Tech

Exp. Constrct 8748 Replace water cooled buss hoses 12/9/2011 Pendzick90    TF|  |  STAR Mechanical Tech

Exp. Constrct 9022 Install pole tip 12/9/2011 Pendzick91 MT   |  |  STAR Mechanical Tech

Exp. Constrct 9963 Set-up gas system 12/9/2011 Pendzick92  T   |  |  AGS Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9956 535mcm pull 11/23/2011 Rosas95 M W  |  |  ELNS Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 8953 LINAC  H.V.  P.S. 11/10/2011 Rosas98      |  |  ELNS Mechanical Tech

Exp. Constrct 9959 E-lens Magnet connections 12/2/2011 Rosas100    TF|  |  ELNS Mechanical Tech

Exp. Constrct 9958 E-lens IDEC PLC 12/2/2011 Rosas102 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8963 AGS magnet testing 12/2/2011 Funaro103      |  |  AGS Electronic Service

Exp. Constrct 8965 Pol. Proton rack wiring 12/9/2011 Pendzick104 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8952 AGS power supply testing 11/10/2011 Pendzick105      |  |  AGS Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8961 Install RF ID system at new MCR 12/2/2011 Ingrassia110      |  |  MCR Mechanical Tech

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 10008 RS - view programming 11/18/2011 Pendzick115      |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 123 E-lens collector 12/2/2011 Pendzick129    TF|  |  RHIC Water Systems

Exp. Constrct 124 E-lens Modulator hose replacement 12/2/2011 Pendzick130      |  |  RHIC Water Systems

Maintenance 121 AGS heat run 12/9/2011 Pendzick131 M    |  |  AGS Water Systems
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Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Exp. Constrct 125 Pass tube cooling 12/2/2011 Pendzick133 MTW  |  |  EBIS Water Systems

Exp. Constrct 126 H/u blower 12/2/2011 Pendzick134 MTW  |  |  EBIS Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Scaduto135      |  |  ECX Water Systems

Maintenance 1213 Mmag Evap turn on 12/9/2011 Pendzick136 M    |  |  AGS Water Systems

Maintenance 1214 Clean Twr. 7 & turn on 12/9/2011 Pendzick137 M    |  |  RHIC Mechanical Tech

Maintenance 129 Back flow magnets 12/9/2011 Pendzick138      |  |  AGS Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139    TF|  |  RHIC Water Systems

Maintenance 1215 Booster Cavity installation 12/9/2011 Pendzick140    TF|  |  AGS Water Systems

Maintenance 115 STAR power supply filter 11/4/2011 Pendzick141      |  |  RHIC Water Systems

Maintenance 1216 Resin exchange 12/9/2011 Pendzick142 MTWTF|  |  AGS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152 MTW  |  |  RHIC Water Systems
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