
All Jobs (by line) Week of: Monday, March 28, 2011
Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob CodeLine Days Group

Construction 6676 Fabricate Shelves 1/29/2010 Waide6  T   |  |  AGS Carpenter

Exp. Constrct 9547 Fabricate crates 3/18/2011 Pendzick7   W  |  |  FES Carpenter

Dismantle 9194 Remove fence 3/25/2011 Phillips8 M    |  |  949 Carpenter

Exp. Constrct 9192 Seal Duct 3/25/2011 Phillips9  T   |  |  ECX Carpenter

Construction Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Construction 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 7745 Install 4 red heads 3/25/2011 Pendzick12    T |  |  STAR Carpenter

Exp. Constrct 9552 Tower 7 shroud entrance 3/25/2011 Pendzick13 M    |  |  RHIC Carpenter

Dismantle 9150 Disconnect fan duct 3/25/2011 Pendzick14    TF|  |  FES Carpenter

Construction 7811 RPC 3 Survey 7/16/2010 Phillips27 M W F|  |  PHNX Survey

Construction 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Construction 8438 Control Work 1/28/2011 Phillips29 M W F|  |  ECX Survey

Construction 1 NSLS-2 Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/201131 M WT |  |  949 Survey

Maintenance 4942 PM's E/G  912A /ATS SW's/1010 & 1012 5/28/2004 Pendzick39  TWT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40 MTWT |  |  CAD Electrician

Exp. Constrct 302 New MCR run UPS feeds 3/4/2011 Pendzick41 M    |  |  AGS Electrician

Construction 1101 New MCR normal power 3/25/2011 Pendzick42  TWTF|  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43    TF|  |  RHIC Electrician

Construction 306 975 Hu Equip. 3/25/2011 Pendzick44     F|  |  AGS Electrician

Construction 120 Install tray to oven 2/4/2011 Phillips45  TW  |  |  ECX Electrician

Construction 205 Install 45KVA Transformer. 208V Panel 2/11/2011 Phillips46    TF|  |  ECX Electrician

Exp. Constrct 305 929 Disc. Ckts. 3/25/2011 Pendzick47     F|  |  AGS Electrician

Dismantle 9190 Remove power outlets 3/25/2011 Phillips49 M    |  |  949 Electrician

Exp. Constrct 137 Tower #3 fan starter 3/25/2011 Phillips50 M    |  |  ECX Electrician

Dismantle 9149 Disconnect fans @ 928 3/25/2011 Pendzick51   W  |  |  FES Electrician

Construction 813 VTF Block House Access Controls 10/29/2010 Phillips53      |  |  ECX Electrician

Exp. Constrct 8472 Remove Royals F1-F10 3/11/2011 Pendzick58     F|  |  FES Rigging

Exp. Constrct 8346 Clean 918 3/4/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 8500 Move electrical gear 1010A 3/25/2011 Pendzick60 M    |  |  RHIC Rigging

Exp. Constrct 8501 Move electrical gear 912 3/25/2011 Pendzick61 M    |  |  AGS Rigging

Construction 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Maintenance 4942 PM Manlifts/Cranes/Gen's 4/24/2009 Pendzick63    T |  |  FES Rigging

Dismantle 9195 Clean-assist welder 3/25/2011 Phillips64  T  F|  |  949 Rigging

Exp. Constrct 9431 Clean up 3/25/2011 Phillips65    T |  |  ECX Rigging

Maintenance 9553 Tower 7 1005-P gear box 3/25/2011 Pendzick66   W  |  |  RHIC Rigging

Exp. Constrct 9555 Move lift to LINAC 3/25/2011 Pendzick67 M    |  |  FES Rigging

Construction 9502 Clean EEA 2/18/2011 Pendzick68   W  |  |  FES Rigging

Construction 8424 Remove steel LESB 2 1/7/2011 Pendzick69 MTWTF|  |  AGS Rigging

Construction 8351 Assist Cryo with pipes 2/4/2011 Phillips72      |  |  ECX Rigging

Construction 8100 Assist AGS 6/25/2010 Pendzick74 M    |  |  AGS Rigging

Exp. Constrct 9433 Run gas line 3/25/2011 Phillips85  T   |  |  BLIP Mechanical Tech

Dismantle 9193 Decommision lift platform 3/25/2011 Phillips86   W  |  |  949 Mechanical Tech
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Exp. Constrct 8345 Clean 918 3/4/2011 Pendzick87      |  |  FES Mechanical Tech

Exp. Constrct 9508 Remove beam line C3 3/4/2011 Pendzick88 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWTF|  |  ECX Mechanical Tech

Construction LINAC PA 2/25/2011 Pendzick90 MTW  |  |  FES Mechanical Tech

Dismantle Drill holes for TGTS 3/25/2011 Phillips91      |  |  949 Mechanical Tech

Exp. Constrct 7744 Work on frame 3/25/2011 Pendzick92   WT |  |  STAR Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93  T T |  |  949 Mechanical Tech

Exp. Constrct 9148 Back flush 10VI72-3 3/4/2011 Scaduto94      |  |  SPIN Mechanical Tech

Exp. Constrct 9595 STAR & PHENIX instructions 3/18/2011 Pendzick95 MT   |  |  FES Mechanical Tech

Exp. Constrct 9432 Order part, etc.. 3/25/2011 Pendzick96    TF|  |  FES Mechanical Tech

Exp. Constrct 9429 Clean up 3/25/2011 Phillips97    T |  |  ECX Mechanical Tech

Construction 8477 ATR 450KW Power Supply Testing 2/25/2011 Pendzick98 MTWT |  |  RHIC Electronic Service

Exp. Constrct 9516 Roof control box 3/4/2011 Phillips99      |  |  ECX Electronic Service

Construction 8373 Kepco rack testing 11/5/2010 Pendzick100 MT TF|  |  RHIC Electronic Service

Construction 8298 Install page port 912 11/19/2010 Pendzick101 MTW  |  |  FES Electronic Service

Exp. Constrct 9549 Documentation 3/25/2011 Phillips102 MTWTF|  |  NSLS Electronic Service

Construction 8297 Investigate ECR wiring 11/19/2010 Pendzick103 MTW  |  |  FES Electronic Service

Exp. Constrct 9545 STAR & PHENIX instruction 3/18/2011 Pendzick104 MT TF|  |  FES Electronic Service

Construction 6469 Schedule Program 10/30/2009 Kobasiuk105 M   F|  |  FES Electronic Service

Construction 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Construction 5179 Assist Tony Curcio ST. Cooling. 4/25/2008 Pearson107      |  |  RFG Electronic Service

Construction 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Construction 9356 STAR PC  boards 11/5/2010 Pendzick109      |  |  STAR Electronic Service

Construction 8309 RHIC PA system control 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 9550 Maint. Day 3/25/2011 Pendzick111   W  |  |  RHIC Electronic Service

Construction 9481 Clean Shop 1/28/2011 Pendzick112      |  |  FES Electronic Service

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113   W  |  |  STAR Electronic Service

Exp. Constrct 8561 PLC Temperature Rack 3/18/2011 Pendzick115      |  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 34 911 Evaporator spray MTR install 3/4/2011 Scaduto127 MT TF|  |  AGS Water Systems

Maintenance 323 LINAC 10th. Station maint. 3/25/2011 Pendzick128 MT  F|  |  AGS Water Systems

Maintenance 324 RFmG & Tower 7 chemical controls 
installed

3/25/2011 Pendzick129 MT TF|  |  AGS Water Systems

Exp. Constrct 322 Tower 7 1005-P gear box fan #3 3/25/2011 Pendzick134  T TF|  |  RHIC Water Systems

Maintenance 325 MCW O2 cartridge 3/25/2011 Pendzick135  T   |  |  RHIC Water Systems

Maintenance 315 Clean up 3/11/2011 Scaduto136 M  TF|  |  CAD Water Systems

Maintenance 316 Startup filters, TWR. 7 3/18/2011 Pendzick137 M    |  |  CAD Water Systems

Exp. Constrct 314 Cooling lines Ozone/Gas 3/11/2011 Scaduto138      |  |  480 Water Systems

Maintenance 17 Disconnect TWR-1 Pumps 1/7/2011 Scaduto140      |  |  AGS Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Pendzick141    T |  |  CAD Water Systems

Maintenance 320 TWR. 7 fans 3/18/2011 Pendzick142   W  |  |  CAD Water Systems

Exp. Constrct 33 STAR PWR O2 & PH 3/4/2011 Scaduto143      |  |  RHIC Water Systems

Exp. Constrct 326 Maint. Day;  H-10 mnt., STAR MCW filter 
bag & O2 cartridge, I-18 Cryo cooling 
back flush,

3/25/2011 Pendzick147   W  |  |  RHIC Water Systems
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