Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
AGS

FES
ECX
FES
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AGS
RHIC
BLIP
AGS
BLIP
ECX
PHNX
AGS
NSLS
949
FES
CAD
905
ECX
RHIC
AGS
ECX
ECX
AGS
AGS
AGS
AGS
ECX
FES
FES
FES
FES

RHIC
AGS
FES
949
AGS
FES
AGS

ECX
AGS
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Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Maintenance
Miscellaneous
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Dismantle

Exp. Constrct
Exp. Constrct
Maintenance
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct

Serial
Number
8561

8483
9192

9387
9439
9552
9438
9440

9559
7811
9492

9542
4942
3434
315
406
1301
1229
120
205
203
424
522
8372
813
8484
8472
8346
8410

8504
8089
4942
9188
9560
9502
8424

8351
8100

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging
Rigging

Description

Fabricate crate

Install 12" vent at 930 second floor
Seal Duct

Teir 1 items

Patch Holes

Install comp floor

Tower 7 shroud entrance
Seal BLIP cap

Mods @ MCR

Install Unistrut

Survey 10" VG pipe

RPC 3 Survey

Pre-survey Sextupoles
NSLS-2 Survey

Survey solenoid Magnet
PM'sE/G 912A1,2,3
Misc. AGS/RHIC

Power in clean room

Install chipmonk outlet

Arc Flash

922 - Electrical Repairs
Install tray to oven

Install 45KVA Transformer. 208V Panel
912 - Repair panel @ RD#4
912 - Relabel electrical gear
922 - Install panels/outlets
Lighting 912A & 'A" house
VTF Block House Access Controls
Manlift to 930

Remove Royals F1 to F10
Clean 918

Remove royals from columns M, G. (6
royals)

Move genie boom to 1002
Flush RHIC E/G Cooling System
PM Manlifts/Cranes/Gen's
Assist with removal

C-Line bin shuffle

Clean and organize EEH (OT)

Remove steel LESB 2 (move waste bins as

required)
Assist Cryo with pipes
Assist AGS

Week of:

Monday, April 11, 2011

Issue Date

4/8/2011
4/8/2011
3/25/2011
2/27/2009
12/17/2010
4/8/2011
3/25/2011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
7/16/2010
1/28/2011
2/6/2009
3/18/2011
5/28/2004
8/1/2003
4/1/2011
4/8/2011
4/17/2009
4/8/2011
2/4/2011
2/11/2011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
10/29/2010
4/8/2011
3/11/2011
3/4/2011
4/8/2011

4/8/2011
10/1/2010
4/24/2009

4/8/2011

4/8/2011
2/18/2011

1/7/2011

2/4/2011
6/25/2010

Originator

Pendzick
Pendzick
Phillips
Kobasiuk
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Waide
Phillips
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick

Phillips
Pendzick
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Job
Code
BLIP

FES
FES
ECX
FES
949
949
FES
FES
RHIC
RHIC
NSLS

FES

FES
FES
FES
RFG
AGS
STAR
FES
AGS
FES
STAR
AGS
AGS
FES
AGS
AGS
AGS
AGS
AGS
RHIC
AGS
AGS
RHIC
CAD
480
AGS
CAD
RHIC
RHIC
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Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.

Exp.

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number

9433
8345
9508
9519
9556

9213
9434
9595
8477
8323
9549

8297

9545
6469
7985
5179
4214
9356
8309
8564
9481
9551
8565
8561
523
304
401
403
402
404
405
406
407
325
315
314
107
319
405
409
408

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Run gas line

Clean 918

Remove beam line C3

Wind coils

LINAC PA

Drill holes for TGTS

Assist with Removal
Remove cables, etc.

STAR & PHENIX instructions
ATR 450KW Power Supply Testing (480v)
Kepco rack testing

Documentation (modify and test boards
in PS.9-3)

Investigate ECR wiring (estimate for
shutdown work)

STAR & PHENIX instruction
Schedule Program(new)

Order parts and PLC Inventory
Assist Tony Curcio ST. Cooling. (shift)
Assist RF (shift)

STAR PC boards (shift)

RHIC PA system control (shift)

Tune jump schematics

Clean Shop

Hydraulic cables

ATR Ladder program

PLC Temperature Rack (shift)
WATCH

911 Evaporator spray MTR install (2)
911 AC Chiller pump

929 Water meter repair

925 RF new pump

930 chemical lines

1005P Tower 7 water meter

922 test dock

929 RFmg chiller data

MCW 02 cartridge

Clean up

Cooling lines Ozone & Gas
Disassemble TWR-1 Pumps 911

ERL Startup / shutdown

1005P TWR-7 Warm-Water basin repair
Gear box oil leak repair

Maintenance day 4/13/11

Issue Date

3/25/2011
3/4/2011
3/4/2011
3/4/2011

2/25/2011

3/25/2011

1/28/2011
4/1/2011

3/18/2011

2/25/2011

11/5/2010

3/25/2011

11/19/2010

3/18/2011
10/30/2009
5/28/2010
4/25/2008
3/21/2008
11/5/2010
11/19/2010
4/1/2011
1/28/2011
3/25/2011
4/8/2011
3/18/2011
5/18/2007
3/4/2011
4/1/2011
4/8/2011
4/1/2011
4/8/2011
4/8/2011
4/8/2011
4/8/2011
3/25/2011
3/11/2011
3/11/2011
1/7/2011
3/18/2011
4/8/2011
4/8/2011
4/8/2011

Originator

Phillips
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick

Pendzick
Kobasiuk
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto
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