
Open Jobs (by line)
Week of:

Monday, April 18, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8558 Remove panels for vents 4/15/2011 Phillips7 M    |  |  ECX Carpenter

Exp. Constrct 8483 Install 12" vent at 930 second floor 4/8/2011 Pendzick8      |  |  FES Carpenter

Exp. Constrct 9192 Seal Duct 3/25/2011 Phillips9 M    |  |  ECX Carpenter

Exp. Constrct Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11  TWTF|  |  FES Carpenter

Exp. Constrct 9438 Seal BLIP cap 4/8/2011 Pendzick14 MT   |  |  BLIP Carpenter

Exp. Constrct Install Unistrut 4/8/2011 Pendzick16  T   |  |  BLIP Carpenter

Exp. Constrct 9559 Survey 10" VG pipe 4/8/2011 Phillips26 M    |  |  ECX Survey

Exp. Constrct 7811 RPC 3 Survey 7/16/2010 Phillips27 M W F|  |  PHNX Survey

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Exp. Constrct 1 NSLS-2 Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/2011 Phillips31    TF|  |  949 Survey

Maintenance 4942 PM's Cranes/ E.G. 1000P & 1005S 5/28/2004 Pendzick39  TWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40 MTWTF|  |  CAD Electrician

Exp. Constrct 315 Power in clean room 4/1/2011 Waide41 M    |  |  905 Electrician

Exp. Constrct 409 New MCR - Install Grounds (GNDs) 4/15/2011 Pendzick42 MT   |  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43 MTW  |  |  RHIC Electrician

Exp. Constrct 335 911B Rm22A - Install 6" tray 4/15/2011 Pendzick44   W  |  |  AGS Electrician

Exp. Constrct 120 Install tray to oven 2/4/2011 Phillips45  TWT |  |  ECX Electrician

Exp. Constrct 205 Install 45KVA Transformer. 208V Panel 2/11/2011 Phillips46     F|  |  ECX Electrician

Exp. Constrct 326 Run conduit/ wire to UPS PNL 923 4/15/2011 Pendzick47    TF|  |  AGS Electrician

Maintenance 424 912 - Re-label electrical gear 4/8/2011 Pendzick48 M    |  |  AGS Electrician

Exp. Constrct 522 922 - Install panels/outlets 4/8/2011 Pendzick49 M    |  |  AGS Electrician

Dismantle 9445 Remove tray 4/15/2011 Pendzick50  T   |  |  PTR Electrician

Maintenance 9154 Install conduit 4/15/2011 Pendzick51  T   |  |  RHIC Electrician

Maintenance 9153 10th station repair 4/15/2011 Pendzick52    T |  |  AGS Electrician

Exp. Constrct 813 VTF Block House Access Controls 10/29/2010 Phillips53      |  |  ECX Electrician

ATS Test - 1008, 1010, 1012 - 
Maintenance day

4/15/2011 Pendzick54  T   |  |  RHIC Electrician

Exp. Constrct 337 Relamp Section 6 4/15/2011 Pendzick55   W  |  |  RHIC Electrician

Exp. Constrct 106 Relamp section 8-DX-Q5 4/15/2011 Pendzick56   W  |  |  RHIC Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 8346 Clean 918 3/4/2011 Pendzick59      |  |  FES Rigging

Dismantle 9443 Remove hoist/ cover 4/15/2011 Pendzick60  T   |  |  FES Rigging

Exp. Constrct 8504 Move genie boom to 1002 4/8/2011 Pendzick61  T   |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Maintenance 4942 PM Manlifts/Cranes/Gen's 4/24/2009 Pendzick63  T TF|  |  FES Rigging

Dismantle 9188 Assist with removal 4/8/2011 Phillips64 MTWTF|  |  949 Rigging

Exp. Constrct 8559 Move plate/ install insert 4/15/2011 Phillips65  T   |  |  ECX Rigging

Dismantle 9562 Survery bins at 960 4/15/2011 Pendzick66    T |  |  AGS Rigging

Maintenance 9155 F10 AC Replacement 4/15/2011 Pendzick67 M    |  |  AGS Rigging

Exp. Constrct 8424 Remove steel LESB 2 (move waste bins as 
required)

1/7/2011 Pendzick69 MTWTF|  |  AGS Rigging
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Dismantle 7625 Remove tray arm 4/15/2011 Phillips70     F|  |  949 Rigging

Exp. Constrct 9564 Provide plates 4/15/2011 Pendzick71 M    |  |  AGS Rigging

Exp. Constrct 8351 Assist Cryo with pipes 2/4/2011 Phillips72   W  |  |  ECX Rigging

Dismantle 9565 Load trucks 4/15/2011 Phillips73 MT   |  |  949 Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74     F|  |  AGS Rigging

Exp. Constrct 9433 Run gas line 3/25/2011 Phillips85    T |  |  BLIP Mechanical Tech

Dismantle 9444 Remove pipes 4/15/2011 Pendzick86    TF|  |  FES Mechanical Tech

Exp. Constrct 8345 Clean 918 3/4/2011 Pendzick87      |  |  FES Mechanical Tech

Exp. Constrct 9508 Remove beam line C3 3/4/2011 Pendzick88 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWT |  |  ECX Mechanical Tech

Exp. Constrct 9556 LINAC PA 2/25/2011 Pendzick90      |  |  FES Mechanical Tech

Dismantle 9442 Pull cable 4/15/2011 Pendzick92      |  |  PTR Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93 MTWTF|  |  949 Mechanical Tech

Dismantle 7624 Remove aluminum plates 4/15/2011 Phillips94 M    |  |  949 Mechanical Tech

Exp. Constrct 9545 STAR & PHENIX instructions 3/18/2011 Pendzick95      |  |  FES Mechanical Tech

Dismantle 7622 Remove cables 4/15/2011 Phillips96  T   |  |  949 Mechanical Tech

Dismantle Remove PVC Helium line 4/15/2011 Pendzick97 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 8477 ATR 450KW Power Supply Testing (480v) 2/25/2011 Pendzick98 MTWTF|  |  RHIC Electronic Service

Dismantle 9446 Pull cables 4/15/2011 Pendzick99      |  |  FES Mechanical Tech

Exp. Constrct 8323 Kepco rack testing (Documentation) 11/5/2010 Pendzick100      |  |  RHIC Electronic Service

Exp. Constrct 9549 Documentation (modify and test boards 
in PS.9-3)

3/25/2011 Phillips102 MTWTF|  |  NSLS Electronic 
Services

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103     F|  |  FES Electronic 
Services

Exp. Constrct 9545 STAR instructions 3/18/2011 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 6469 Schedule Program(new) 10/30/2009 Kobasiuk105     F|  |  FES Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (shift) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9356 STAR PC  boards (shift) 11/5/2010 Pendzick109      |  |  STAR Electronic Service

Exp. Constrct 8309 RHIC PA system control (shift) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 8564 Tune jump schematics 4/1/2011 Pendzick111 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9481 Clean Shop 1/28/2011 Pendzick112      |  |  FES Electronic Service

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113      |  |  STAR Electronic Service

Exp. Constrct 9553 VTF roof motor control 4/15/2011 Phillips114  TWTF|  |  ECX Electronic Service

Exp. Constrct 8561 PLC Temperature Rack (shift) 3/18/2011 Pendzick115      |  |  AGS Electronic Service

Exp. Constrct 8568 ATR graphics 4/15/2011 Pendzick116      |  |  AGS Electronic Service

Maintenance Maintenance 4/15/2011 Pendzick117  T   |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 401 911 AC Chiller pump 4/1/2011 Scaduto128 M    |  |  AGS Water Systems

Maintenance 403 929 Water meter repair 4/8/2011 Scaduto129  TW  |  |  AGS Water Systems

Maintenance 402 925 RF new pump 4/1/2011 Scaduto130 MTWTF|  |  AGS Water Systems

Maintenance 405 1005P Tower 7 water meter 4/8/2011 Scaduto132    TF|  |  RHIC Water Systems

Maintenance 406 922 test dock 4/8/2011 Scaduto133 M    |  |  AGS Water Systems

Maintenance 409 D6 Back-flush 4/15/2011 Scaduto134   W  |  |  AGS Water Systems
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Maintenance 325 MCW O2 cartridge 3/25/2011 Scaduto135  T   |  |  RHIC Water Systems

Maintenance 315 Clean up 3/11/2011 Scaduto136 MTWTF|  |  CAD Water Systems

Maintenance 408 LINAC 10th sta repair 4/15/2011 Scaduto138   WTF|  |  AGS Water Systems

Maintenance 107 Disassemble TWR-1 Pumps 911 1/7/2011 Scaduto140      |  |  AGS Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Scaduto141 M   F|  |  CAD Water Systems

Maintenance 405 1005P TWR-7 Warm-Water basin repair 4/8/2011 Scaduto142 MTWTF|  |  RHIC Water Systems
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