Facilities & Experimental Support Group
Weekly work Schedule
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Job Code
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All Jobs (byine)

Serial
Number
6676

8480
9192

9387
7745
9552
7811
9492
8438

9542
4942
3434

315
9151
1301

120

205

305

727
9149

813
8472
8346
9152
8089
4942
9195
8482
9553
9548
9502
8424

9436
8351
8100
9433
8345
9508
9519

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging
Rigging
Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Description

Fabricate Shelves

Remove handrails from lift table
Seal Duct

Teir 1 items

Patch Holes

Install 4 red heads

Tower 7 shroud entrance

RPC 3 Survey

Pre-survey Sextupoles

Control Work

NSLS-2 Survey

Survey solenoid Magnet

PM's E/G 912A /ATS SW's/1010 & 1012
Misc. AGS/RHIC

Power in clean room

F10 - remove power -AC unit
Arc Flash

912 F21 - Remove tray

Install tray to oven

Install 45KVA Transformer. 208V Panel
929 Disc. Ckts.

919 - Electricial jobs

Disconnect fans @ 928

VTF Block House Access Controls
Remove Royals F1-F10

Clean 918

Offload truck

Flush RHIC E/G Cooling System
PM Manlifts/Cranes/Gen's
Clean-assist welder

Transport lift tables to 1002B
Tower 7 1005-P gear box

BLIP crane limit switch repair (manlift)
Clean and organize EEH (OT)

Remove steel LESB 2 (move waste bins as
required)

Relocate shed

Assist Cryo with pipes
Assist AGS

Run gas line

Clean 918

Remove beam line C3

Wind coils

Issue Date

1/29/2010
4/1/2011
3/25/2011
2/27/2009
12/17/2010
3/25/2011
3/25/2011
7/16/2010
1/28/2011
1/28/2011
2/6/2009
3/18/2011
5/28/2004
8/1/2003
4/1/2011
4/1/2011
4/17/2009
4/1/2011
2/4/2011
2/11/2011
3/25/2011
4/1/2011
3/25/2011
10/29/2010
3/11/2011
3/4/2011
4/1/2011
10/1/2010
4/24/2009
3/25/2011
4/1/2011
3/25/2011
4/1/2011
2/18/2011
1/7/2011

4/1/2011
2/4/2011
6/25/2010
3/25/2011
3/4/2011
3/4/2011
3/4/2011

Week of: Monday, April 04, 2011

Originator

Waide
Pendzick
Phillips
Kobasiuk
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick

Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Phillips

Phillips

Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick

Pendzick
Pendzick

Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Phillips
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Job Code

FES
949
PTR
949
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STAR
RHIC
ECX
RHIC
FES
NSLS
FES
FES
FES
FES
RFG
AGS
STAR
FES
AGS
FES
STAR
AGS
FES
AGS
AGS
AGS

AGS
RHIC
RHIC
CAD
480

AGS
CAD

Exp.

Phase

Constrct

Dismantle

Exp.

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Serial
Number

9557
9213
9434
9595
9437
8477
9516
8373
8298
9549
8297
9545
6469
7985
5179
4214
9356
8309
8564
9481
9551
8561
523
34
41
324

42
322
325
315
314

17
319

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems

Water Systems

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

LINAC PA

Drill holes for TGTS

Pull back DC cables

Assist with Removal

Remove cables, etc.

STAR & PHENIX instructions
Mod vac pipe

ATR 450KW Power Supply Testing (480v)
Roof control box

Kepco rack testing

Install page port 912
Documentation

Investigate ECR wiring

STAR & PHENIX instruction
Schedule Program

Order parts and PLC Inventory
Assist Tony Curcio ST. Cooling.
Assist RF

STAR PC boards

RHIC PA system control

Tune jump schematics

Clean Shop

Hydraulic cables

PLC Temperature Rack (shift)
WATCH

911 Evaporator spray MTR install
911 AC Chiller pump

RFmMG & Tower 7 chemical controls
installed

925 RF new pump

Tower 7 1005-P gear box fan #3
MCW 02 cartridge

Clean up

Cooling lines Ozone/Gas
Disconnect TWR-1 Pumps

ERL Startup / shutdown

Issue Date

2/25/2011
3/25/2011
4/1/2011
1/28/2011
4/1/2011
3/18/2011
4/1/2011
2/25/2011
3/4/2011
11/5/2010
11/19/2010
3/25/2011
11/19/2010
3/18/2011
10/30/2009
5/28/2010
4/25/2008
3/21/2008
11/5/2010
11/19/2010
4/1/2011
1/28/2011
3/25/2011
3/18/2011
5/18/2007
3/4/2011
4/1/2011
3/25/2011

4/1/2011
3/25/2011
3/25/2011
3/11/2011
3/11/2011

1/7/2011
3/18/2011

Originator

Pendzick
Phillips

Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Kobasiuk
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto

Pendzick
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