Facilities & Experimental Support Group
Weekly work Schedule

Line Days
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Job
Code
FES

FES
FES
FES
ECX
PHNX
AGS
NSLS
949
FES
CAD
SPIN
AGS

RHIC
RHIC
ECX
ECX
AGS
STAR
ELNS
AGS
ECX
FES
AGS

FES
FES
RHIC
AGS
FES
949
AGS
FES
ECX
FES
FES
949
AGS
ECX
AGS
ECX

Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Maintenance
Miscellaneous
Exp. Constrct

Exp. Constrct

Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Dismantle

Exp. Constrct

Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Maintenance
Dismantle
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Dismantle
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Serial
Number
9387

9387
8441
9559
7811
9492

9542
4942
3434
313
508

1301
1114
540
205
514
7746
9460
9153
813
8485
9586

8472
9452
8504
8089
4942
9188
9462
8445
9461
9463
8441
7625
9592
8351
8100
9588

Open Jobs (yline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging

Rigging

Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Secure expanded metal to case
Teir 1 items

Patch Holes

Cut trailer free (120)

Survey 10" VG pipe

RPC 3 Survey

Pre-survey Sextupoles

NSLS-II Survey

Survey solenoid Magnet

PM's emergency generators 1002 & 1004
Misc. AGS/RHIC/ Tech shop
Hook up Spin power supply

Install 400A switch - 912 Test Dock (E41-
1)

Arc Flash

Install Lighting - Racks - 1008B

Install 208 PNL. & transformer

Install 45KVA Transformer. 208V Panel
Hook up F10 A/C unit

Install tray in 1006 clean room
Remove circuits

10th station repair

VTF Block House Access Controls
Dismantle D-Line

911 Twr 1 & 2 pumps and motor to
salvage

Remove Royals F1 to F10

C target roof

Move genie boom to 1002
Flush RHIC E/G Cooling System
PM Manlifts/Cranes/Gen's
Assist with removal
Relocate files

Clean out TRL 120

Load ERL gun

Weigh 12D36

Crush trailer 120

remove tray arm

Remove shield from LESB-II
Assist Cryo with pipes
Assist AGS

Stage blocks south of MPS

Week of:

Monday, May 16, 2011

Issue Date

5/6/2011
2/27/2009
12/17/2010
5/6/2011
4/8/2011
7/16/2010
1/28/2011
2/6/2009
3/18/2011
5/28/2004
8/1/2003
5/13/2011
4/22/2011

4/17/2009
4/22/2011
5/13/2011
2/11/2011
5/13/2011
5/13/2011
5/13/2011
4/15/2011
10/29/2010
5/6/2011
5/6/2011

3/11/2011
4/22/2011
4/8/2011
10/1/2010
4/24/2009
4/29/2011
5/13/2011
5/13/2011
5/13/2011
5/13/2011
5/6/2011
5/6/2011
5/6/2011
2/4/2011
6/25/2010
5/6/2011

Originator

Pendzick
Kobasiuk
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Rosas

Pendzick

Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Rosas
Pendzick
Phillips
Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
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Line

77
84
85
87
88
89
90
91
92
93
94
95
96
97
98
101
102
103

104
105
106
107
108
109
110
111
112
113
115
117
118
126
127
130
131
132
134
135
136
137
138
139
141
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Job
Code
FES

FES
BLIP
BLIP
AGS
ECX
FES
ECX
FES
949
AGS
FES
ELNS
ELNS
FES
AGS
FES
FES

FES
FES
FES
RFG
AGS
STAR
FES
NSRL
FES
STAR
AGS
ELNS
FES
FES
AGS
AGS
AGS
CAD
AGS
RHIC
RHIC
AGS
RMD
CAD
CAD

Exp

Phase

. Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

. Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number
8444

8486
9433
9608
9591
9519
9556
8633
8446
9213
9571
9545
9459
8646
9571
8647
8443
8297

9545
6469
7985
5179
4214
9356
8309
9587
9481
9551
8561
9670
9576
523
501
402
413
415
504
325
57
58
59
510
319

Group

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Move roof beams
Dismantle D-Line

Run gas line

Install valve in sample line
Remove shield from LESB-II
Wind coils

LINAC PA

Install wave guide

Disc. Interphone and PA
Assist with Removal

Work in new MCR

STAR & PHENIX instructions
Remove wiring

HV PS

Work in new MCR

ATR low energy run

Clean out trailer

Investigate ECR wiring (estimate for
shutdown work)

STAR instructions

Schedule Program(new)

Order parts and PLC Inventory
Assist Tony Curcio ST. Cooling. (shift)
Assist RF (shift)

STAR PC boards (shift)

RHIC PA system control (shift)
Restore/modify PS9-3 (RD137)
Clean Shop

Hydraulic cables

PLC Temperature Rack (shift)
Magnetics PS @ E lens

Hookup and test 15KW Power supply
WATCH

New sextupole manifolt PSI test
925 RF new pump

MCR PLC upgrade

Update fix records

EBIS RF water leak detection alarms
MCW 02 cartridge

RHIC RF test dock repair

Pwr. Rm. Flow repair

902 level alarm repair

Maint. Day

ERL Startup / shutdown

Issue Date

5/6/2011
5/6/2011
3/25/2011
5/13/2011
5/6/2011
3/4/2011
2/25/2011
4/29/2011
5/13/2011
1/28/2011
4/29/2011
3/18/2011
5/13/2011
5/13/2011
4/29/2011
5/13/2011
5/6/2011
11/19/2010

3/18/2011
10/30/2009
5/28/2010
4/25/2008
3/21/2008
11/5/2010
11/19/2010
5/6/2011
1/28/2011
3/25/2011
3/18/2011
4/29/2011
4/22/2011
5/18/2007
5/6/2011
4/1/2011
4/22/2011
4/29/2011
5/6/2011
3/25/2011
5/13/2011
5/13/2011
5/13/2011
5/13/2011
3/18/2011

Originator

Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Rosas
Rosas
Pendzick
Rosas
Pendzick
Pendzick

Pendzick
Kobasiuk
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick

Scaduto
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

143 m CAD Maintenance 412 Water Systems Ozone mnt & startup (3) 4/22/2011 Scaduto

144 MT T | | ECX Exp. Constrct 8634 Water Systems Hook-up FPC cart 4/29/2011 Scaduto

145 m ECX Exp. Constrct 503 Water Systems

HTXR rapair (Andy W) 5/6/2011 Scaduto
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