
Open Jobs (by line)
Week of:

Monday, May 23, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9593 Install stops on VTF 5/20/2011 Phillips8 M    |  |  ECX Carpenter

Exp. Constrct 9387 Secure expanded metal to case 5/6/2011 Pendzick9     F|  |  FES Carpenter

Exp. Constrct Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11  TW  |  |  FES Carpenter

Dismantle 8450 Close crates 5/20/2011 Phillips13    T |  |  949 Carpenter

Exp. Constrct 7274 Layout counter support 5/20/2011 Phillips25  T   |  |  NSRL Survey

Exp. Constrct 9559 Survey 10" VG pipe 4/8/2011 Phillips26 M    |  |  ECX Survey

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/2011 Phillips31      |  |  949 Survey

Maintenance 4942 PM's emergency generators 1002 & 1004 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40 M    |  |  CAD Electrician

Exp. Constrct 313 Hook up Spin power supply 5/13/2011 Rosas41    TF|  |  SPIN Electrician

Exp. Constrct 508 Install 400A switch - 912 Test Dock (E41-
1)

4/22/2011 Pendzick42  TWTF|  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43 MTWTF|  |  RHIC Electrician

Exp. Constrct 1114 Install Lighting - Racks - 1008B 4/22/2011 Pendzick44 MTWTF|  |  RHIC Electrician

Exp. Constrct 540 Install 208 PNL. & transformer 5/13/2011 Phillips45 MTWTF|  |  ECX Electrician

Exp. Constrct 514 Hook up F10 A/C unit 5/13/2011 Pendzick47 MT   |  |  AGS Electrician

Exp. Constrct 507 911 Rack 4513-PWR/Bond 5/20/2011 Pendzick48     F|  |  AGS Electrician

Maintenance 9153 10th station repair 4/15/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 813 VTF Block House Access Controls 10/29/2010 Phillips53      |  |  ECX Electrician

Dismantle 8485 Dismantle D-Line 5/6/2011 Pendzick56 MTW  |  |  FES Rigging

Exp. Constrct 9586 911 Twr 1 & 2 pumps and motor to 
salvage

5/6/2011 Pendzick57     F|  |  AGS Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 7276 P/V Aluminum channel 5/20/2011 Phillips59 M    |  |  NSRL Rigging

Dismantle 9452 C target roof 4/22/2011 Pendzick60      |  |  FES Rigging

Exp. Constrct 8504 Move genie boom to 1002 4/8/2011 Pendzick61      |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Maintenance 4942 PM Manlifts/Cranes/Gen's 4/24/2009 Pendzick63      |  |  FES Rigging

Dismantle 9188 Assist with removal 4/29/2011 Phillips64  T   |  |  949 Rigging

Dismantle 8449 Remove SS supports 5/20/2011 Phillips65 M  TF|  |  949 Rigging

Dismantle 9191 Coil removal 5/20/2011 Phillips66   W  |  |  949 Rigging

Exp. Constrct 9464 Install shielding @ 923 5/20/2011 Pendzick67     F|  |  FES Rigging

Dismantle 8142 Transport bins 960 to 850 5/20/2011 Pendzick68    T |  |  AGS Rigging

Dismantle 8441 Crush trailer 120 5/6/2011 Pendzick69      |  |  FES Rigging

Dismantle 7625 remove tray arm 5/6/2011 Phillips70      |  |  949 Rigging

Maintenance 9156 Install compressor @ 1008 5/20/2011 Phillips71 M    |  |  PHNX Rigging

Exp. Constrct 8351 Assist Cryo with pipes 2/4/2011 Phillips72      |  |  ECX Rigging

Exp. Constrct 8649 E lens nagents and cable 5/20/2011 Rosas73 M    |  |  ELNS Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74    T |  |  AGS Rigging
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Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Exp. Constrct 8451 Move racks 5/20/2011 Rosas76      |  |  ELNS Rigging

Exp. Constrct 8444 Move roof beams 5/6/2011 Pendzick77      |  |  FES Rigging

Exp. Constrct 8487 Fab prototype PMT wiring support 5/20/2011 Folz83     F|  |  ANDY Mechanical Tech

Dismantle 8486 Dismantle D-Line 5/6/2011 Pendzick84 MTW  |  |  FES Mechanical Tech

Exp. Constrct 9433 Run gas line 3/25/2011 Phillips85     F|  |  BLIP Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 9556 LINAC PA 2/25/2011 Pendzick90      |  |  FES Mechanical Tech

Exp. Constrct 7273 Cal. CO2 monitors 5/20/2011 Phillips91    T |  |  NSRL Mechanical Tech

Exp. Constrct 7275 Cut aluminum channel 5/20/2011 Phillips92 M    |  |  NSRL Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93  T TF|  |  949 Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick94 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 9545 STAR & PHENIX instructions 3/18/2011 Pendzick95      |  |  FES Mechanical Tech

Dismantle 9610 SS support removal 5/20/2011 Phillips96 M W  |  |  949 Mechanical Tech

Exp. Constrct 8646 HV PS 5/13/2011 Rosas97 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick98 MTWTF|  |  FES Electronic Service

Exp. Constrct 8648 Test E lens magnets 5/20/2011 Rosas100 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8647 ATR low energy run 5/13/2011 Rosas101      |  |  AGS Electronic Service

Exp. Constrct 9571 New MCR work 5/20/2011 Pendzick102 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103 MTWTF|  |  FES Electronic 
Services

Exp. Constrct 9545 STAR instructions 3/18/2011 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 6469 Schedule Program(new) 10/30/2009 Kobasiuk105      |  |  FES Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (shift) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9356 STAR PC  boards (shift) 11/5/2010 Pendzick109      |  |  STAR Electronic Service

Exp. Constrct 8309 RHIC PA system control (shift) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 9587 Restore/modify PS9-3 (RD137) 5/6/2011 Phillips111   WTF|  |  NSRL Electronic Service

Exp. Constrct 9609 Investigate page ports for new phone 
system

5/20/2011 Pendzick112     F|  |  CAD Electronic 
Services

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113      |  |  STAR Electronic Service

Exp. Constrct 8561 PLC Temperature Rack (shift) 3/18/2011 Pendzick115      |  |  AGS Electronic Service

Exp. Constrct 9670 Magnetics PS @ E lens 4/29/2011 Rosas117 MTWTF|  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 511 Westinghouse leak repair 5/20/2011 Pendzick127    T |  |  AGS Water Systems

Maintenance 512 LINAC argon system repair 5/20/2011 Pendzick128    TF|  |  AGS Water Systems

Maintenance 514 Haz. Waste 5/20/2011 Pendzick129 MTWTF|  |  AGS Water Systems

Maintenance 413 MCR PLC upgrade 4/22/2011 Scaduto131 MTW  |  |  AGS Water Systems

Maintenance 416 RGmG water meter 5/20/2011 Pendzick132    TF|  |  AGS Water Systems

Maintenance 517 E lens test dock 5/20/2011 Pendzick133  T   |  |  AGS Water Systems

Maintenance 504 EBIS RF water leak detection alarms 5/6/2011 Scaduto134      |  |  AGS Water Systems

Maintenance 52011 E len cooling 930B 5/20/2011 Pendzick135 MTW  |  |  AGS Water Systems

Maintenance 57 RHIC RF test dock repair 5/13/2011 Pendzick136 MT   |  |  RHIC Water Systems
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Maintenance 58 Pwr. Rm. Flow repair 5/13/2011 Pendzick137     F|  |  AGS Water Systems

Maintenance 518 1005 cryo strainer (data) 5/20/2011 Pendzick139 M    |  |  RHIC Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Scaduto141 M   F|  |  CAD Water Systems

Maintenance 412 Ozone mnt & startup (3) 4/22/2011 Scaduto143   WTF|  |  CAD Water Systems

Exp. Constrct 8634 Hook-up FPC cart 4/29/2011 Scaduto144 MTW  |  |  ECX Water Systems
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