
Open Jobs (by line)
Week of:

Monday, May 09, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9387 Secure expanded metal to case 5/6/2011 Pendzick9     F|  |  FES Carpenter

Exp. Constrct Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11 M    |  |  FES Carpenter

Dismantle 8441 Cut trailer free (120) 5/6/2011 Pendzick13   W  |  |  FES Carpenter

Exp. Constrct Install Unistrut 4/8/2011 Pendzick16    T |  |  BLIP Carpenter

Exp. Constrct 9456 Remove Wall 4/29/2011 Phillips17  T   |  |  ELNS Carpenter

Exp. Constrct 9559 Survey 10" VG pipe 4/8/2011 Phillips26 M    |  |  ECX Survey

Exp. Constrct 7811 RPC 3 Survey 7/16/2010 Phillips27 M W F|  |  PHNX Survey

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/2011 Phillips31    TF|  |  949 Survey

Maintenance 4942 PM's emergency generators 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40 MTWTF|  |  CAD Electrician

Exp. Constrct 509 F10-pull out 5/6/2011 Pendzick41 M    |  |  AGS Electrician

Exp. Constrct 508 Install 400A switch - 912 Test Dock (E41-
1)

4/22/2011 Pendzick42      |  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43 MTWTF|  |  RHIC Electrician

Exp. Constrct 1114 Install Lighting - Racks - 1008B 4/22/2011 Pendzick44 MTWTF|  |  RHIC Electrician

Exp. Constrct 120 Install tray to oven/ Run cable 2/4/2011 Phillips45 MTW  |  |  ECX Electrician

Exp. Constrct 205 Install 45KVA Transformer. 208V Panel 2/11/2011 Phillips46    TF|  |  ECX Electrician

Dismantle 8440 Disconnect power to trailer 120 5/6/2011 Pendzick47 M    |  |  FES Electrician

Exp. Constrct 832 1008 - Battery Charger 5/6/2011 Pendzick48 M    |  |  RHIC Electrician

Maintenance 9153 10th station repair 4/15/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 813 VTF Block House Access Controls 10/29/2010 Phillips53      |  |  ECX Electrician

Dismantle 8485 Dismantle D-Line 5/6/2011 Pendzick56 MTWTF|  |  FES Rigging

Exp. Constrct 9586 911 Twr 1 & 2 pumps and motor to 
salvage

5/6/2011 Pendzick57      |  |  AGS Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 8346 Clean 918 3/4/2011 Pendzick59    T |  |  FES Rigging

Dismantle 9452 C target roof 4/22/2011 Pendzick60      |  |  FES Rigging

Exp. Constrct 8504 Move genie boom to 1002 4/8/2011 Pendzick61      |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Maintenance 4942 PM Manlifts/Cranes/Gen's 4/24/2009 Pendzick63      |  |  FES Rigging

Dismantle 9188 Assist with removal 4/29/2011 Phillips64 M W F|  |  949 Rigging

Maintenance 9155 F10 AC Replacement 4/15/2011 Pendzick67      |  |  AGS Rigging

Exp. Constrct 9586 F10 move AC for base work 5/6/2011 Pendzick68  T   |  |  AGS Rigging

Dismantle 8441 Crush trailer 120 5/6/2011 Pendzick69      |  |  FES Rigging

Dismantle 7625 remove tray arm 5/6/2011 Phillips70      |  |  949 Rigging

Exp. Constrct 9592 Remove shield from LESB-II 5/6/2011 Pendzick71    T |  |  AGS Rigging

Exp. Constrct 8351 Assist Cryo with pipes 2/4/2011 Phillips72      |  |  ECX Rigging

Exp. Constrct 9454 Remove desk, etc. Trailer @1010 4/29/2011 Phillips73     F|  |  ELNS Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74     F|  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging
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Exp. Constrct 9458 Deliver dewar 5/6/2011 Pendzick76  T   |  |  EBIS Rigging

Exp. Constrct 8444 Move roof beams 5/6/2011 Pendzick77 M W  |  |  FES Rigging

Dismantle 8486 Dismantle D-Line 5/6/2011 Pendzick84 MTW F|  |  FES Mechanical Tech

Exp. Constrct 9433 Run gas line 3/25/2011 Phillips85      |  |  BLIP Mechanical Tech

Exp. Constrct 9591 Remove shield from LESB-II 5/6/2011 Pendzick88    T |  |  AGS Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 9556 LINAC PA 2/25/2011 Pendzick90      |  |  FES Mechanical Tech

Exp. Constrct 8633 Install wave guide 4/29/2011 Phillips91    TF|  |  ECX Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93 MTWTF|  |  949 Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick94 MT   |  |  AGS Mechanical Tech

Exp. Constrct 9545 STAR & PHENIX instructions 3/18/2011 Pendzick95      |  |  FES Mechanical Tech

Dismantle Remove PVC Helium line 
[Completed, Job number?]

4/15/2011 Pendzick97      |  |  FES Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick98 MTWTF|  |  FES Electronic Service

Dismantle 8443 Clean out trailer 5/6/2011 Pendzick102 MT   |  |  FES Electronic Service

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103     F|  |  FES Electronic 
Services

Exp. Constrct 9545 STAR instructions 3/18/2011 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 6469 Schedule Program(new) 10/30/2009 Kobasiuk105     F|  |  FES Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (shift) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9356 STAR PC  boards (shift) 11/5/2010 Pendzick109      |  |  STAR Electronic Service

Exp. Constrct 8309 RHIC PA system control (shift) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 9587 Restore/modify PS9-3 (RD137) 5/6/2011 Phillips111   WTF|  |  NSRL Electronic Service

Exp. Constrct 9481 Clean Shop 1/28/2011 Pendzick112      |  |  FES Electronic Service

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113      |  |  STAR Electronic Service

Exp. Constrct 8561 PLC Temperature Rack (shift) 3/18/2011 Pendzick115 M WTF|  |  AGS Electronic Service

Exp. Constrct 9670 Magnetics PS @ E lens 4/29/2011 Rosas117 MTWTF|SS|  ELNS Electronic Service

Exp. Constrct 9576 Hookup and test 15KW Power supply 4/22/2011 Pendzick118  T T |  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 501 New sextupole manifolt PSI test 5/6/2011 Scaduto127    TF|  |  AGS Water Systems

Maintenance 502 E-lens power supply cooling 5/6/2011 Scaduto128 MTW  |  |  AGS Water Systems

Maintenance 403 929 Water meter repair 4/8/2011 Scaduto129 MT   |  |  AGS Water Systems

Maintenance 402 925 RF new pump 4/1/2011 Scaduto130      |  |  AGS Water Systems

Maintenance 413 MCR PLC upgrade 4/22/2011 Scaduto131 MT   |  |  AGS Water Systems

Maintenance 415 Update fix records 4/29/2011 Scaduto132   WTF|  |  CAD Water Systems

Maintenance 414 Westinghouse alignment 4/22/2011 Scaduto133   W  |  |  AGS Water Systems

Maintenance 504 EBIS RF water leak detection alarms 5/6/2011 Scaduto134   WTF|  |  AGS Water Systems

Maintenance 325 MCW O2 cartridge 3/25/2011 Scaduto135      |  |  RHIC Water Systems

Maintenance 505 Sextupole coil PSI test 5/6/2011 Scaduto136 MT   |  |  AGS Water Systems

Maintenance 506 STCH cooler coil test 5/6/2011 Scaduto137   WTF|  |  AGS Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Scaduto141     F|  |  CAD Water Systems

Maintenance 412 Ozone mnt & startup (3) 4/22/2011 Scaduto143    TF|  |  CAD Water Systems

Exp. Constrct 8634 Hook-up FPC cart 4/29/2011 Scaduto144 MT   |  |  ECX Water Systems
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Exp. Constrct 503 HTXR rapair (Andy W) 5/6/2011 Scaduto145    TF|  |  ECX Water Systems
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