
Open Jobs (by line)
Week of:

Monday, June 13, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9590 Secure expanded metal to case 5/6/2011 Pendzick9     F|  |  FES Carpenter

Exp. Constrct Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11  TW  |  |  FES Carpenter

Exp. Constrct 8454 Mount signs 5/27/2011 Pendzick12 M    |  |  AGS Carpenter

Dismantle 8624 Remove / replace louvers 6/10/2011 Phillips13 M  T |  |  949 Carpenter

Exp. Constrct 9625 BPM 5 O'clock DX 6/10/2011 Pendzick27   W  |  |  RHIC Survey

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

29 MT  F|  |  

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/2011 Phillips31      |  |  949 Survey

Maintenance 4942 PM's cranes / emergency generators 
1010 & 1012

5/28/2004 Pendzick39 MTWTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 6311 New MCR tie in UPS 6/3/2011 Pendzick41 MT TF|  |  AGS Electrician

Dismantle 541 RM-241 demo conduit/wiring 6/10/2011 Pendzick42 MT   |  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43      |  |  RHIC Electrician

Exp. Constrct 619 925 208v outlets 6/10/2011 Pendzick44   WTF|  |  AGS Electrician

Exp. Constrct 622 install elec. Whips 6/10/2011 Waide45   W  |  |  905 Electrician

Exp. Constrct 319 Install VTF rolling roof power 5/27/2011 Phillips46 M    |  |  ECX Electrician

Exp. Constrct 135 930 New service H2 O grp. 5/27/2011 Pendzick47 MTWTF|  |  AGS Electrician

Exp. Constrct 615 Hook-up port. A/C unit 6/10/2011 Waide48   W  |  |  905 Electrician

Exp. Constrct 620 Install flex tray 6/10/2011 Phillips49  TW  |  |  ECX Electrician

Exp. Constrct 8453 Wire in RF ID system 5/27/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 1010 swap buckets P 10 air 208 PNL> 5/27/2011 Pendzick51      |  |  RHIC Electrician

Maintenance 9153 10th station repair 4/15/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 813 VTF Block House Access Controls 10/29/2010 Phillips53    T |  |  ECX Electrician

Exp. Constrct 621 Mount new Pass box 6/10/2011 Phillips54     F|  |  ECX Electrician

Exp. Constrct 8485 Dismantle D-Line 5/6/2011 Pendzick56 MT   |  |  FES Rigging

Dismantle 9466 Scrap cable 5/27/2011 Pendzick57      |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Dismantle 9467 Remove racks 5/27/2011 Pendzick59     F|  |  FES Rigging

Dismantle 9452 C target roof 4/22/2011 Pendzick60      |  |  FES Rigging

Exp. Constrct 8504 Move genie boom to 1002 4/8/2011 Pendzick61      |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Dismantle 9612 Survey ring 960 6/3/2011 Pendzick64    T |  |  AGS Rigging

Dismantle 9617 Move @ 801 6/10/2011 Pendzick65   W  |  |  BLIP Rigging

Dismantle 9191 Coil removal 5/20/2011 Phillips66 MTWTF|  |  949 Rigging

Exp. Constrct 74990 Manlift to 930 west end 5/27/2011 Pendzick67      |  |  AGS Rigging

Exp. Constrct 8556 Install steel plates to rolling roof 6/10/2011 Phillips68      |  |  ECX Electrician

Exp. Constrct 9597 Install wire rope 6/10/2011 Phillips69     F|  |  ECX Rigging

Dismantle 7625 Remove tray arm 5/6/2011 Phillips70      |  |  949 Rigging

Exp. Constrct 8650 Install pipe 5/27/2011 Pendzick71      |  |  AGS Rigging
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Exp. Constrct 8627 PM crane 6/10/2011 Phillips72    T |  |  PHNX Rigging

Exp. Constrct 8628 Deliver lead blankets 6/10/2011 Phillips73   W  |  |  PHNX Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74   W  |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Exp. Constrct 8451 Move racks 5/20/2011 Rosas76      |  |  ELNS Rigging

Exp. Constrct 8444 Move roof beams 5/6/2011 Pendzick77      |  |  FES Rigging

Dismantle 8486 Dismantle D-Line 5/6/2011 Pendzick84 MT TF|  |  FES Mechanical Tech

Exp. Constrct 8631 Unistrut frame 6/10/2011 Phillips87  TW  |  |  PHNX Mechanical Tech

Dismantle 9616 Cut samply pipe etc. 6/10/2011 Pendzick88 M    |  |  AGS Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89    TF|  |  ECX Mechanical Tech

Exp. Constrct 9556 LINAC PA 2/25/2011 Pendzick90      |  |  FES Mechanical Tech

Dismantle 52711 Cut cable 5/27/2011 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 9623 Install steel plates 6/10/2011 Phillips92      |  |  ECX Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93 MTWTF|  |  949 Mechanical Tech

Exp. Constrct 9618 Terminate control cable at new MCR 6/10/2011 Pendzick94 MT TF|  |  AGS Mechanical Tech

Exp. Constrct 9545 STAR & PHENIX instructions 3/18/2011 Pendzick95      |  |  FES Mechanical Tech

Exp. Constrct 9670 Ele. Box copper buss 6/10/2011 Rosas96     F|  |  ELNS Mechanical Tech

Exp. Constrct 8646 HV PS 5/13/2011 Rosas97 MTWT |  |  ELNS Mechanical Tech

Exp. Constrct 9621 Check gas detectors 6/10/2011 Pendzick98   W  |  |  FES Mechanical Tech

Exp. Constrct 9621 Motor control box (roof) VTF 6/10/2011 Phillips99 MTWTF|  |  ECX Electronic Service

Exp. Constrct 8648 Test E lens magnets 5/20/2011 Rosas100 MTWTF|  |  ELNS Electronic Service

Maintenance 9619 Mod. Ele. Boards for D6 bake leg 
winding P.S.

6/10/2011 Phillips101  TWTF|  |  NSRL Electronic 
Services

Exp. Constrct 9618 Terminate control cable at new MCR 6/10/2011 Pendzick102 MT TF|  |  AGS Electronic Service

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103      |  |  FES Electronic 
Services

Exp. Constrct 9545 STAR instructions 3/18/2011 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 9622 Cap bank PLC rack 6/10/2011 Rosas105      |  |  AGS Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (shift) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Maintenance 8653 Maint. Day ( sweeps/LOTO/gate watch) 6/10/2011 Pendzick109   W  |  |  CAD Electronic Service

Exp. Constrct 8309 RHIC PA system control (shift) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113      |  |  STAR Electronic Service

Exp. Constrct 8561 PLC Temperature Rack (shift) 3/18/2011 Pendzick115 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9670 Magnetics PS @ E lens 4/29/2011 Rosas117      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 68 PLC review 6/10/2011 Pendzick127 MTW  |  |  CAD Water Systems

Maintenance 612 Booster D6 back flush 6/10/2011 Pendzick128 M    |  |  AGS Water Systems

Maintenance 613 ATS items 6/10/2011 Pendzick129 MTWTF|  |  AGS Water Systems

Maintenance 64 Linac cavity pump repair 5/27/2011 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 413 MCR PLC upgrade 4/22/2011 Scaduto131    TF|  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Pendzick132 MTW  |  |  AGS Water Systems

Maintenance 504 EBIS RF water leak detection alarms 5/6/2011 Scaduto134      |  |  AGS Water Systems
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Exp. Constrct 611 ERL oven cooling 6/10/2011 Phillips135    TF|  |  ECX Water Systems

Maintenance 58 Pwr. Rm. Flow repair 5/13/2011 Pendzick137      |  |  AGS Water Systems

Maintenance 67 902 tower cleaning & repair 6/3/2011 Scaduto138      |  |  RMD Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Scaduto141 M   F|  |  CAD Water Systems

Maintenance 412 Ozone mnt & startup (3) 4/22/2011 Scaduto143 MTW  |  |  CAD Water Systems

Maintenance 61 Star PH/o2 meter 5/27/2011 Pendzick145    TF|  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Pendzick146    TF|  |  RHIC Water Systems

Dismantle 610 Dismantle tower 6/10/2011 Scaduto148   WTF|  |  G-2 Water Systems

Maintenance 61511 Maint. Day (STAR stainers/flitter & 
tower)

6/10/2011 Pendzick150   W  |  |  CAD Water Systems
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