
Open Jobs (by line)
Week of:

Monday, June 06, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9590 Secure expanded metal to case 5/6/2011 Pendzick9   W  |  |  FES Carpenter

Exp. Constrct Teir 1 items 2/27/2009 Kobasiuk10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11  TW  |  |  FES Carpenter

Exp. Constrct 8454 Cut hole - mount signs 5/27/2011 Pendzick12 M    |  |  AGS Carpenter

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Dismantle 9542 Survey solenoid Magnet 3/18/2011 Phillips31      |  |  949 Survey

Maintenance 4942 PM's emergency generators 1010 & 1012 5/28/2004 Pendzick39   WTF|  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40    TF|  |  CAD Electrician

Exp. Constrct 6311 New MCR tie in UPS 6/3/2011 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 7493 Disc. LINAC cavity pump #5 6/3/2011 Pendzick42 M    |  |  AGS Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43 MTW  |  |  RHIC Electrician

Exp. Constrct 521 Modify 919 gnd. Fault mod.'s 6/3/2011 Pendzick44  T   |  |  AGS Electrician

Exp. Constrct 319 Install VTF rolling roof power 5/27/2011 Phillips46 MT   |  |  ECX Electrician

Exp. Constrct 135 930 New service H2 O grp. 5/27/2011 Pendzick47 MTWTF|  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID system 5/27/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 1010 swap buckets P 10 air 208 PNL> 5/27/2011 Pendzick51      |  |  RHIC Electrician

Maintenance 9153 10th station repair 4/15/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 813 VTF Block House Access Controls 10/29/2010 Phillips53   WTF|  |  ECX Electrician

Exp. Constrct 7494 Move trans. 911B-918 6/3/2011 Pendzick54 M    |  |  AGS Rigging

Miscellaneous 7278 Deliver packages to shipping 6/3/2011 Phillips55 M    |  |  NSRL Rigging

Exp. Constrct 8485 Dismantle D-Line 5/6/2011 Pendzick56  TWT |  |  FES Rigging

Dismantle 9466 Scrap cable 5/27/2011 Pendzick57      |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Dismantle 9467 Remove racks 5/27/2011 Pendzick59      |  |  FES Rigging

Dismantle 9452 C target roof 4/22/2011 Pendzick60      |  |  FES Rigging

Exp. Constrct 8504 Move genie boom to 1002 4/8/2011 Pendzick61      |  |  RHIC Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Maintenance 4942 PM Manlifts/Cranes/Gen's 4/24/2009 Pendzick63   W  |  |  FES Rigging

Dismantle 9612 Survey ring 960 6/3/2011 Pendzick64      |  |  AGS Rigging

Exp. Constrct 9596 Move SPS from 870 to 936 6/3/2011 Pendzick65     F|  |  FES Rigging

Dismantle 9191 Coil removal 5/20/2011 Phillips66 MTW F|  |  949 Rigging

Exp. Constrct 74990 Manlift to 930 west end 5/27/2011 Pendzick67  T   |  |  AGS Rigging

Exp. Constrct 8569 Remove gear reducers 5/27/2011 Phillips68 M    |  |  PHNX Rigging

Dismantle 8441 Crush trailer 120 5/6/2011 Pendzick69    T |  |  FES Rigging

Dismantle 7625 Remove tray arm 5/6/2011 Phillips70  T   |  |  949 Rigging

Exp. Constrct 8650 Install pipe 5/27/2011 Pendzick71      |  |  AGS Rigging

Exp. Constrct 8351 Assist Cryo with pipes 2/4/2011 Phillips72      |  |  ECX Rigging

Maintenance 9613 Move pump motors 6/3/2011 Pendzick73   W  |  |  AGS Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74      |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Exp. Constrct 8451 Move racks 5/20/2011 Rosas76      |  |  ELNS Rigging

Generated 6/3/2011 10:26:11 AM Page 1 of 2



Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8444 Move roof beams 5/6/2011 Pendzick77      |  |  FES Rigging

Dismantle 8486 Dismantle D-Line 5/6/2011 Pendzick84 MTWT |  |  FES Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 9556 LINAC PA 2/25/2011 Pendzick90      |  |  FES Mechanical Tech

Dismantle 52711 Cut cable 5/27/2011 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 8651 E-lens Mag-cables 5/27/2011 Rosas92 MTWTF|  |  ELNS Mechanical Tech

Dismantle 9213 Assist with Removal 1/28/2011 Phillips93 MTWTF|  |  949 Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick94 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 9545 STAR & PHENIX instructions 3/18/2011 Pendzick95      |  |  FES Mechanical Tech

Exp. Constrct 8646 HV PS 5/13/2011 Rosas97      |  |  ELNS Mechanical Tech

Exp. Constrct 9571 Work in new MCR 4/29/2011 Pendzick98      |  |  FES Electronic Service

Exp. Constrct 8648 Test E lens magnets 5/20/2011 Rosas100 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8647 ATR low energy run 5/13/2011 Rosas101      |  |  AGS Electronic Service

Maintenance 9614 Mod. PC boards C6 back leg winding 
power supply

6/3/2011 Funaro102  TWTF|  |  NSRL Electronic 
Services

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103      |  |  FES Electronic 
Services

Exp. Constrct 9545 STAR instructions 3/18/2011 Pendzick104      |  |  FES Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (shift) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8309 RHIC PA system control (shift) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 9551 Hydraulic cables 3/25/2011 Pendzick113      |  |  STAR Electronic Service

Exp. Constrct 8561 PLC Temperature Rack (shift) 3/18/2011 Pendzick115 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9670 Magnetics PS @ E lens 4/29/2011 Rosas117      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 512 LINAC argon system repair 5/20/2011 Pendzick128    T |  |  AGS Water Systems

Maintenance 62 M. M. Evap leak repair 5/27/2011 Pendzick129     F|  |  AGS Water Systems

Maintenance 64 Linac cavity pump repair 5/27/2011 Pendzick130 M    |  |  AGS Water Systems

Maintenance 413 MCR PLC upgrade 4/22/2011 Scaduto131  T   |  |  AGS Water Systems

Maintenance 504 EBIS RF water leak detection alarms 5/6/2011 Scaduto134      |  |  AGS Water Systems

Maintenance 57 RHIC RF test dock repair 5/13/2011 Pendzick136  TW  |  |  RHIC Water Systems

Maintenance 58 Pwr. Rm. Flow repair 5/13/2011 Pendzick137     F|  |  AGS Water Systems

Maintenance 67 902 tower cleaning & repair 6/3/2011 Scaduto138 MTW  |  |  RMD Water Systems

Maintenance 69 System samples 6/3/2011 Pendzick139 MTWTF|  |  CAD Water Systems

Maintenance 65 STAR 80 ton chiller set up 6/3/2011140 M    |  |  RHC Water Systems

Maintenance 319 ERL Startup / shutdown 3/18/2011 Scaduto141      |  |  CAD Water Systems

Maintenance 412 Ozone mnt & startup (3) 4/22/2011 Scaduto143 MTWTF|  |  CAD Water Systems

Maintenance 61 Star PH/o2 meter 5/27/2011 Pendzick145 MTWTF|  |  RHIC Water Systems
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