
Open Jobs (by line)
Week of:

Monday, July 25, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9669 Remove fence 7/22/2011 Pendzick10 M    |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9666 Reinstall toe boards 7/22/2011 Pendzick12 M    |  |  FES Carpenter

Exp. Constrct 8673 Remove side walls 7/22/2011 Pendzick13     F|  |  AGS Carpenter

Exp. Constrct 9639 Remove steel 6/24/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15   WT |  |  ELNS Carpenter

Exp. Constrct 8613 Central Mag. Platform 7/22/2011 Phillips16  T   |  |  PHNX Carpenter

Exp. Constrct Survey AGS 7/8/2011 Pendzick26 MTWTF|  |  AGS Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 9492 Pre-survey Sextupoles 1/28/2011 Pendzick28      |  |  AGS Survey

Exp. Constrct 9624 AGS/ERL Set stands- meas. vert. pipe 6/17/2011 Pendzick29     F|  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9542 Survey solenoid Magnet 3/18/2011 Phillips31      |  |  949 Survey

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132 MT   |  |  CHEM Survey

Exp. Constrct 71511 911 Memorial 7/15/201133 M    |  |  PE Survey

Exp. Constrct 71611 701 parking lot 7/15/201134   W  |  |  PE Survey

Maintenance 4942 PM's cranes / emergency generators 
912A 1-2-3

5/28/2004 Pendzick39   WT |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 670 Wire in sw's & contactors 7/22/2011 Folz41 M    |  |  ANDY Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42 MTWT |  |  RHIC Electrician

Maintenance 1301 Arc Flash 4/17/2009 Pendzick43      |  |  RHIC Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 534 913-P install access controls 7/22/2011 Pendzick45   WT |  |  AGS Electrician

Exp. Constrct 7222011 New MCR power 7/22/2011 Pendzick46  T   |  |  AGS Electrician

Exp. Constrct 135 930 - New service H2O grp. 5/27/2011 Pendzick47      |  |  AGS Electrician

Exp. Constrct 9671 930 / 914 H2O motors 7/22/2011 Pendzick48 M    |  |  AGS Electrician

Exp. Constrct 9159 Disc. Water system components 7/22/2011 Scaduto49  TW  |  |  SPIN Electrician

Exp. Constrct 8453 Wire in RF ID system 5/27/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 714 Temp. Feed for 1005H MCC 7/22/2011 Pendzick51     F|  |  RHIC Electrician

Exp. Constrct 533 913R Access controls  cab. & pwr. 7/15/2011 Pendzick52 MT   |  |  AGS Electrician

Exp. Constrct 9635 Wire Tech Shop 6/24/2011 Pendzick53 MTWT |  |  FES Electrician

Exp. Constrct 575 Cryo racks power 7/22/2011 Pendzick54 MT   |  |  RHIC Electrician

Exp. Constrct 8496 LOTO H-10 7/15/2011 Pendzick55  T   |  |  AGS Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8494 Return 21' roof beams @ D-Line 7/1/2011 Folz57      |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Dismantle 9452 C target roof 4/22/2011 Pendzick60 MT   |  |  FES Rigging

Exp. Constrct 8495 Unload crates @ 1002 7/22/2011 Folz61     F|  |  ANDY Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63   W  |  |  RHIC Rigging
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Exp. Constrct 9627 Move Tech shop 6/17/2011 Pendzick64      |  |  FES Rigging

Maintenance 9158 Move motor 7/22/2011 Pendzick65  T   |  |  AGS Rigging

Exp. Constrct 8672 Deliver cabinet 7/22/2011 Pendzick66    T |  |  AGS Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67   W  |  |  FES Rigging

Exp. Constrct 8556 Install steel plates to rolling roof 6/10/2011 Phillips68      |  |  ECX Rigging

Dismantle 9668 Load truck 7/22/2011 Pendzick69 M    |  |  821 Rigging

Exp. Constrct 8530 Move genie 1002 to 1005H 7/22/2011 Pendzick70    T |  |  RHIC Rigging

Exp. Constrct 8615 Install hoist 7/15/2011 Phillips72      |  |  PHNX Rigging

Exp. Constrct 8612 Assist carp's. 7/22/2011 Phillips73  T   |  |  PHNX Rigging

Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74   W  |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Dismantle 8620 Set-up staging area & load truck 7/22/2011 Phillips76 MT T |  |  949 Rigging

Exp. Constrct 8529 Mover cables from 926 to 1005 7/22/2011 Pendzick77     F|  |  RHIC Rigging

Dismantle 8618 Assist w/ gantry set up 7/22/2011 Phillips78    TF|  |  949 Rigging

Exp. Constrct 8489 Test lift tables 6/17/2011 Folz83      |  |  FES Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 8570 Lamp shades 7/22/2011 Phillips90    T |  |  PHNX Mechanical Tech

Exp. Constrct 7283 Modify shutter 7/15/2011 Phillips91 M  TF|  |  NSRL Mechanical Tech

Exp. Constrct 9623 Install steel plates 6/10/2011 Phillips92      |  |  ECX Mechanical Tech

Exp. Constrct 7283 Mod. Shutter 7/22/2011 Phillips93  TWTF|  |  NSRL Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94  TW  |  |  FES Mechanical Tech

Exp. Constrct 8646 HV PS 5/13/2011 Rosas97 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9660 Relocate PLC's & Dicom with wiring 7/15/2011 Pendzick98 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 8890 STAR powr supply check up 7/22/2011 Pendzick99      |  |  STAR Electronic Service

Exp. Constrct 8892 STAR Xformers 7/22/2011 Pendzick100 MT   |  |  STAR Electronic Service

Exp. Constrct 9634 PLC programming of CAP 
test/conditioner (jp, yb)

6/24/2011 Rosas101      |  |  CAD Electronic 
Services

Exp. Constrct 9633 Run & terminate CAT-5 cables 6/24/2011 Pendzick102      |  |  FES Electronic Service

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103      |  |  FES Electronic 
Services

Exp. Constrct 7811 Move Shop to 912 7/8/2011 Pendzick104 MTWTF|  |  FES Electronic Service

Exp. Constrct 9622 Cap bank PLC rack 6/10/2011 Rosas105      |  |  AGS Electronic Service

Exp. Constrct 7985 Order parts and PLC Inventory 5/28/2010 Pendzick106      |  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (fs) 4/25/2008 Pearson107 MTWTF|  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (rd) 3/21/2008 Pendzick108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS (jm) 7/1/2011 Pendzick109      |  |  AGS Electronic Service

Exp. Constrct 8309 RHIC PA system control (cz) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 8891 ATR power supply swap 7/22/2011 Pendzick111 MT   |  |  RHIC Electronic Service

Exp. Constrct 9650 PS Maintenance/ modification 7/8/2011 Phillips112 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8893 Test magnets E-lens 7/22/2011 Rosas113   WTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9660 Relocate PLC's & Dicom with wiring 7/22/2011 Pendzick115 MTWTF|  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems
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Maintenance 704 BS+R Clean all strainers 7/1/2011 Scaduto131 MTWTF|  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 616 911 chiller pump test 6/17/2011 Scaduto133     F|  |  AGS Water Systems

Maintenance 719 Update PLC signal list 7/22/2011 Pendzick134   WT |  |  CAD Water Systems

Exp. Constrct 611 ERL oven cooling 6/10/2011 Scaduto135      |  |  ECX Water Systems

Maintenance 714 AGS sextupole upgrade 7/22/2011 Pendzick136 MTWTF|  |  AGS Water Systems

Exp. Constrct 708 RFMG Disconnect mechanical items 7/1/2011 Scaduto137      |  |  AGS Water Systems

Maintenance 716 Bstr CHW pump repair 7/22/2011 Pendzick138 MT   |  |  AGS Water Systems

Maintenance 717 10 station repair / test 7/22/2011 Pendzick140 MT   |  |  AGS Water Systems

Maintenance 711 Booster Main Magnet pump repair 7/15/2011 Pendzick141    TF|  |  AGS Water Systems

Maintenance 713 NSRL main magnet pump repair 7/15/2011 Pendzick142   W  |  |  AGS Water Systems

Maintenance 718 Twr. 7 Maint. 7/22/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Exp. Constrct 715 Disc. 1010 Twr. Piping 7/22/2011 Scaduto144  TWT |  |  SPIN Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems
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