Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
FES

RHIC
PHNX
ELNS
AGS
AGS
RHIC
AGS
NSLS
949
CHEM
PE
FES
CAD
SPIN
RHIC
RHIC
RHIC
AGS
AGS
AGS
RHIC
AGS
AGS
RHIC
AGS
FES
NSRL
RHIC
FES
FES
FES
FES
AGS
STAR
AGS
RHIC
FES
RHIC
ECX
FES
ECX

Phase

Exp. Constrct
Exp. Constrct
Miscellaneous
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Miscellaneous
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Miscellaneous
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct

Serial
Number
9387

9689
8610
8664
7292011
HAHHHHT

9624
1
9542
9665
71611
4942
3434
710
218
920
220
534
7222011
135
719
718
8453
714
533
9635
7284
713
8516
8494
8472
9649
9682
7750
8089
9656
9627
9688
8679
8674
8556

Open Jobs (yline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Patch Holes

Mod. Platform

Scaffold

1010 Trl. Floor

Survey up stream LINAC

Survey sextupole AGS

Survey Sect 6-7

AGS/ERL Set stands- meas. vert. pipe
NSLS-II Survey

Survey solenoid Magnet

Leaf survey, new beam layout
701 parking lot

PM's cranes

Misc. AGS/RHIC/ Tech shop

1010 remove CWS MCC

1010 install new UPS system
Replace N/E PNL 1010

25B 400A. Feed for 922

913-P install access controls

New MCR power

930 - New service H20 grp.

Install Tenp. Feed to cryo MCC3
914 RF 480v 30a outlet

Wire in RF ID system

Temp. Feed for 1005H MCC / hook-up
913R Access controls cab. & pwr.
Wire Tech Shop

Repair lamp

1010 run 3th. Set 500kcm - spin panel
Remove royal 25B42-1

Return 21' roof beams @ D-Line
Remove Royals F1 to F10

Remove equipment from 912 & 918
Connect mtr 3 areas

Move sector removal tool to 1101
Flush RHIC E/G Cooling System
PM Emeg. Gen's

Move Tech shop

Move platform

Remove C3 shielding

Remove C1C3

Install steel plates to rolling roof

Week of:

Monday, August 01, 2011

Issue Date

12/17/2010
7/29/2011
7/29/2011
6/24/2011
7/29/2011
7/29/2011

7/1/2011
6/17/2011

2/6/2009
3/18/2011
7/15/2011
7/15/2011
5/28/2004

8/1/2003
7/29/2011
6/17/2011
7/29/2011
6/24/2011
7/22/2011
7/22/2011
5/27/2011
7/29/2011
7/29/2011
5/27/2011
7/22/2011
7/15/2011
6/24/2011
7/29/2011
7/29/2011
6/17/2011

7/1/2011
3/11/2011

7/8/2011
7/29/2011
7/29/2011
10/1/2010
7/15/2011
6/17/2011
7/29/2011
7/29/2011
7/22/2011
6/10/2011

Originator

Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
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Job
Code
BLIP

STAR
ECX
PHNX
SPIN
AGS
ECX
949
RHIC
FES
949
ELEN
NSRL
NSRL
NSRL
ECX
STAR
BLIP
ECX
FES
ELEN
AGS
ATR
STAR
STAR
CAD

AGS
FES

FES
AGS
FES
RFG
AGS
AGS
FES
RHIC
NSRL
ELNS
AGS
STAR
FES
AGS

Exp.

Phase

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Serial
Number
8895

9160
8676
8615
9683
8100
9588
9690
8678
8489
9691
8608
7285
7286
7287
9519
7751
8677
9623
9673
8897
9677
8891
8890
8892
9634

9677
8297

7811
9622
9676
5179
4214
9643
8309
8891
9650
8893
9652
9680

523

701

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electrician
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems

Water Systems

Description

Transport pump to 918

Assist carrier

Off load equipment

Install hoist

Move equipment

Assist AGS

Stage blocks south of MPS
Assist removal & welding
Remove shielding @ 4 o'clock
Test lift tables

Assist with removal & welding
Power supplies & 535 mcm
Shutter Prep.

Remove flipper wiring
Rewirer lift table

Wind coils

Remove 2 TOF trans.

Test fit crane bases

Install steel plates

Remove C1-C3 coil

Add coil

Install video system and cables
ATR P.S. 20 deg. Arc

STAR powr supply check up
STAR Xformers

PLC programming of CAP
test/conditioner (jp, yb)

Install video system and cables

Investigate ECR wiring (estimate for

shutdown work)
Move Shop to 912
Cap bank PLC rack

By-pass crane control panel

Assist Tony Curcio ST. Cooling. (fs)

Assist RF (rd)

Assist Siemens with UPS (jm)
RHIC PA system control (cz)
ATR power supply swap

PS Maintenance/ modification
Test magnets E-lens

Assist Access Controls group
Replace SGIS UPS's

WATCH

D3 test, F10 House

Issue Date

7/29/2011
7/29/2011
7/29/2011
7/15/2011
7/29/2011
6/25/2010

5/6/2011
7/29/2011
7/29/2011
6/17/2011
7/29/2011
7/29/2011
7/29/2011
7/29/2011
7/29/2011

3/4/2011
7/29/2011
7/29/2011
6/10/2011
7/22/2011
7/29/2011
7/29/2011
7/29/2011
7/22/2011
7/22/2011
6/24/2011

7/29/2011
11/19/2010

7/8/2011
6/10/2011
7/29/2011
4/25/2008
3/21/2008

7/1/2011

11/19/2010
7/22/2011

7/8/2011
7/22/2011

7/8/2011
7/29/2011
5/18/2007

7/1/2011

Originator

Scaduto
Pendzick
Phillips
Phillips
Scaduto
Pendzick
Phillips
Phillips
Pendzick
Folz

Phillips

Phillips
Phillips
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Pendzick
Rosas
Pendzick
Pendzick

Rosas

Pendzick

Pendzick

Pendzick
Rosas
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Pendzick
Pendzick
Scaduto

Scaduto
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Line Days Job

Code
129 M I AGS
130 AGS
131 AGS
132 1 1 ] Aes
133 1 1 ] Aes
134 [MT | | CAD
135 1 1 ] Ecx
136 MTW | | AGS
137 S AGS
140 W I | ERL
141 1 1 ] Aes
142 AGS
143
144 |MT | I SPIN
s 1T 1] eec
R
147 | WT | | ATR
148 TE| | RMD
150 MT | | RHIC
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance

Exp. Constrct

Serial
Number
81

82
88

69

89

719

611

714

708
7292011
711

713

718

715

626

67

85

84

86

87

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Bstr. bag filter

Bstr. Flushing LTB DH2 - 5

Haz. Waste

E lens cooling 930B

Bstr. Air line filters

Update PLC signal list

ERL oven cooling

AGS sextupole upgrade

RFMG Disconnect mechanical items
Air line filters

Booster Main Magnet pump repair
NSRL main magnet pump repair
Twr. 7 Maint.

Disc. 1010 Twr. Piping

Mokon heater testing

RF dummy load repair / flow checks
Cooling line up grade

Cooling up-grade

1010 pump repair

Twr.-7 flow transmitter

Issue Date

7/29/2011
7/29/2011
7/29/2011
6/10/2011
7/29/2011
7/22/2011
6/10/2011
7/22/2011

7/1/2011
7/29/2011
7/15/2011
7/15/2011
7/22/2011
7/22/2011
6/24/2011
6/10/2011
7/29/2011
7/29/2011
7/29/2011
7/29/2011

Originator

Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Phillips
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Phillips
Scaduto
Scaduto

Pendzick
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