
Open Jobs (by line)
Week of:

Monday, August 22, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8535 1004A cut opening into control room 8/19/2011 Pendzick9    T |  |  RHIC Carpenter

Exp. Constrct 9602 Instal unistruct condo 8/5/2011 Phillips10 MTW  |  |  ECX Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12      |  |  RHIC Carpenter

Exp. Constrct 9713 Drill holes in VTF stairs 8/19/2011 Phillips13    T |  |  ECX Carpenter

Exp. Constrct 9684 Summer Sunday platforms (NEED MAN 
HOURS TO TAKE DOWN)

8/5/2011 Phillips14      |  |  PHNX Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15     F|  |  ELNS Carpenter

Exp. Constrct 8682 Secure stands - booster 8/19/2011 Pendzick16     F|  |  EBIS Carpenter

Exp. Constrct 9715 Mount speckers in new MCR 8/19/2011 Pendzick17    T |  |  CAD Carpenter

Exp. Constrct 9703 Survey magnets in EEA/912 8/12/2011 Rosas24  TW  |  |  ELNS Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25   W  |  |  AGS Survey

Exp. Constrct ######## Survey sextupole AGS 7/29/2011 Pendzick26  T T |  |  AGS Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28   W  |  |  RHIC Survey

Exp. Constrct 8683 Survey quad & trim magnets 8/19/2011 Pendzick29    T |  |  EBIS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9717 Pre- survey RPC 8/19/2011 Phillips31    TF|  |  PHNX Carpenter

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132 MT   |  |  CHEM Survey

Exp. Constrct 71611 701 parking lot 7/15/201134   W  |  |  PE Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 532 920 install CNTL & UPS 8/12/2011 Pendzick41 MTW  |  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42 MT TF|  |  RHIC Electrician

Exp. Constrct 920 Replace N/E PNL 1010 7/29/2011 Pendzick43 MT   |  |  RHIC Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 1018 914 - UPS bypass sw. 8/12/2011 Pendzick45 MT   |  |  AGS Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46 MT TF|  |  RHIC Electrician

Exp. Constrct 135 930 - New service H2O grp. 5/27/2011 Pendzick47      |  |  AGS Electrician

Exp. Constrct 822 Replace power cords BF7, BA1, BF4, BF2 8/19/2011 Pendzick48   WTF|  |  AGS Electrician

Exp. Constrct 528 913N install Access Control panels 8/19/2011 Pendzick49     F|  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID system 5/27/2011 Pendzick50      |  |  AGS Electrician

Maintenance 819 PM 957/958 MCC / Panels 8/19/2011 Phillips51   W  |  |  NSRL Electrician

Exp. Constrct 836 Sec. 9C, 11A, 11B Access Controls UPS 
power

8/19/2011 Pendzick52    TF|  |  RHIC Electrician

Exp. Constrct 8555 Remove cross trench covers 8/19/2011 Phillips53 M    |  |  ECX Rigging

Exp. Constrct 9604 Remove trench covers 8/12/2011 Phillips54  T   |  |  ECX Rigging

Exp. Constrct 9702 Move magnets from 912 to 930 8/12/2011 Rosas55   W  |  |  ELNS Rigging

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8494 Return 21' roof beams @ D-Line 7/1/2011 Folz57  T   |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging
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Dismantle 9712 Load trucks 8/19/2011 Phillips60 M W  |  |  949 Rigging

Exp. Constrct 8348 P/U base plate 8/19/2011 Phillips61 M    |  |  ECX Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 8347 Tighten cable on VTF 8/19/2011 Phillips64     F|  |  ECX Rigging

Miscellaneous 7289 Move incubator to 957 8/19/2011 Phillips65    T |  |  NSRL Rigging

Exp. Constrct 8679 Remove C3 shielding 7/29/2011 Phillips66   WTF|  |  ECX Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8589 Move safety rail to roof of  
Westinghouse building

8/19/2011 Pendzick68    T |  |  FES Rigging

Exp. Constrct 8684 Clear west wall EEBA-ADD 8/19/2011 Pendzick69 M    |  |  FES Rigging

Exp. Constrct 8675 Pick-up @ shops 8/19/2011 Pendzick70   W  |  |  BLIP Rigging

Exp. Constrct 8598 Equipment 902 to RHIC yard 8/19/2011 Phillips71   W  |  |  PHNX Rigging

Exp. Constrct 8606 Install hoist 8/5/2011 Phillips72 MT   |  |  PHNX Rigging

Exp. Constrct 6681 Deliver crate 8/19/2011 Phillips73  T   |  |  ECX Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74      |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Exp. Constrct 9708 Repair/replace lift table cylinders 8/12/2011 Pendzick83      |  |  FES Mechanical Tech

Exp. Constrct 7752 Remove magnet water pipes & cable 8/19/2011 Pendzick90 MT TF|  |  STAR Mechanical Tech

Dismantle 8686 Hot cell cranes 8/19/2011 Pendzick91   W  |  |  FES Mechanical Tech

Exp. Constrct 9603 Install boxes 8/12/2011 Pendzick93 MTWTF|  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9710 New MCR work 8/12/2011 Pendzick96 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 7288 Modify gas bottle racks 8/19/2011 Phillips98 MT   |  |  NSRL Mechanical Tech

Exp. Constrct 8890 STAR powr supply check up 7/22/2011 Pendzick99 MTWTF|  |  STAR Electronic Service

Exp. Constrct 9706 Ring magnets at 922 8/12/2011 Pendzick100   W  |  |  FES Electronic Service

Exp. Constrct 7811 Move Shop to 912 7/8/2011 Pendzick104 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (fs) 4/25/2008 Pearson107 MTWTF|  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (rd) 3/21/2008 Pendzick108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS (jm) 7/1/2011 Pendzick109      |  |  AGS Electronic Service

Exp. Constrct 8891 ATR power supply swap 7/22/2011 Pendzick111 MTWTF|  |  RHIC Electronic Service

Exp. Constrct 9650 PS Maintenance/ modification 7/8/2011 Phillips112 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8893 Test magnets E-lens 7/22/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9680 Replace SGIS UPS's 7/29/2011 Pendzick115      |  |  STAR Electronic Service

Exp. Constrct 8607 Power suppy control wiring 8/5/2011 Phillips116 M W F|  |  ECX Electronic Service

Exp. Constrct 9704 White sheet testing 8/12/2011 Phillips117 MTWTF|  |  NSRL Electronic Service

Maintenance 9705 Dicom Maint. 8/12/2011 Pendzick118      |  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems

Maintenance 88 Haz. Waste 7/29/2011 Pendzick131 MTWTF|  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 813 EBIS RF leak detection 8/12/2011 Pendzick133 MTWTF|  |  AGS Water Systems

Maintenance 814 EBIS pass tube 8/12/2011 Pendzick134      |  |  AGS Water Systems
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Exp. Constrct 611 ERL oven cooling (NEED MAN HOURS TO 
TAKE DOWN)

6/10/2011 Scaduto135      |  |  ECX Water Systems

Maintenance 714 AGS sextupole upgrade 7/22/2011 Pendzick136 MTWTF|  |  AGS Water Systems

Exp. Constrct 708 RFMG Disconnect mechanical items 7/1/2011 Scaduto137      |  |  AGS Water Systems

Maintenance 7292011 Air line filters 7/29/2011 Phillips140 MTWTF|  |  ERL Water Systems

Maintenance 811 ATR air lines (NEED MAN HOURS TO 
TAKE DOWN)

8/12/2011 Phillips141      |  |  ATR Water Systems

Maintenance 713 NSRL main magnet pump repair 7/15/2011 Pendzick142      |  |  AGS Water Systems

Maintenance 718 Twr. 7 repair 7/22/2011 Pendzick143      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Exp. Constrct 85 Cooling line up grade 7/29/2011 Phillips147      |  |  ATR Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Maintenance 86 1010 pump repair 7/29/2011 Scaduto149    TF|  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Pendzick150      |  |  RHIC Water Systems
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