
Open Jobs (by line)
Week of:

Monday, September 05, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8535 1004A cut opening into control room 8/19/2011 Pendzick9   W  |  |  RHIC Carpenter

Exp. Constrct 9602 Instal unistruct condo 8/5/2011 Phillips10      |  |  ECX Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12      |  |  RHIC Carpenter

Exp. Constrct 9713 Drill holes in VTF stairs 8/19/2011 Phillips13      |  |  ECX Carpenter

Exp. Constrct 8687 Install wall panels 8/26/2011 Pendzick14      |  |  AGS Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8682 Secure stands - booster 8/19/2011 Pendzick16  T   |  |  EBIS Carpenter

Exp. Constrct 9715 Mount speckers in new MCR 8/19/2011 Pendzick17      |  |  CAD Carpenter

Exp. Constrct 9720 Remove grading @ 1000-P by PS 451 8/26/2011 Folz18   W  |  |  ATR Carpenter

Exp. Constrct 8688 Assemble shelving 8/26/2011 Pendzick19      |  |  AGS Carpenter

Maintenance 9164 Repair Tw. 5 8/26/2011 Pendzick20    TF|  |  AGS Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21 MT   |  |  PHNX Carpenter

Exp. Constrct 9703 Survey magnets in EEA/912 8/12/2011 Rosas24  TW  |  |  ELNS Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct ######## Survey sextupole AGS 7/29/2011 Pendzick26  T T |  |  AGS Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27      |  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 8683 Survey quad & trim magnets 8/19/2011 Pendzick29    T |  |  EBIS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9717 Pre- survey RPC 8/19/2011 Phillips31      |  |  PHNX Carpenter

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132      |  |  CHEM Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 532 920 install CNTL & UPS 8/12/2011 Pendzick41 MTWT |  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42    TF|  |  RHIC Electrician

Exp. Constrct 838 Install 208v outlets in rack 8/26/2011 Pendzick43 MTWTF|  |  EBIS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 1018 914 UPS BY PASS SW. 8/26/2011 Pendzick45 M    |  |  AGS Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46    TF|  |  RHIC Electrician

Exp. Constrct 135 930 - New service H2O grp. 5/27/2011 Pendzick47      |  |  AGS Electrician

Exp. Constrct 822 Replace power cords BF7, BA1, BF4, BF2 8/19/2011 Pendzick48   WTF|  |  AGS Electrician

Exp. Constrct 528 913N install Access Control panels 8/19/2011 Pendzick49     F|  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 719 1004 install 12" tray control room 8/26/2011 Pendzick51 MTW  |  |  RHIC Electrician

Exp. Constrct 835 ERL-racks outlets / panels Schd. 8/26/2011 Phillips52 MTW  |  |  ECX Electrician

Maintenance 9162 Disc. Motor 8/26/2011 Pendzick53  T   |  |  RHIC Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54   WT |  |  RHIC Electrician

Exp. Constrct 9702 Move magnets from 912 to 930 8/12/2011 Rosas55   W  |  |  ELNS Rigging

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8513 Move MCC G-2 Cab. To 1010A 8/26/2011 Pendzick57   W  |  |  RHIC Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging
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Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Dismantle 9712 Load trucks 8/19/2011 Phillips60  TW F|  |  949 Rigging

Exp. Constrct 9721 Move PS 451 @ 1000P to 936 8/26/2011 Rosas61 M    |  |  ATR Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 8347 Tighten cable on VTF 8/19/2011 Phillips64 M    |  |  ECX Rigging

Maintenance 9163 Install CHW buffer tank 8/26/2011 Pendzick65  T   |  |  STAR Rigging

Exp. Constrct 8679 Remove C3 shielding 7/29/2011 Phillips66 MTWT |  |  ECX Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Dismantle 9722 8/26/2011 Pendzick69  T   |  |  AGS Rigging

Exp. Constrct 8689 Move Cab. 8/26/2011 Pendzick72 M    |  |  AGS Rigging

Exp. Constrct 9165 Move & install tower & Eq. 8/26/2011 Scaduto73    TF|  |  SPIN Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74 M    |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Dismantle 8599 Assist cable pull 8/26/201176    T |  |  821 Rigging

Exp. Constrct 8597 Replace/ repair lift table cylinders 8/26/2011 Pendzick85   W  |  |  FES Mechanical Tech

Dismantle 8588 Disc. P.S. / Pull cable 8/26/201189 M  T |  |  821 Mechanical Tech

Exp. Constrct 8686 Hot cell cranes 8/26/2011 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 7290 Set up incubator 8/26/2011 Pearson92  TW  |  |  NSRL Mechanical Tech

Exp. Constrct 9603 Install boxes 8/12/2011 Pendzick93 MTWTF|  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Miscellaneous 7292 Move CO2 bottle & line 8/26/2011 Pearson95    T |  |  NSRL Mechanical Tech

Exp. Constrct 9710 New MCR work 8/12/2011 Pendzick96 MTWTF|  |  AGS Mechanical Tech

Miscellaneous 7291 Cal. CO2 monitors 8/26/2011 Pearson97     F|  |  NSRL Mechanical Tech

Exp. Constrct 7288 Modify gas bottle racks 8/19/2011 Pearson98  T T |  |  NSRL Mechanical Tech

Exp. Constrct 9719 Run phone lines for shop 8/26/2011 Pendzick105  TW  |  |  FES Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (fs) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (rd) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS (jm) 7/1/2011 Pendzick109 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8891 ATR power supply swap 7/22/2011 Pendzick111 MTWTF|  |  RHIC Electronic Service

Exp. Constrct 9650 PS Maintenance/ modification 7/8/2011 Funaro112 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8893 Test magnets E-lens 7/22/2011 Rosas113      |  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9680 Replace SGIS UPS's 7/29/2011 Pendzick115      |  |  STAR Electronic Service

Exp. Constrct 8607 Power suppy control wiring 8/5/2011 Phillips116 M W F|  |  ECX Electronic Service

Exp. Constrct 9704 White sheet testing 8/12/2011 Pearson117 MTWTF|  |  NSRL Electronic Service

Maintenance 9705 Dicom Maint. 8/12/2011 Pendzick118      |  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 813 EBIS RF leak detection 8/12/2011 Pendzick133 MTW  |  |  AGS Water Systems

Maintenance 814 EBIS pass tube 8/12/2011 Pendzick134      |  |  AGS Water Systems
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Exp. Constrct 611 ERL oven cooling (NEED MAN HOURS TO 
TAKE DOWN)

6/10/2011 Scaduto135   WT |  |  ECX Water Systems

Maintenance 714 AGS sextupole upgrade 7/22/2011 Pendzick136 MT   |  |  AGS Water Systems

Exp. Constrct 708 RFMG Disconnect mechanical items 7/1/2011 Scaduto137 MTW  |  |  AGS Water Systems

Maintenance 815 Booster scraper mod. 8/26/2011 Pendzick138      |  |  AGS Water Systems

Maintenance 816 STAR CHW buffer tank 8/26/2011 Pendzick139   WTF|  |  STAR Water Systems

Maintenance 817 RFPA Evap. Repair 8/26/2011 Pendzick140     F|  |  AGS Water Systems

Maintenance 818 Disc. Tw. #7 pump motor 8/26/2011 Pendzick141 MT   |  |  RHIC Water Systems

Maintenance 713 NSRL main magnet pump repair 7/15/2011 Pendzick142     F|  |  AGS Water Systems

Maintenance 718 Twr. 7 Maint. 7/22/2011 Pendzick143      |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 820 Rehose RFMG power supply 8/26/2011 Pendzick147   WTF|  |  AGS Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Maintenance 86 1010 pump repair 7/29/2011 Scaduto149 MTWT |  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Pendzick150    TF|  |  RHIC Water Systems
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