
Open Jobs (by line)
Week of:

Monday, August 08, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9602 Instal unistruct condo 8/5/2011 Phillips10    TF|  |  ECX Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12   W  |  |  RHIC Carpenter

Miscellaneous 8610 Scaffold 7/29/2011 Phillips13 MT   |  |  PHNX Carpenter

Exp. Constrct 9684 Summer Sunday platforms 8/5/2011 Phillips14    TF|  |  PHNX Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25   W  |  |  AGS Survey

Exp. Constrct ######## Survey sextupole AGS 7/29/2011 Pendzick26  T T |  |  AGS Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28   W  |  |  RHIC Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132 MT   |  |  CHEM Survey

Exp. Constrct 71611 701 parking lot 7/15/201134   W  |  |  PE Survey

Maintenance 4942 PM's cranes 913 & 914 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40 M    |  |  CAD Electrician

Exp. Constrct 805 Wire power to rack 4625 8/5/2011 Pendzick41  T   |  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42 MTWTF|  |  RHIC Electrician

Exp. Constrct 920 Replace N/E PNL 1010 7/29/2011 Pendzick43 MTWTF|  |  RHIC Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 534 913-P install access controls 7/22/2011 Pendzick45 M    |  |  AGS Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46  T TF|  |  RHIC Electrician

Exp. Constrct 135 930 - New service H2O grp. 5/27/2011 Pendzick47   WTF|  |  AGS Electrician

Exp. Constrct 718 914 RF 480v 30a outlet 7/29/2011 Pendzick49 MTW  |  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID system 5/27/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 533 913R Access controls  cab. & pwr. 7/15/2011 Pendzick52  TWTF|  |  AGS Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8494 Return 21' roof beams @ D-Line 7/1/2011 Folz57      |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 9692 PV parts 8/5/2011 Phillips60  T   |  |  ECX Rigging

Exp. Constrct 9601 Removve AC units from 918 8/5/2011 Phillips61 M    |  |  ECX Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63      |  |  RHIC Rigging

Exp. Constrct 9627 Move Tech shop 6/17/2011 Pendzick64      |  |  FES Rigging

Exp. Constrct 8531 Move sizzor lift 914 8/5/2011 Pendzick65 M    |  |  AGS Rigging

Exp. Constrct 8679 Remove C3 shielding 7/29/2011 Phillips66   WTF|  |  ECX Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8556 Install steel plates to rolling roof 6/10/2011 Phillips68     F|  |  ECX Rigging

Exp. Constrct 8532 Move 13 reels 926 to 101A & 1010 8/5/2011 Pendzick70 M    |  |  RHIC Rigging

Exp. Constrct 8604 Racks / platforms / load 8/5/2011 Phillips71 M  T |  |  PHNX Rigging

Exp. Constrct 8606 Install hoist 8/5/2011 Phillips72     F|  |  PHNX Rigging

Exp. Constrct 8605 Magnets & FPC rigging 8/5/2011 Phillips73  T T |  |  ECX Rigging
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Exp. Constrct 8100 Assist AGS 6/25/2010 Pendzick74 M    |  |  AGS Rigging

Exp. Constrct 9588 Stage blocks south of MPS 5/6/2011 Phillips75      |  |  ECX Rigging

Dismantle 9690 Assist removal & welding 7/29/2011 Phillips76  TW  |  |  949 Rigging

Exp. Constrct 9681 Assist line crew remmove Sw. Gear 8/5/2011 Pendzick77  T   |  |  RHIC Rigging

Exp. Constrct 9672 Summer Sunday support 8/5/2011 Pendzick78    TF|  |  FES Rigging

Exp. Constrct 8489 Test lift tables 6/17/2011 Folz83    T |  |  FES Mechanical Tech

Dismantle 9691 Assist with removal & welding 7/29/2011 Phillips84 MTWT |  |  949 Mechanical Tech

Exp. Constrct 8608 Power supplies & 535 mcm 7/29/201185    T |  |  ELEN Mechanical Tech

Exp. Constrct 9693 Set-up for summer Sundays 8/5/2011 Folz86  T   |  |  ANDY Mechanical Tech

Exp. Constrct 7287 Rewirer lift table 7/29/2011 Phillips88    T |  |  NSRL Mechanical Tech

Exp. Constrct 9519 Wind coils 3/4/2011 Phillips89 MTWT |  |  ECX Mechanical Tech

Exp. Constrct 8609 FPC & magnets 8/5/2011 Phillips90   WT |  |  ECX Mechanical Tech

Exp. Constrct 8677 Test fit crane bases 7/29/2011 Pendzick91 M    |  |  BLIP Electrician

Exp. Constrct 9623 Install steel plates 6/10/2011 Phillips92    T |  |  ECX Mechanical Tech

Exp. Constrct 9695 Fab parts for Access Controls 8/5/2011 Pendzick93 M    |  |  BLIP Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 8897 Add coil 7/29/2011 Rosas95    T |  |  ELEN Mechanical Tech

Exp. Constrct 9677 Install video system and cables 7/29/2011 Pendzick96 MTWT |  |  AGS Mechanical Tech

Exp. Constrct 8894 Clean up for summer Sundays 8/5/2011 Pendzick97     F|  |  FES Mechanical Tech

Exp. Constrct 8890 STAR powr supply check up 7/22/2011 Pendzick99 MTWTF|  |  STAR Electronic Service

Exp. Constrct 9634 PLC programming of CAP 
test/conditioner (jp, yb)

6/24/2011 Rosas101      |  |  CAD Electronic 
Services

Exp. Constrct 9677 Install video system and cables 7/29/2011 Pendzick102 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8297 Investigate ECR wiring (estimate for 
shutdown work)

11/19/2010 Pendzick103      |  |  FES Electronic 
Services

Exp. Constrct 7811 Move Shop to 912 7/8/2011 Pendzick104 MTWTF|  |  FES Electronic Service

Exp. Constrct 9622 Cap bank PLC rack 6/10/2011 Rosas105      |  |  AGS Electronic Service

Exp. Constrct 9676 By-pass crane control panel 7/29/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (fs) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF (rd) 3/21/2008 Pendzick108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS (jm) 7/1/2011 Pendzick109      |  |  AGS Electronic Service

Exp. Constrct 8309 RHIC PA system control (cz) 11/19/2010 Pendzick110      |  |  FES Electronic Service

Exp. Constrct 8891 ATR power supply swap 7/22/2011 Pendzick111      |  |  RHIC Electronic Service

Exp. Constrct 9650 PS Maintenance/ modification 7/8/2011 Phillips112 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8893 Test magnets E-lens 7/22/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9680 Replace SGIS UPS's 7/29/2011 Pendzick115      |  |  STAR Electronic Service

Exp. Constrct 8607 Power suppy control wiring 8/5/2011 Phillips116 M W F|  |  ECX Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

127 M    |  |  

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems

Maintenance 82 Bstr. Flushing LTB DH2 - 5 7/29/2011 Pendzick130  TWTF|  |  AGS Water Systems

Maintenance 88 Haz. Waste 7/29/2011 Pendzick131 MT   |  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems
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Maintenance 719 Update PLC signal list 7/22/2011 Pendzick134 MT   |  |  CAD Water Systems

Exp. Constrct 611 ERL oven cooling 6/10/2011 Scaduto135      |  |  ECX Water Systems

Maintenance 714 AGS sextupole upgrade 7/22/2011 Pendzick136  TW  |  |  AGS Water Systems

Exp. Constrct 708 RFMG Disconnect mechanical items 7/1/2011 Scaduto137    TF|  |  AGS Water Systems

Maintenance 7292011 Air line filters 7/29/2011 Phillips140      |  |  ERL Water Systems

Maintenance 711 Booster Main Magnet pump repair 7/15/2011 Pendzick141 MT   |  |  AGS Water Systems

Maintenance 713 NSRL main magnet pump repair 7/15/2011 Pendzick142      |  |  AGS Water Systems

Maintenance 718 Twr. 7 repair 7/22/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 811 Tower 7 Maint. 8/5/2011 Pendzick144   WTF|  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Exp. Constrct 85 Cooling line up grade 7/29/2011 Phillips147      |  |  ATR Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Maintenance 86 1010 pump repair 7/29/2011 Scaduto149 MTWTF|  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Pendzick150   W  |  |  RHIC Water Systems

Watch 9694 Disc. FPC's 8/5/2011 Phillips151 M    |  |  ECX Water Systems
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