
Open Jobs (by line)
Week of:

Monday, September 19, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8701 Assemble scaffold 9/16/2011 Pendzick8 M  T |  |  BLIP Carpenter

Exp. Constrct 9762 Install white board 9/16/2011 Phillips9      |  |  ECX Carpenter

Exp. Constrct 9602 Instal unistruct condo 8/5/2011 Phillips10 M    |  |  ECX Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12      |  |  RHIC Carpenter

Exp. Constrct 9607 Install bard units 9/16/2011 Phillips13     F|  |  ECX Carpenter

Exp. Constrct 7762 Remove east scaffold & install stairs 9/16/2011 Pendzick14  T   |  |  STAR Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 9738 Modify tray decking 1000-P 9/16/2011 Folz17      |  |  ATR Carpenter

Dismantle 9743 Replace building skin 9/2/2011 Phillips18      |  |  949 Carpenter

Exp. Constrct 8698 Install vinyl base / punch list 9/16/2011 Pendzick19   W F|  |  AGS Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21   WT |  |  PHNX Carpenter

Exp. Constrct 8699 Survey Tracks (STAR roll out) 9/16/2011 Pendzick23 M    |  |  STAR Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27 M W F|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 8683 Survey quad & trim magnets 8/19/2011 Pendzick29  T   |  |  EBIS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9717 Pre- survey RPC 8/19/2011 Phillips31  T T |  |  PHNX Carpenter

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132      |  |  CHEM Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33  T T |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick40 M    |  |  CAD Electrician

Exp. Constrct 532 920 install CNTL & UPS 8/12/2011 Pendzick41 MTWTF|  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42    TF|  |  RHIC Electrician

Dismantle 9168 Disc. Trlr. 324 & 835 9/9/2011 Pendzick43    T |  |  PTR Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 624 Install tray / outlets - Sec. 3C 9/16/2011 Pendzick45  TWTF|  |  RHIC Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46      |  |  RHIC Electrician

Exp. Constrct 907 VTF - mezzanine - drop tray / cables 9/16/2011 Phillips47 MTW  |  |  ECX Electrician

Exp. Constrct 314 Reconfig. Power E-Lens 9/9/2011 Rosas48      |  |  ELNS Electrician

Exp. Constrct 528 913N install Access Control panels 8/19/2011 Pendzick49      |  |  AGS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 7759 Reconnect STAR 9/16/2011 Pendzick51  T   |  |  STAR Electrician

Exp. Constrct 909 PM 1005-P MCC / 1005-H MCC3 9/16/2011 Pendzick52 M W F|  |  RHIC Electrician

Exp. Constrct 908 Rack 4618 install 208 3 phase 9/9/2011 Pendzick53 MT   |  |  EBIS Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54      |  |  RHIC Electrician

Exp. Constrct 9702 Move magnets from 912 to 930 8/12/2011 Rosas55  T   |  |  ELNS Rigging

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Maintenance 7296 Relamp / move outlet 9/16/2011 Pearson57  T   |  |  NSRL Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59     F|  |  FES Rigging
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Exp. Constrct 9740 Install 2-outlets in the Tech shop 9/16/2011 Pendzick60      |  |  FES Electrician

Dismantle 9167 Move PTR equip. 9/9/2011 Pendzick61    T |  |  PTR Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63 M WTF|  |  RHIC Rigging

Exp. Constrct 8554 Install Bar & units 9/16/2011 Phillips64     F|  |  ECX Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65  TW  |  |  FES Rigging

Exp. Constrct 8583 Table & dewars 9/16/2011 Phillips66 M    |  |  ECX Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 7760 Install Vert. PU 9/16/2011 Pendzick68   W  |  |  RHIC Rigging

Exp. Constrct 7760 Install bridge stairs 9/16/2011 Pendzick69  T   |  |  STAR Rigging

Maintenance 9757 Twr. Motor 912A to 1010 & manlift 9/16/2011 Pendzick70 M    |  |  RHIC Rigging

Maintenance 9763 RF motor 902 to 914 9/16/2011 Scaduto71 M    |  |  BSTR Rigging

Dismantle 9767 Clean up 9/16/2011 Phillips72 M    |  |  949 Rigging

Exp. Constrct 9767 Scaffold & skit 9/16/2011 Phillips73 M    |  |  PHNX Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74  T   |  |  AGS Rigging

Exp. Constrct 9768 Remove equipment 9/16/2011 Phillips75    T |  |  ECX Rigging

Dismantle 8599 Assist cable pull 8/26/2011 Folz76 M    |  |  821 Rigging

Exp. Constrct 7275 Install gas lines in A-rooms 9/16/2011 Pearson88  T   |  |  NSRL Mechanical Tech

Dismantle 8588 Disc. P.S. / Pull cable 8/26/2011 Folz89 MTWTF|  |  821 Mechanical Tech

Exp. Constrct 8584 Water taps 9/9/2011 Phillips90     F|  |  PHNX Mechanical Tech

Exp. Constrct 8686 Hot cell cranes 8/26/2011 Pendzick91      |  |  FES Mechanical Tech

Dismantle 9166 Remove PTR cables 9/9/2011 Scaduto92      |  |  PTR Mechanical Tech

Exp. Constrct 9603 Install boxes 8/12/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 7757 Disc. STAR 9/9/2011 Pendzick95 MTWTF|  |  STAR Mechanical Tech

Exp. Constrct 9710 New MCR work 8/12/2011 Pendzick96 MTWTF|  |  AGS Mechanical Tech

Exp. Constrct 9759 Install switch 9/16/2011 Phillips97 M    |  |  ECX Mechanical Tech

Exp. Constrct 9680 Install UPS's 9/16/2011 Pendzick98 MT   |  |  STAR Mechanical Tech

Exp. Constrct 8700 Remove paint 9/16/2011 Pendzick99   W  |  |  BLIP Mechanical Tech

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift 
work)

4/25/2008 Pearson107 MTWTF|  |  RFG Electronic 
Services

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS 7/1/2011 Pendzick109 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9760 Test WD1-8 PS-435 (shift & ot) 9/16/2011 Rosas110 M    |  |  ATR Electronic Service

Exp. Constrct 9761 Power supply maint. 9/16/2011 Phillips111 MTWTF|  |  ATR Electronic Service

Exp. Constrct 9741 Organize shop 9/16/2011 Pendzick112 MTWTF|  |  FES Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9680 Replace SGIS UPS's 7/29/2011 Pendzick115 MT   |  |  STAR Electronic Service

Exp. Constrct 9734 New MCR PA interface 9/2/2011 Pendzick117 MTWTF|  |  AGS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 915 Westinghouse switch 9/16/2011 Pendzick127   W  |  |  AGS Water Systems

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems

Maintenance 916 Argon MNT AGS 9/16/2011 Pendzick129     F|  |  AGS Water Systems
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Maintenance 917 Drain AGS MM 9/16/2011 Pendzick130   WT |  |  AGS Water Systems

Exp. Constrct 91 Solder collector tubes 9/2/2011 Rosas131 MT   |  |  ELNS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 919 Booster RF motor 9/16/2011 Pendzick133    TF|  |  AGS Water Systems

Maintenance 921 RFmG ENI mod 9/16/2011 Pendzick134 MT   |  |  AGS Water Systems

Exp. Constrct 611 ERL oven cooling (NEED MAN HOURS TO 
TAKE DOWN)

6/10/2011 Scaduto135    TF|  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Pendzick136      |  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Pendzick138      |  |  CAD Water Systems

Maintenance 920 1010 TCV Maint. 9/16/2011 Pendzick139 MT   |  |  RHIC Water Systems

Maintenance 817 RFPA Evap. Repair 8/26/2011 Pendzick140     F|  |  AGS Water Systems

Maintenance 916 Twr.7 pump 9/9/2011 Pendzick141    TF|  |  RHIC Water Systems

Exp. Constrct 9739 Bring up Twr.-6 9/16/2011 Folz142  TW  |  |  ATR Water Systems

Maintenance 95 Cryo compressor test 9/2/2011 Phillips143 M    |  |  ECX Water Systems

Maintenance 819 STAR CHW pump maint. 9/2/2011 Pendzick144 MTW  |  |  STAR Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 820 Rehose RFMG power supply 8/26/2011 Pendzick147   WTF|  |  AGS Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Exp. Constrct 99 1010 cooling up grade 9/2/2011 Scaduto149 MTWTF|  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Pendzick150      |  |  RHIC Water Systems
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