Facilities & Experimental Support Group

Weekly work Schedule Open Jobs (by line) Monday, September\glse,ezkoifi
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number

10 E ECX Exp. Constrct 9602 Carpenter Instal unistruct condo 8/5/2011 Phillips
11 | 1 | FES  Exp. Constrct 9387 Carpenter Patch Holes 12/17/2010 Pendzick
12| | 1 | RHIC Exp. Constrct 9689 Carpenter Mod. Platform 7/29/2011 Pendzick
13 W | ECX Exp. Constrct 9713 Carpenter Drill holes in VTF stairs 8/19/2011 Phillips
14 E AGS  Exp. Constrct 8687 Carpenter Install wall panels 8/26/2011 Pendzick
15| | | | ELNS Exp. Constrct 8664 Carpenter 1010 Trl. Floor 6/24/2011 Pendzick
17| T [ CAD  Exp. Constrct 9715 Carpenter Mount speckers in new MCR 8/19/2011 Pendzick
18 Wl 949 Dismantle 9743 Carpenter Replace building skin 9/2/2011 Phillips
19 TF | | AGS  Exp. Constrct 8688 Carpenter Assemble shelving 8/26/2011 Pendzick
20 |I| AGS Maintenance 9164 Carpenter Repair Tw. 5 8/26/2011 Pendzick
21| T FI | PHNX  Exp. Constrct 9725 Carpenter Assist with scaffolding 8/26/2011 Phillips
24| TW | | ELNS  Exp. Constrct 9703 Survey Survey magnets in EEA/912 8/12/2011 Rosas
25 II’ AGS Exp. Constrct 7292011 Survey Survey up stream LINAC 7/29/2011 Pendzick
27 lil RHIC  Exp. Constrct Survey Survey Sect 6-7 7/1/2011 Pendzick
28 II’ RHIC  Exp. Constrct 9700 Survey Stochastic cooling 8/5/2011 Pendzick
29| T (. EBIS  Exp. Constrct 8683 Survey Survey quad & trim magnets 8/19/2011 Pendzick
30 NSLS  Exp. Constrct 1 Survey NSLS-11 Survey 2/6/2009 Pendzick
31 1 1 | PHNX Exp.Constrct 9717 Carpenter Pre- survey RPC 8/19/2011 Phillips
32 E CHEM  Exp. Constrct 9665 Survey Leaf survey, new beam layout 7/15/2011
39 lil FES Maintenance 4942 Electrician PM's cranes 5/28/2004 Pendzick
40 1 1 | cAD Miscellaneous 3434 Electrician Misc. AGS/RHIC/ Tech shop 8/1/2003 Pendzick
41 | TWT | | AGS  Exp. Constrct 532 Electrician 920 install CNTL & UPS 8/12/2011 Pendzick
42 RHIC  Exp. Constrct 218 Electrician 1010 install new UPS system 6/17/2011 Pendzick
43 EBIS Exp. Constrct 838 Electrician Install 208v outlets in rack 8/26/2011 Pendzick
44 |I| RHIC  Exp. Constrct 220 Electrician 25B 400A. Feed for 922 6/24/2011 Pendzick
45 RHIC  Exp. Constrct 627 Electrician Install tray & outlets 9/2/2011 Pendzick
46 RHIC  Exp. Constrct 713 Electrician Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick
48 AGS Exp. Constrct 903 Electrician New MCR bonding / circuits 9/2/2011 Pendzick
49 AGS Exp. Constrct 528 Electrician 913N install Access Control panels 8/19/2011 Pendzick
50 1 1 | AGS Exp.Constrct 8453 Electrician Wire in RF ID new MCR 8/26/2011 Pendzick
51 RHIC  Exp. Constrct 719 Electrician 1004 install 12" tray control room 8/26/2011 Pendzick
52 wol RHIC  Exp. Constrct 9727 Electrician Hook up Kepco rack AC feed 9/2/2011 Pendzick
54 E RHIC  Exp. Constrct 9716 Electrician 1007W - Temp. support tray 8/26/2011 Pendzick
55 wol ELNS  Exp. Constrct 9702 Rigging Move magnets from 912 to 930 8/12/2011 Rosas
s6[ | | | FEs Dismantle 8516 Rigging Remove royal 25B42-1 6/17/2011 Pendzick
s8 1 1 | FES  Exp.Constret 8472 Rigging Remove Royals F1 to F10 3/11/2011 Pendzick
59 1 1 | FES  Exp.Constrct 9649 Rigging Remove equipment from 912 & 918 7/8/2011 Pendzick
62 1| 1 | AGS Exp.Constrct 8089 Rigging Flush RHIC E/G Cooling System 10/1/2010 Pendzick
63 E RHIC  Exp. Constrct 9656 Rigging PM Emeg. Gen's 7/15/2011 Pendzick
64 m ECX  Exp. Constrct 8349 Rigging Replace trench covers 9/2/2011 Phillips
66 ECX Exp. Constrct 8679 Rigging Remove C3 shielding 7/29/2011 Phillips
67 lil FES Dismantle 8674 Rigging Remove C1C3 7/22/2011 Pendzick
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Job
Code
STAR

STAR
PHNX
AGS
821
821
FES
ECX
AGS
FES
AGS
FES
FES
RFG

AGS
AGS
FES
RHIC
NSRL
ELNS
AGS
STAR
ECX
AGS
AGS
FES
AGS
AGS
AGS
AGS
ELNS
AGS
AGS
AGS
ECX

AGS
AGS
AGS
STAR
AGS
RHIC
AGS

Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Exp. Constrct

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance

Exp. Constrct

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8690

8691
8586
8100
8599
8588
8686
8350
9603
9673
9710
9732
9718
5179

4214
9643
9733
8891
9650
8893
9652
9680
8607
9734
9705
523
98
701
92
93
91
69
813
814
611

714

94
815
816
817
818
713

Group

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove shield wall
PM crane

Load test etc.

Assist AGS

Assist cable pull
Disc. P.S. / Pull cable
Hot cell cranes

Fab. Brackets

Install boxes
Remove C1-C3 coil
New MCR work

Run AGS-TV lines term. & connect
Pol. Proton up-grade

Assist Tony Curcio ST. Cooling. (shift
work)

Assist RF (shift work)

Assist Siemens with UPS
Shield top key cabinet

ATR power supply swap

PS Maintenance/ modification
Test magnets E-lens

Assist Access Controls group
Replace SGIS UPS's

Power suppy control wiring
New MCR PA interface

Dicom Maint.

WATCH

Booster D8 manifold repair
D3 test, F10 House

Booster RFPA strainers
Booster RFPA pipe mod. (dummy load)
Solder collector tubes

E lens cooling 930B

EBIS RF leak detection

EBIS pass tube

ERL oven cooling (NEED MAN HOURS TO
TAKE DOWN)

AGS sextupole upgrade

Booster D6 sep. Test / back flush
Booster scraper mod.

STAR CHW buffer tank

RFPA Evap. Repair

Disc. Tw. #7 pump motor

NSRL main magnet pump repair

Issue Date

9/2/2011
9/2/2011
9/2/2011
8/19/2011
8/26/2011
8/26/2011
8/26/2011
9/2/2011
8/12/2011
7/22/2011
8/12/2011
9/2/2011
8/26/2011
4/25/2008

3/21/2008
7/1/2011
9/2/2011

7/22/2011
7/8/2011

7/22/2011
7/8/2011

7/29/2011
8/5/2011
9/2/2011

8/12/2011

5/18/2007
9/2/2011
7/1/2011
9/2/2011
9/2/2011
9/2/2011

6/10/2011

8/12/2011

8/12/2011

6/10/2011

7/22/2011

9/2/2011
8/26/2011
8/26/2011
8/26/2011
8/26/2011
7/15/2011

Originator

Pendzick
Pendzick
Phillips
Pendzick
Folz
Folz
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Pearson

Pendzick
Pendzick
Pendzick
Pendzick
Funaro
Rosas
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Rosas
Scaduto
Pendzick
Pendzick

Scaduto

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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Line Days Job

Code
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Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct

Serial
Number
95

819
626
67
820
84
99
87

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Cryo compressor test

STAR CHW pump maint.

Mokon heater testing

RF dummy load repair / flow checks
Rehose RFMG power supply
Cooling up-grade

1010 cooling up grade

Twr.-7 flow transmitter

Issue Date

9/2/2011
9/2/2011
6/24/2011
6/10/2011
8/26/2011
7/29/2011
9/2/2011
7/29/2011

Originator

Phillips
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto

Pendzick
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