
Open Jobs (by line)
Week of:

Monday, October 03, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8543 1010A set 225kva Trans. 9/30/2011 Pendzick7  T   |  |  RHIC Carpenter

Exp. Constrct 8542 1010A remove cinder block 9/30/2011 Pendzick8 M    |  |  RHIC Carpenter

Exp. Constrct 7768 Install kick plates on platform 9/30/2011 Pendzick9   W  |  |  STAR Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 9689 Mod. Platform 7/29/2011 Pendzick12      |  |  RHIC Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14    TF|  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8575 Mount racks 9/30/2011 Pendzick16    T |  |  RHIC Carpenter

Exp. Constrct 9738 Modify tray decking 1000-P 9/16/2011 Phillips17      |  |  ATR Carpenter

Exp. Constrct 9728 Mount monitor in Tech Shop 9/30/2011 Pendzick18   W  |  |  FES Carpenter

Exp. Constrct 8698 Install vinyl base / punch list 9/16/2011 Pendzick19      |  |  AGS Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20    T |  |  ECX Carpenter

Exp. Constrct 9725 Assist with scaffolding 8/26/2011 Phillips21  T  F|  |  PHNX Carpenter

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26     F|  |  PHNX Survey

Exp. Constrct Survey Sect 6-7 7/1/2011 Pendzick27 M W F|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28      |  |  RHIC Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9665 Leaf survey, new beam layout 7/15/201132      |  |  CHEM Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33  T T |  |  ECX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 532 920 install CNTL & UPS 8/12/2011 Pendzick41    TF|  |  AGS Electrician

Exp. Constrct 218 1010 install new UPS system 6/17/2011 Pendzick42 MTWTF|  |  RHIC Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43    TF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 932 Sec. 3C move outlets / Add 208 outlets 9/30/2011 Pendzick45 MTW  |  |  RHIC Electrician

Exp. Constrct 713 Run 3th. Set 500KCM P10 spin 8/5/2011 Pendzick46 MTWTF|  |  RHIC Electrician

Exp. Constrct 530 913S install cntls & UPS Pwr. 9/30/2011 Pendzick47 MTW  |  |  AGS Electrician

Exp. Constrct 314 Reconfig. Power E-Lens 9/9/2011 Rosas48 MTWTF|  |  ELNS Electrician

Exp. Constrct 7766 Disconnect shunt trip (PMD) 9/30/2011 Pendzick49 M    |  |  STAR Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 8573 Disc / hook-up rack 1010 9/30/2011 Pendzick51   W  |  |  RHIC Electrician

Maintenance 9773 Booster RF pump repair 9/23/2011 Pendzick53   W  |  |  AGS Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54      |  |  RHIC Electrician

Exp. Constrct 9702 Move magnets from 912 to 930 8/12/2011 Rosas55      |  |  ELNS Rigging

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8544 929 new MCC 98 - 929 set 9/30/2011 Pendzick57 M    |  |  AGS Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59      |  |  FES Rigging

Exp. Constrct 9740 Install 2-outlets in the Tech shop 9/16/2011 Pendzick60      |  |  FES Electrician

Exp. Constrct 8571 Steel to shop 1008 9/30/2011 Phillips61 M    |  |  PHNX Rigging
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Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63 M W  |  |  RHIC Rigging

Exp. Constrct 8705 Off load coffin 9/30/2011 Phillips64  T   |  |  SEB Rigging

Maintenance 9756 Clean up 912 9/9/2011 Pendzick65   W  |  |  FES Rigging

Dismantle 9770 Cask from 930 to WM 9/30/2011 Pendzick66     F|  |  BLIP Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 9771 Lift mezzanine 9/23/2011 Phillips68 M    |  |  ECX Rigging

Exp. Constrct 8577 Steel plates 9/23/2011 Phillips69   WT |  |  PHNX Rigging

Exp. Constrct 9776 Open 4-o'clock 9/23/2011 Pendzick70    T |  |  RHIC Rigging

Exp. Constrct 8707 Rebuild I-10 wall 9/30/2011 Pendzick71     F|  |  AGS Rigging

Exp. Constrct Window repair 9/23/2011 Pendzick72    T |  |  BLIP Rigging

Exp. Constrct 8898 Move P.S. From 930 pit to 936 9/30/2011 Rosas73     F|  |  ELNS Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74  TW  |  |  AGS Rigging

Exp. Constrct 8591 Bridge installation 9/30/2011 Phillips75  T   |  |  PHNX Rigging

Dismantle 8592 Open trench 9/30/2011 Folz76    T |  |  821 Rigging

Exp. Constrct 7769 Run gas lines - End cap boxes - TOF tray 
removal

9/30/2011 Pendzick88 MTW  |  |  STAR Mechanical Tech

Dismantle 8688 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 8580 Assemble stand 9/23/2011 Phillips90 M   F|  |  ECX Mechanical Tech

Exp. Constrct 8686 Hot cell cranes 8/26/2011 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 8708 Fab strong back 9/30/2011 Pendzick92     F|  |  BLIP Mechanical Tech

Exp. Constrct 9603 Install boxes 8/12/2011 Pendzick93  TWT |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 8706 Load test 9/30/2011 Pendzick95 MT   |  |  AGS Mechanical Tech

Exp. Constrct 9729 New MCR - 5 jobs total 9/30/2011 Pendzick96   WTF|  |  MCR Mechanical Tech

Exp. Constrct 9772 Hook up magnet and PS in 912 test dock 9/23/2011 Rosas97 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 8718 Lable racks 9/30/2011 Phillips98     F|  |  ECX Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100    TF|  |  FES Mechanical Tech

Exp. Constrct 8574 Strip out rack etc. 9/30/2011 Pendzick105  T  F|  |  RHIC Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio ST. Cooling. (shift work) 4/25/2008 Pearson107      |  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 9643 Assist Siemens with UPS 7/1/2011 Pendzick109 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9760 Test WD1-8 PS-435 (shift & ot) 9/16/2011 Rosas110 MTWTF|  |  ATR Electronic Service

Exp. Constrct 9729 New MCR - Total of 5 jobs 9/30/2011 Pendzick111 MTWTF|  |  MCR Electronic Service

Exp. Constrct 9741 Organize shop 9/16/2011 Pendzick112 MTWTF|  |  FES Electronic Service

Exp. Constrct 7931 APS PS testing 9/23/2011 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8578 PA layout 9/23/2011 Pendzick115 MTWTF|  |  FES Electronic Service

Exp. Constrct 9697 Kepco P.S. Rack testing 9/30/2011 Phillips116 MTWTF|  |  ATR Electronic Service

Exp. Constrct 8899 Repair Toldo boxes 9/30/2011 Phillips117 MTWTF|  |  ATR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 103 H-10 PLC repair 9/30/2011 Pendzick127    TF|  |  AGS Water Systems

Exp. Constrct 701 D3 test, F10 House 7/1/2011 Scaduto128      |  |  AGS Water Systems

Maintenance 916 Argon MNT AGS 9/16/2011 Scaduto129    TF|  |  AGS Water Systems
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Maintenance 917 Drain AGS MM 9/16/2011 Scaduto130 MTWTF|  |  AGS Water Systems

Exp. Constrct 91 Solder collector tubes 9/2/2011 Rosas131 MT   |  |  ELNS Water Systems

Maintenance 96 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Maintenance 922 LINAC: Turn on RF and cavities 9/23/2011 Scaduto133 M    |  |  AGS Water Systems

Maintenance 101 LINAC station 10 flow checks 9/30/2011 Pendzick134 M    |  |  AGS Water Systems

Exp. Constrct 611 ERL oven cooling (NEED MAN HOURS TO 
TAKE DOWN)

6/10/2011 Scaduto135   WTF|  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136      |  |  AGS Water Systems

Maintenance 924 booster RF cavity pump repair 9/23/2011 Scaduto137      |  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138 MTW  |  |  CAD Water Systems

Maintenance 920 1010 TCV Maint. 9/16/2011 Scaduto139 MT   |  |  RHIC Water Systems

Maintenance 817 RFPA Evap. Repair 8/26/2011 Scaduto140      |  |  AGS Water Systems

Maintenance 916 Twr.7 pump 9/9/2011 Scaduto141      |  |  RHIC Water Systems

Maintenance 925 beamstop pump rapair 9/23/2011 Scaduto142   WTF|  |  AGS Water Systems

Maintenance 95 Cryo compressor test 9/2/2011 Phillips143      |  |  ECX Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144   W  |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 820 Rehose RFMG power supply 8/26/2011 Scaduto147 MTWTF|  |  AGS Water Systems

Exp. Constrct 84 Cooling up-grade 7/29/2011 Scaduto148      |  |  RMD Water Systems

Exp. Constrct 99 1010 cooling up grade 9/2/2011 Scaduto149 MTWTF|  |  SPIN Water Systems

Exp. Constrct 87 Twr.-7 flow transmitter 7/29/2011 Scaduto150      |  |  RHIC Water Systems
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