
Open Jobs (by line)
Week of:

Monday, December 05, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8750 Building 940 hand rail 12/2/2011 Phillips6  T   |  |  ECX Carpenter

Exp. Constrct 8751 Seal E-20 Cap & U-line 12/2/2011 Pendzick7 M    |  |  FES Carpenter

Exp. Constrct 9960 Hole in wall above door @ 1010 12/2/2011 Rosas8      |  |  ELNS Carpenter

Exp. Constrct 8744 MCR Misc. 11/4/2011 Pendzick9      |  |  AGS Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 8726 Hand rails / Hinges / Latches 11/18/2011 Phillips12     F|  |  PHNX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8712 Mu-ID grating 12/2/2011 Phillips16  TWT |  |  PHNX Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 8956 Assist with scaffold 11/10/2011 Phillips21 M  T |  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 4 O' clock 10/14/2011 Pendzick24      |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27 M W F|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28  T   |  |  RHIC Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31   W  |  |  ECX Survey

Exp. Constrct 9007 Locate and resurvey C-3 in Booster 11/23/2011 Pendzick32      |  |  AGS Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Exp. Constrct 9008 RFQ Survey and check alignment of 
beamline

11/23/2011 Pendzick34 MTW  |  |  EBIS Survey

Exp. Constrct 8711 Survey VTX / FVTX / RPC1 / CM / BP 12/2/2011 Phillips35 MTWTF|  |  PHNX Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 1105 1012 bond tray / stands 12/2/2011 Pendzick41    T |  |  RHIC Electrician

Exp. Constrct 1107 Re-install tray 11/10/2011 Phillips42  TWTF|  |  ECX Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43 MTWTF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 923 Power 1660 wet expander 11/23/2011 Phillips45 M    |  |  ECX Electrician

Exp. Constrct 623 Quad outlet rack R12A22 12/2/2011 Pendzick46   W  |  |  RHIC Electrician

Exp. Constrct 480 Outlets for chipmonks switchyard 11/23/2011 Pendzick47 MT   |  |  AGS Electrician

Exp. Constrct 901 Outlets for chipmunks in Target bldg 11/23/2011 Pendzick48    TF|  |  AGS Electrician

Exp. Constrct 1116 Relocate VAC outlets @ 1002 & 1012 12/2/2011 Pendzick49    TF|  |  RHIC Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50     F|  |  AGS Electrician

Exp. Constrct 809 Outlet for chipmunk north gate 12/2/2011 Pendzick51 MTW  |  |  AGS Electrician

Exp. Constrct 841 B fan house power panel / chipmonk 11/4/2011 Pendzick52      |  |  AGS Electrician

Exp. Constrct 536 Move vac racks to UPS power 11/23/2011 Pendzick53 MTW  |  |  RHIC Electrician

Exp. Constrct 613 Power to chipmonks - 913 berm RD 12/2/2011 Pendzick54      |  |  AGS Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56  T   |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging
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Exp. Constrct 8960 Genie boom to alcove 3B 12/2/2011 Pendzick60  T   |  |  RHIC Rigging

Exp. Constrct 9959 Move E-lens magnet to test dock 12/2/2011 Rosas61 M    |  |  ELNS Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63   W  |  |  RHIC Rigging

Exp. Constrct 12211 Install 3 O'clock cooler & pick up 12/2/2011 Pendzick64 M    |  |  RHIC Rigging

Exp. Constrct 8752 4 O'clock shield wall & RF blocks 12/2/2011 Pendzick65    TF|  |  RHIC Rigging

Exp. Constrct Repair Crane 11/23/2011 Pendzick66      |  |  FES Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8749 Crush shed 12/2/2011 Phillips68 M    |  |  ECX Rigging

Exp. Constrct 12211 Relocate 13.8 Sw's 12/2/2011 Pendzick69     F|  |  FES Rigging

Exp. Constrct 8725 Transport VTX / FVTX 12/2/2011 Phillips70 M  T |  |  PHNX Rigging

Exp. Constrct 8722 Open roof 11/4/2011 Phillips71  T   |  |  ECX Rigging

Dismantle 9957 Weigh bins and barrels 12/2/2011 Pendzick72  T   |  |  AGS Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8753 Pick up steel 12/2/2011 Pendzick74   W  |  |  FES Rigging

Exp. Constrct 12211 Dewars 12/2/2011 Pendzick75    T |  |  AGS Rigging

Exp. Constrct 8594 Fabricate calorimete parts 12/2/2011 Folz87   WTF|  |  ANDY Mechanical Tech

Exp. Constrct 8909 Remove vent line 12/2/2011 Pendzick88  T   |  |  BLIP Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9956 535mcm pull 11/23/2011 Rosas95 M  TF|  |  ELNS Mechanical Tech

Exp. Constrct 9021 Modify cable 12/2/2011 Pendzick96 MTWT |  |  STAR Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97      |  |  AGS Mechanical Tech

Exp. Constrct 8953 LINAC  H.V.  P.S. 11/10/2011 Rosas98      |  |  ELNS Mechanical Tech

Exp. Constrct 8961 Install RF ID system at new MCR 12/2/2011 Ingrassia99 MTW  |  |  MCR Mechanical Tech

Exp. Constrct 9959 E-lens Magnet connections 12/2/2011 Rosas100 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9958 E-lens IDEC PLC 12/2/2011 Rosas102 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8963 AGS magnet testing 12/2/2011 Funaro103 MTW  |  |  AGS Electronic Service

Exp. Constrct 9941 Siemens battery chassis - (shift work) 10/21/2011 Pendzick104      |  |  AGS Electronic Service

Exp. Constrct 8952 AGS power supply testing 11/10/2011 Pendzick105      |  |  AGS Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio 4/25/2008 Pearson107 MTWTF|  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF - (shift work) 3/21/2008 Pendzick108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8961 Install RF ID system at new MCR 12/2/2011 Ingrassia110    TF|  |  MCR Mechanical Tech

Exp. Constrct 9678 New MCR - install panel & run cable 11/4/2011 Pendzick111      |  |  MCR Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 10008 RS - view programming 11/18/2011 Pendzick115 MTWTF|  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1112 Clean up pump RMS 11/10/2011 Scaduto127      |  |  CAD Water Systems

Maintenance 122 Turn on FPQ 12/2/2011 Pendzick128 M    |  |  AGS Water Systems

Exp. Constrct 123 E-lens collector 12/2/2011 Pendzick129   WT |  |  RHIC Water Systems

Exp. Constrct 124 E-lens Modulator hose replacement 12/2/2011 Pendzick130     F|  |  RHIC Water Systems

Maintenance 1115 Booster scraper and dump mod 11/23/2011 Scaduto131 MTW  |  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems

Exp. Constrct 125 Pass tube cooling 12/2/2011 Pendzick133  TW  |  |  EBIS Water Systems
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Exp. Constrct 126 H/u blower 12/2/2011 Pendzick134    T |  |  EBIS Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Scaduto135     F|  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136    TF|  |  AGS Water Systems

Maintenance 127 Disc. H-18 house 12/2/2011 Pendzick137 MT   |  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138   W  |  |  CAD Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139      |  |  RHIC Water Systems

Maintenance 128 Inspect AGS ring 12/2/2011 Pendzick140   WT |  |  AGS Water Systems

Maintenance 115 STAR power supply filter 11/4/2011 Pendzick141      |  |  RHIC Water Systems

Maintenance 1210 Inspect cooling lines 18 houses 12/2/2011 Pendzick142     F|  |  AGS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 1211 930-A Ref. Magnet buss H/u 12/2/2011 Pendzick144 M    |  |  AGS Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 1212 Label cooling lines (MCR) 12/2/2011 Pendzick147 M    |  |  AGS Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152  TWT |  |  RHIC Water Systems
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