Facilities & Experimental Support Group
Weekly work Schedule
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Job
Code
RHIC

FES
FES
PHNX
AGS
FES
ELNS
PHNX
FES
ECX
PHNX
RHIC
AGS
PHNX
RHIC
AGS
NSLS
ECX
AGS
ECX
EBIS

PHNX
FES
CAD
ECX
ELNS
ELNS
AGS
ECX
RHIC
ELNS
AGS
ECX
AGS
FES
RHIC
RHIC
AGS
RHIC
RHIC
PHNX
FES

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Maintenance

Miscellaneous
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
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Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Serial
Number
9964

9778
9387
8726
8736
8900
8664
8712
8741
8788
9139
122311
7292011
8775
9700
12911
1

9934
9007
9769
9008

8711
4942
3434

920
1204

314

220

923
1216
1135

808
1107

613
8472
8792
8709
8089
9656
8798
8774
9138

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey

Survey

Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Secure fans

Fab pallets

Patch Holes

Hand rails / Hinges / Latches
Install doors @ Siemens
Install security fence

1010 Trl. Floor

Mu-ID grating

Fill holes - T8

Cut hole for N2 pipe

Anchor rails

Survey cavity 4 O' clock
Survey up stream LINAC
Survey RPC shielding rails
Stochastic cooling

AGS PUE

NSLS-1I Survey

Gun presurvey

Locate and resurvey C-3 in Booster
Mirror & layout shild blocks

RFQ Survey and check alignment of
beamline

Survey VTX / FVTX /RPC1/CM / BP
PM's cranes

Misc. AGS/RHIC

8 Quad outlets - clean room/pump room

1010A Two tier 24" tray

Install e-lens C.T. MCC

25B 400A. Feed for 922

Power 1660 wet expander

1010-A Move SOLAP.S.

930 Pulse power racks

Access control power - south gates
Tray divide

Power to chipmonks - 913 berm RD
Remove Royals F1 to F10

1007-W Panel to out house

Move manlift 3B to 9B

Flush RHIC E/G Cooling System

PM Emeg. Gen's / cranes

1004 Shielding

RPC shielding

Move magnet 803

Issue Date

12/9/2011
9/23/2011
12/17/2010
11/18/2011
10/21/2011
9/30/2011
6/24/2011
12/2/2011
10/28/2011
12/16/2011
12/23/2011
12/23/2011
7/29/2011
12/9/2011
8/5/2011
12/9/2011
2/6/2009
10/14/2011
11/23/2011
9/16/2011
11/23/2011

12/2/2011
5/28/2004
8/1/2003
12/9/2011
12/9/2011
9/30/2011
6/24/2011
11/23/2011
12/16/2011
12/9/2011
12/9/2011
12/16/2011
12/2/2011
3/11/2011
12/16/2011
12/23/2011
10/1/2010
7/15/2011
12/23/2011
12/9/2011
12/23/2011

Week of:

Monday, December 26, 2011

Originator

Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
Pendzick

Phillips
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Pendzick
Rosas
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
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Line Days
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Job
Code
FES

AGS
PHNX
PHNX
ANDY
PHNX
STAR
FES
FES
FES
AGS
ELNS
PHNX
ELNS
ELNS
AGS
STAR
PHNX
RFG
AGS
STAR
MCR
ELNS
AGS
FES
FES
RHIC
AGS
AGS
AGS
ECX
RMD
RHIC
RHIC
RHIC
RHIC
RHIC
RHIC
RHIC
RHIC

Phase

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Exp.
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Constrct

Serial
Number
8674

12911
8772
8011
8710
8789
8796
8795
9673
8794
8924
8953
8012
9959
9958
8965
8746
8790
5179
4214
8787
8961
9137
9652

10008

523
123
1217
69
1220
611
1223
1016
1221
115
1222
1219
626
67
1220

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove C1C3

Assist AGS

Prep. For lift

Door base & wall

E-cal stands and rails

RPC shielding

SGIS check out

Welding area clean-up

Remove C1-C3 coil

D area clean up

Pol. Proton racks

LINAC H.V. P.S.

White Sheets

E-lens Magnet connections
E-lens IDEC PLC

Pol. Proton rack wiring

SGIS checkout

White Sheets

Assist Tony Curcio

Assist RF

Replace PLC batteries

Install RF ID system at new MCR
APS P.S.

Assist Access Controls group

RS - view programming

WATCH

E-lens collector

EBIS air problems

E lens cooling 930B

AGS special ejection pump repair
ERL oven cooling

Repair lines

Stochastic cooling up-grade @ 3 & 12
TWR-7 PLC testing

STAR power supply filter

RF 9 Mz chiller cooling

1012 water line hook-up
Mokon heater testing

RF dummy load repair / flow checks

PHENIX start up

Issue Date

7/22/2011
12/9/2011
12/9/2011
12/16/2011
12/16/2011
12/23/2011
12/16/2011
12/16/2011
7/22/2011
12/16/2011
10/28/2011
11/10/2011
12/16/2011
12/2/2011
12/2/2011
12/9/2011
12/16/2011
12/16/2011
4/25/2008
3/21/2008
12/16/2011
12/2/2011
12/16/2011
7/8/2011
11/18/2011
5/18/2007
12/2/2011
12/16/2011
6/10/2011
12/16/2011
10/28/2011
12/23/2011
10/21/2011
12/23/2011
11/4/2011
12/23/2011
12/16/2011
6/24/2011
6/10/2011
12/16/2011

Originator

Pendzick
Pendzick
Phillips
Phillips
Folz
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Phillips
Rosas
Rosas
Pendzick
Pendzick
Phillips
Pearson
Pendzick
Pendzick
Ingrassia
Rosas
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto

Pendzick
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