Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

11| TWT | | FES
12 M I AGS
13 |MT [ ANDY

ELNS

28 | 1| ses

29 IMT F| | AGS
30 MIWTE] | | Nsis
s 1 1] o
39 WT | | FES
w1 ] o
41 MTWIE] | | AGS
42 MIWIE| | | RHIC
B 1] e
44 TE| | RHIC
a6t | | | Ecx
47 | TW | | AGS
agm 1 AGS
49 Fl | AGS
sol 1 1 | aes
s1] | | | RHC
s2| | | ] aes
53 [MTWIEl | | FEs
55| WT [ | RHIC
s6| T | | FES
57 M I FES
sg| | 1| e
59 M I AGS
60 Fl FES
61| | | | RHIC
62| 1 | | aes
63| W | | FES
6s| I | | aes
66 W | 1 | anpy
67 1 | | aes
68[ T | | | Eox
6o[ T I | Eox
70T 1 | | acs
71T 1 1 ] PHNX
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Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Maintenance

Miscellaneous
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct

Serial
Number
9387

9473
8665
9639
8664
9492
9624

1
9542
4942

3434
6311
218
1301
220
528
319
135
9629
638
8453

9153
9635
8660
8516
9491
8472
9469
9452
8504
8089
8493
9627
8654
9636
74990
8556
9597
9631
8625

Open Jobs (yline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Patch Holes

Set-up A/C unit @ siemens
Build pallets

Remove steel

1010 Trl. Floor

Pre-survey Sextupoles

AGS/ERL Set stands- meas. vert. pipe

NSLS-II Survey

Survey solenoid Magnet

PM's cranes / emergency generators

1002 & 1004

Misc. AGS/RHIC/ Tech shop

New MCR tie in UPS

1010 install new UPS system

Arc Flash

25B 400A. Feed for 922

913N install access control panels
Install VTF rolling roof power

930 New service H20 grp.

G-2 disconnect tower pumps

Wire in RF ID system

1010 swap buckets P 10 air 208 PNL>

10th station repair

Wire Tech Shop

Remove shielding

Remove royal 25B42-1

Roll PHOBES magnet lower half
Remove Royals F1 to F10

Install A/C unit @ Siemens

C target roof

Move genie boom to 1002

Flush RHIC E/G Cooling System
Place PHOBES magnet for Survey
Move Tech shop

Characterize waste in 974
Unload truck at 1002

Manlift to 930 west end

Install steel plates to rolling roof
Install wire rope

Load bin @ 975

Door removal prep.

Week of:

Monday, June 27, 2011

Issue Date

12/17/2010
6/17/2011
6/24/2011
6/24/2011
6/24/2011
1/28/2011
6/17/2011

2/6/2009
3/18/2011
5/28/2004

8/1/2003

6/3/2011
6/17/2011
4/17/2009
6/24/2011
6/17/2011
5/27/2011
5/27/2011
6/17/2011
6/24/2011
5/27/2011
5/27/2011
4/15/2011
6/24/2011
6/24/2011
6/17/2011
6/24/2011
3/11/2011
6/17/2011
4/22/2011

4/8/2011
10/1/2010
6/24/2011
6/17/2011
6/17/2011
6/24/2011
5/27/2011
6/10/2011
6/24/2011
6/24/2011
6/17/2011

Originator

Pendzick
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips

Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Phillips
Phillips
Pendzick
Phillips
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104
105
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126
127
128
129
130
131
132
133
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Job
Code
PHNX

949
AGS
ECX
FES
FES
FES
FES
FES
FES
FES
ECX
ECX
FES
FES
ECX
RHIC
CAD
949
ELNS
ELNS
ECX
ELNS
CAD

FES
FES

CAD
AGS
FES
RFG
AGS
NSRL
FES
STAR
FES
G-2
CAD
G-2
AGS
AGS
AGS
AGS

Exp.

Phase

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.

Constrct

Dismantle

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number
8623

8659
8100
9588
8657
8663
8489
8486
8492
8517
8662
8626
9519
8656
8658
9623
9637
9632
8661
9670
8646
9621
8648
9634

9633
8297

9632
9622
7985
5179
4214
9638
8309
9551
523
619
618
620
64
622
69
616

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Door removal

Coil / boxes etc.

Assist AGS

Stage blocks south of MPS
Remove shielding

Manlift trainning

Test lift tables

Dismantle D-Line

Drill/tap PHOBES magnets for jacks
Disconect cable from 25B42-1
Man lift trainniing

Set-up power supply test
Wind coils

Remove cables

Remove pipe & TK

Install steel plates

Complete PA run for MCR
Mount monitors in new MCR
Magnet rolling

Ele. Box copper buss

HV PS

Motor control box (roof) VTF
Test E lens magnets

PLC programming of CAP
test/conditioner

Run & terminate CAT-5 cables

Investigate ECR wiring (estimate for
shutdown work)

Mount monitors in new MCR

Cap bank PLC rack

Order parts and PLC Inventory

Assist Tony Curcio ST. Cooling. (shift)
Assist RF (shift)

Record run readings & doc. Ele. Circuits
RHIC PA system control (shift)
Hydraulic cables

WATCH

Hxtr repair / cleaning

Summer maint. Parts

Twr. Componets

Linac cavity pump repair

SEM bay filter

E lens cooling 930B

911 chiller pump test

Issue Date

6/24/2011
6/24/2011
6/25/2010

5/6/2011
6/24/2011
6/24/2011
6/17/2011

5/6/2011
6/24/2011
6/17/2011
6/24/2011
6/17/2011

3/4/2011
6/24/2011
6/24/2011
6/10/2011
6/24/2011
6/24/2011
6/24/2011
6/10/2011
5/13/2011
6/10/2011
5/20/2011
6/24/2011

6/24/2011
11/19/2010

6/24/2011
6/10/2011
5/28/2010
4/25/2008
3/21/2008
6/24/2011
11/19/2010
3/25/2011
5/18/2007
6/24/2011
6/17/2011
6/24/2011
5/27/2011
6/24/2011
6/10/2011
6/17/2011

Originator

Phillips
Phillips
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Rosas
Rosas
Phillips
Rosas

Rosas

Pendzick
Pendzick

Pendzick
Rosas
Pendzick
Pearson
Pendzick
Funaro
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
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Line Days Job

Code
134 1 1 | aes
135 M TF[ | ECX
136 AGS
138 E RMD
139 CAD
145 [M RHIC
146 RHIC
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Phase

Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Dismantle

Maintenance

Maintenance

Serial
Number
504

611
621
67
623
626
67

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

EBIS RF water leak detection alarms
ERL oven cooling

MM Evap. #8 replace bearing

902 tower cleaning & repair

Shut down

Mokon heater testing

RF dummy load repair / flow checks

Issue Date

5/6/2011
6/10/2011
6/24/2011

6/3/2011
6/24/2011
6/24/2011
6/10/2011

Originator

Scaduto
Phillips
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
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