Facilities & Experimental Support Group

Weekly work Schedule
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Phase

Exp. Constrct

Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Maintenance

Miscellaneous
Exp. Constrct
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Dismantle

Serial
Number
9646

9387
8622
7748
9639
8664
9599
8622
7280
8669

9492
9624

9542
4942

3434

218
1301

220

528

135

638
8453

422
8670
9635
9157
8660
8516
8494
8472
9649
9452
8504
8089
9642
9627
8654

Open Jobs (yline)

Group

Carpenter

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey

Electrician

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

East Car (Ladder/ pumb water/
handrails/ platform)

Patch Holes

Remove Skin/ prepair door removal
Install Scaffold

Remove steel

1010 Trl. Floor

VTF Decking

Remove Wall/Door

Secure gas bottle cage

Fabricate and install cover

Survey AGS

Survey Sect 6-7

Pre-survey Sextupoles

AGS/ERL Set stands- meas. vert. pipe
NSLS-II Survey

Survey solenoid Magnet

PM's cranes / emergency generators
1002 & 1004

Misc. AGS/RHIC/ Tech shop

1010 install new UPS system

Arc Flash

25B 400A. Feed for 922

913N install access control panels
930 - New service H20 grp.
Correct wiring at 918

Wire in RF ID system

1010 swap buckets P 10 air 208 PNL
MCR Bore items

Wire Tech Shop

Move manlift

Remove shielding

Remove royal 25B42-1

Return 21' roof beams @ D-Line
Remove Royals F1 to F10

Remove equipment from 912 & 918
C target roof

Move genie boom to 1002

Flush RHIC E/G Cooling System
Bag filter to BSTR 914

Move Tech shop

Characterize waste in 974

Week of:

Monday, July 11, 2011

Issue Date

7/8/2011

12/17/2010
7/8/2011
7/8/2011

6/24/2011
6/24/2011
7/1/2011
7/1/2011
7/8/2011
7/8/2011
7/8/2011
7/1/2011
1/28/2011
6/17/2011
2/6/2009
3/18/2011
5/28/2004

8/1/2003
6/17/2011
4/17/2009
6/24/2011
6/17/2011
5/27/2011
6/24/2011
5/27/2011
5/27/2011

7/8/2011
6/24/2011

7/8/2011
6/24/2011
6/17/2011

7/1/2011
3/11/2011

7/8/2011
4/22/2011

4/8/2011
10/1/2010

7/1/2011
6/17/2011
6/17/2011

Originator
Phillips

Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
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98
100
101

102
103

104
105
106
107
108
109
110
111
112
113
114
126
127
128
129
130
131
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Job
Code
AGS

AGS
ECX
949
FES
PHNX
PHNX
ECX
AGS
ECX
ANDY
FES
ECX
FES
ECX
STAR
ECX
RHIC
949
ELNS
NSRL
ELNS
CAD

FES
FES

AGS
FES
RFG
AGS
AGS
FES
AGS
NSRL
STAR
AGS
FES
G-2
AGS
FES
AGS
AGS

Phase

Dismantle

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Exp.
Exp.

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Serial
Number
9640

7990
8556
9648
9651
8621
8623
9600
8100
9588
8669
8489
9519
8658
9623
7747
9598
9653
9644
8646
7279
8648
9634

9633
8297

9622
7985
5179
4214
9643
8309
9645
9650
9551
9652
523
619
701
701
703
704

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Survey bins @ 960
Manlift to 930 west end

Install steel plates to rolling roof

Install Plates (13.8KV Vault)
Repair crane (EEBA)

Rig door Base

Door removal

Assist Cryo with decking
Assist AGS

Stage blocks south of MPS
Unload truck

Test lift tables

Wind coils

Remove pipe & TK

Install steel plates
Remove Pole Tips, etc.
Install PVC @ ERL
Remove cables

Pull Pins

HV PS

Prepair gas bottle cage
Test E lens magnets

PLC programming of CAP
test/conditioner (jp, yb)

Run & terminate CAT-5 cables

Investigate ECR wiring (estimate for

shutdown work)
Move Shop to 912
Cap bank PLC rack

Order parts and PLC Inventory

Assist Tony Curcio ST. Cooling. (fs)

Assist RF (rd)

Assist Siemens with UPS (jm)

RHIC PA system control (cz)
Install equipment @ MCR

PS Maintenance/ modification

Hydraulic cables

Assist Access Controls group

WATCH

Hxtr repair / cleaning
D3 test, F10 House
PLC I/O count

BS+R Bag filter PE/F/O

BS+R Clean all strainers

Issue Date

7/1/2011
5/27/2011
6/10/2011

7/8/2011

7/8/2011

7/1/2011
6/24/2011

7/1/2011
6/25/2010

5/6/2011

7/8/2011
6/17/2011

3/4/2011
6/24/2011
6/10/2011

7/8/2011

7/8/2011

7/8/2011

7/1/2011
5/13/2011

7/8/2011
5/20/2011
6/24/2011

6/24/2011
11/19/2010

7/8/2011
6/10/2011
5/28/2010
4/25/2008
3/21/2008

7/1/2011

11/19/2010

7/1/2011

7/8/2011
3/25/2011

7/8/2011
5/18/2007
6/24/2011

7/1/2011

7/8/2011

7/1/2011

7/1/2011

Originator

Pendzick
Pendzick
Phillips
Phillips
Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Folz

Folz
Phillips
Pendzick
Phillips
Pendzick
Phillips
Pendzick
Phillips
Rosas
Phillips
Rosas

Rosas

Pendzick
Pendzick

Rosas
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto
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Line Days Job
Code

132 1 1 ] aAes
135 1 1] Ex
136[MTW | | ] AGs
137[MTW 11 ] AGs
138 RMD
140 1 1 ] R
144 M | I RHIC
145 1 1 | RHIC
s [T ] e
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Phase

Maintenance
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Maintenance

Maintenance

Serial
Number

69
616
504
611
621
708

67
705
706
626

67

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

E lens cooling 930B

911 chiller pump test

EBIS RF water leak detection alarms
ERL oven cooling

MM Evap. #8 replace bearing
RFMG Disconnect mechanical items
902 tower cleaning & repair
ON/OFF

PHENIX Chiller cross connect
Mokon heater testing

RF dummy load repair / flow checks

Issue Date

6/10/2011
6/17/2011
5/6/2011
6/10/2011
6/24/2011
7/1/2011
6/3/2011
7/1/2011
7/1/2011
6/24/2011
6/10/2011

Originator

Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto
Scaduto

Scaduto
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