
Open Jobs (by line)
Week of:

Monday, November 28, 2011

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8744 MCR Misc. 11/4/2011 Pendzick9   W  |  |  AGS Carpenter

Exp. Constrct 9778 Fab pallets 9/23/2011 Pendzick10      |  |  FES Carpenter

Exp. Constrct 9387 Patch Holes 12/17/2010 Pendzick11      |  |  FES Carpenter

Exp. Constrct 8726 Hand rails / Hinges / Latches 11/18/2011 Phillips12   W  |  |  PHNX Carpenter

Exp. Constrct 8736 Install doors @ Siemens 10/21/2011 Pendzick13      |  |  AGS Carpenter

Exp. Constrct 8900 Install security fence 9/30/2011 Pendzick14     F|  |  FES Carpenter

Exp. Constrct 8664 1010 Trl. Floor 6/24/2011 Pendzick15      |  |  ELNS Carpenter

Exp. Constrct 8740 Seal Cap 10/28/2011 Pendzick16  T T |  |  BLIP Carpenter

Exp. Constrct 8741 Fill holes - T8 10/28/2011 Pendzick17      |  |  FES Carpenter

Exp. Constrct 8590 Anchor stands 9/30/2011 Phillips20      |  |  ECX Carpenter

Exp. Constrct 8956 Assist with scaffold 11/10/2011 Phillips21    T |  |  PHNX Carpenter

Exp. Constrct 101511 Survey cavity 4 O' clock 10/14/2011 Pendzick24      |  |  RHIC Survey

Exp. Constrct 7292011 Survey up stream LINAC 7/29/2011 Pendzick25      |  |  AGS Survey

Exp. Constrct 8579 RPC survey 9/23/2011 Phillips26      |  |  PHNX Survey

Exp. Constrct 7111 Survey Sect 6-7 7/1/2011 Pendzick27 M W F|  |  RHIC Survey

Exp. Constrct 9700 Stochastic cooling 8/5/2011 Pendzick28  T   |  |  RHIC Survey

Exp. Constrct 8929 FVTX survey 10/28/2011 Phillips29 M    |  |  PHNX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9934 Gun presurvey 10/14/2011 Phillips31   W  |  |  ECX Survey

Exp. Constrct 9007 Locate and resurvey C-3 in Booster 11/23/2011 Pendzick32      |  |  AGS Survey

Exp. Constrct 9769 Mirror & layout shild blocks 9/16/2011 Phillips33      |  |  ECX Survey

Exp. Constrct 9008 RFQ Survey and check alignment of 
beamline

11/23/2011 Pendzick34 MTW  |  |  EBIS Survey

Maintenance 4942 PM's cranes 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 1121 Sec. 9 & 10 - install GFCI breakers 11/23/2011 Pendzick41  T   |  |  RHIC Electrician

Exp. Constrct 1107 Re-install tray 11/10/2011 Phillips42    TF|  |  ECX Electrician

Exp. Constrct 314 Install e-lens C.T. MCC 9/30/2011 Phillips43 MTWTF|  |  ELNS Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44      |  |  AGS Electrician

Exp. Constrct 923 Power 1660 wet expander 11/23/2011 Phillips45  TW  |  |  ECX Electrician

Exp. Constrct 815 913 - Repair LGT PNLS 11/18/2011 Pendzick46 M    |  |  AGS Electrician

Exp. Constrct 480 Outlets for chipmonks switchyard 11/23/2011 Pendzick47 MTW  |  |  AGS Electrician

Exp. Constrct 901 Outlets for chipmunks in Target bldg 11/23/2011 Pendzick48    TF|  |  AGS Electrician

Exp. Constrct 1103 480V 30A 3 phase power - rack 11/18/2011 Pendzick49 M    |  |  EBIS Electrician

Exp. Constrct 8453 Wire in RF ID new MCR 8/26/2011 Pendzick50      |  |  AGS Electrician

Exp. Constrct 843 C-Fanouse chipmonk power 11/23/2011 Pendzick51    TF|  |  AGS Electrician

Exp. Constrct 841 B fan house power panel / chipmonk 11/4/2011 Pendzick52 MTW  |  |  AGS Electrician

Exp. Constrct 536 Move vac racks to UPS power 11/23/2011 Pendzick53   WTF|  |  RHIC Electrician

Exp. Constrct 9716 1007W - Temp. support tray 8/26/2011 Pendzick54 M    |  |  RHIC Electrician

Exp. Constrct 1005 Wire in 1010A Air Dryer 11/23/2011 Pendzick55   WTF|  |  RHIC Electrician

Dismantle 8516 Remove royal 25B42-1 6/17/2011 Pendzick56      |  |  FES Rigging

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging
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Exp. Constrct 9649 Remove equipment from 912 & 918 7/8/2011 Pendzick59 M    |  |  FES Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's 7/15/2011 Pendzick63 M  T |  |  RHIC Rigging

Exp. Constrct 9955 Move A/C on clean room 11/23/2011 Phillips64  T   |  |  ECX Rigging

Maintenance 9756 Clean up 9/9/2011 Pendzick65 MTW F|  |  FES Rigging

Exp. Constrct Repair Crane 11/23/2011 Pendzick66      |  |  FES Rigging

Dismantle 8674 Remove C1C3 7/22/2011 Pendzick67      |  |  FES Rigging

Exp. Constrct 8724 repair NEBA crane 11/23/2011 Phillips68  T   |  |  ECX Rigging

Exp. Constrct 8909 Move platforms to 1010 11/23/2011 Pendzick69   WT |  |  FES Rigging

Exp. Constrct 8723 Install stops 11/23/2011 Phillips70 M    |  |  PHNX Rigging

Exp. Constrct 8722 Open roof 11/4/2011 Phillips71     F|  |  ECX Rigging

Dismantle 9954 Move and weigh bins @ 801 & 960 11/23/2011 Pendzick72  T   |  |  AGS Rigging

Exp. Constrct 9924 Clean up 1101 10/7/2011 Pendzick73      |  |  RHIC Rigging

Exp. Constrct 8100 Assist AGS 8/19/2011 Pendzick74    T |  |  AGS Rigging

Exp. Constrct 111811 I-10 shielding 11/18/2011 Pendzick75   W  |  |  AGS Rigging

Dismantle 8588 Disc. Power supplies & remove cable 9/23/2011 Folz89      |  |  821 Mechanical Tech

Exp. Constrct 8587 Strip and pack 11/23/2011 Pendzick90 M    |  |  FES Mechanical Tech

Exp. Constrct 10010 Assist STAR 11/23/2011 Pendzick91 MTW  |  |  FES Mechanical Tech

Exp. Constrct Fabricate bus bar 11/23/2011 Pendzick92 M    |  |  AGS Mechanical Tech

Exp. Constrct 9603 Install boxes 10/21/2011 Pendzick93      |  |  AGS Mechanical Tech

Dismantle 9673 Remove C1-C3 coil 7/22/2011 Pendzick94      |  |  FES Mechanical Tech

Exp. Constrct 9956 535mcm pull 11/23/2011 Rosas95    TF|  |  ELNS Mechanical Tech

Exp. Constrct 9952 Pot coils 11/10/2011 Phillips96 MTWTF|  |  ECX Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97      |  |  AGS Mechanical Tech

Exp. Constrct 8953 LINAC  H.V.  P.S. 11/10/2011 Rosas98 MTWTF|  |  ELNS Mechanical Tech

Maintenance 9775 Clean up 9/23/2011 Pendzick100 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 9953 Ring coils 11/23/2011 Phillips103    T |  |  ECX Electronic Service

Exp. Constrct 9941 Siemens battery chassis - (shift work) 10/21/2011 Pendzick104      |  |  AGS Electronic Service

Exp. Constrct 8952 AGS power supply testing 11/10/2011 Pendzick105 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9718 Pol. Proton up-grade 8/26/2011 Pendzick106 MTWTF|  |  FES Electronic Service

Exp. Constrct 5179 Assist Tony Curcio 4/25/2008 Pearson107 MTWTF|  |  RFG Electronic Service

Exp. Constrct 4214 Assist RF - (shift work) 3/21/2008 Pendzick108      |  |  AGS Electronic Service

Exp. Constrct 8919 Relocate cluster power relays 10/21/2011 Pendzick109 MTWTF|  |  FES Electronic Service

Exp. Constrct 9678 New MCR - install panel & run cable 11/4/2011 Pendzick111      |  |  MCR Electronic Service

Exp. Constrct 9652 Assist Access Controls group 7/8/2011 Pendzick114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 10008 RS - view programming 11/18/2011 Pendzick115 MTWTF|  |  FES Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 1112 Clean up pump RMS 11/10/2011 Scaduto127   WTF|  |  CAD Water Systems

Maintenance 1112 Turn on AGS RFPA, vacity, and PWR-F10 11/23/2011 Scaduto128 M    |  |  AGS Water Systems

Maintenance 111 RFmG ENI up grade 11/4/2011 Scaduto129 MT   |  |  AGS Water Systems

Maintenance 117 LINAC HEBT back flush 11/10/2011 Scaduto130   WT |  |  AGS Water Systems

Maintenance 1115 Booster scraper and dump mod 11/23/2011 Scaduto131  TWT |  |  AGS Water Systems

Maintenance 69 E lens cooling 930B 6/10/2011 Scaduto132      |  |  AGS Water Systems
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Maintenance 112 Booster expansion tank 11/4/2011 Scaduto133 MT   |  |  AGS Water Systems

Exp. Constrct 611 ERL oven cooling 10/28/2011 Scaduto135     F|  |  ECX Water Systems

Maintenance 910 Sextupole flow checks 9/9/2011 Scaduto136     F|  |  AGS Water Systems

Dismantle 915 Bag filters 9/9/2011 Scaduto138   W  |  |  CAD Water Systems

Exp. Constrct 1016 Stochastic cooling up-grade @ 3 & 12 10/21/2011 Pendzick139      |  |  RHIC Water Systems

Maintenance 115 STAR power supply filter 11/4/2011 Pendzick141      |  |  RHIC Water Systems

Exp. Constrct 1015 930-A cooling manifold 10/21/2011 Rosas142      |  |  ELNS Water Systems

Maintenance 107 TWR.-7 controls 10/7/2011 Pendzick143 MTWTF|  |  RHIC Water Systems

Maintenance 102 RF Twr. Level control 9/30/2011 Pendzick144 M    |  |  RHIC Water Systems

Maintenance 626 Mokon heater testing 6/24/2011 Scaduto145      |  |  RHIC Water Systems

Maintenance 67 RF dummy load repair / flow checks 6/10/2011 Scaduto146      |  |  RHIC Water Systems

Maintenance 119  Tower -7 MNT / turn on 11/4/2011 Pendzick147 MT   |  |  RHIC Water Systems

Dismantle 1111 Dismantle PTR Twr. 11/10/2011 Pendzick149 M    |  |  FES Water Systems

Maintenance 1013 STAR Tower repair 10/14/2011 Pendzick152   WTF|  |  RHIC Water Systems
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