
Open Jobs (by line)
Week of:

Monday, April 09, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8   W  |  |  PHNX Carpenter

Exp. Constrct 9162 Build deck. 2/17/2012 Pendzick10    TF|  |  FES Carpenter

Exp. Constrct 8109 Install fencing @ LBH 3/9/2012 Phillips11     F|  |  ECX Carpenter

Exp. Constrct 8115 Fab pallets 3/16/2012 Pendzick13 MT   |  |  FES Carpenter

Exp. Constrct 8987 Anchor stands 3/23/2012 Phillips14      |  |  ECX Carpenter

Exp. Constrct 9167 Assemble work tables 3/23/2012 Phillips15      |  |  ECX Carpenter

Exp. Constrct 8823 Prep. Trl. For AC 3/16/2012 Pendzick16      |  |  RHIC Carpenter

Exp. Constrct 8780 Locate gun and ring stands 1/27/2012 Phillips28 MTWTF|  |  ECX Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 9008 RFQ Survey and check alignment of 
beamline

11/23/2011 Pendzick34  T T |  |  EBIS Survey

Maintenance 4942 Emerg. Gen. 1002 & 1004 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 308 930 TWR. Starters & controls 3/30/2012 Pendzick41      |  |  AGS Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42 MTWTF|  |  AGS Electrician

Exp. Constrct 325 Install conduit/tray - YAC 4/6/2012 Phillips43 MTWT |  |  ECX Electrician

Exp. Constrct 220 25B 400A. Feed for 922 6/24/2011 Pendzick44 MTWTF|  |  AGS Electrician

Exp. Constrct 311 Install 400A switches @ 1010A 3/23/2012 Pendzick46   W  |  |  RHIC Electrician

Exp. Constrct 308 912-A remove / repair elect. 4/6/2012 Pendzick47  TW  |  |  AGS Electrician

Exp. Constrct 323 1007W Install 100A Sw. 4/6/2012 Pendzick48 MT   |  |  RHIC Electrician

Exp. Constrct 315 912A - replace PNLLP1 3/23/2012 Pendzick49 M    |  |  AGS Electrician

Exp. Constrct 8169 Remove cable tray from trailer 4/6/2012 Pendzick50    T |  |  FES Electrician

Exp. Constrct 3302012 Pull in ALT. feed  cable 922 3/30/2012 Pendzick51      |  |  AGS Electrician

Exp. Constrct 319 912-A relocate 208 Sw. Gear 3/30/2012 Pendzick52    TF|  |  AGS Electrician

Exp. Constrct 1207 Install UPS netcon recept's 3/30/2012 Pendzick53      |  |  AGS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 410 PTR-MCC move to 1002B 4/6/2012 Pendzick55    TF|  |  AGS Electrician

Exp. Constrct 401 ERL Soft Start - Maint. 4/6/2012 Phillips56     F|  |  ECX Electrician

Dismantle 8827 Remove tray - 949 Trl. 4/6/2012 Pendzick57      |  |  FES Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 8171 Place top plate on dewar 4/6/2012 Phillips60     F|  |  ECX Rigging

Exp. Constrct 8170 Rig top plate to Building 912 4/6/2012 Phillips61   W  |  |  ECX Rigging

Exp. Constrct 8089 Flush RHIC E/G Cooling System 10/1/2010 Pendzick62      |  |  AGS Rigging

Exp. Constrct 9656 PM Emeg. Gen's / cranes 7/15/2011 Pendzick63   W  |  |  RHIC Rigging

Exp. Constrct 8989 Wave guide shielding 4/6/2012 Phillips64  T   |  |  ECX Rigging

Exp. Constrct 9753 Move He for snake 1/27/2012 Pendzick65   W  |  |  AGS Rigging

Exp. Constrct 8987 Assist cryo 4/6/2012 Phillips67   WTF|  |  ECX Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68    T |  |  AGS Rigging

Dismantle 8817 Remove blocks from C5 line 2/10/2012 Pendzick69 MT TF|  |  FES Rigging

Dismantle 8164 Pick up waste @ 801 & 919 4/6/2012 Pendzick70      |  |  AGS Rigging

Exp. Constrct 8813 RHIC yard storage 3/23/2012 Pendzick71      |  |  RHIC Rigging

Dismantle 8825 C-target area removal 3/30/2012 Pendzick72      |  |  FES Rigging
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Exp. Constrct 9217 Install Load Cell WBC 2/10/2012 Pendzick73      |  |  FES Rigging

Maintenance 9173 Move manlift 4/6/2012 Pendzick74 M    |  |  RHIC Rigging

Dismantle 8162 Clean up 974 3/30/2012 Pendzick75 MTW  |  |  FES Rigging

Exp. Constrct 9175 Move switchgear 1002-B 4/6/2012 Pendzick76      |  |  RHIC Rigging

Maintenance 8972 Mine cables 1/27/2012 Rosas88      |  |  ELNS Mechanical Tech

Exp. Constrct 8776 Crane manuals 2/10/2012 Pendzick91      |  |  FES Mechanical Tech

Exp. Constrct 8988 Coils / Magnets / Wave guide 4/6/2012 Phillips92 MTWTF|  |  ECX Mechanical Tech

Dismantle 8826 C-target removal 3/30/2012 Pendzick93      |  |  FES Mechanical Tech

Dismantle 8161 Clean up 974 3/30/2012 Pendzick94 MTW  |  |  FES Mechanical Tech

Dismantle 8828 Clean Trailer 4/6/2012 Pendzick95    T |  |  FES Mechanical Tech

Exp. Constrct 9174 Cal. Gas detectors 4/6/2012 Phillips96   W  |  |  PHNX Mechanical Tech

Exp. Constrct 8924 Pol. Proton racks 10/28/2011 Pendzick97      |  |  AGS Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 8829 Check fire wire 4/6/2012 Pendzick103   W  |  |  RHIC Electronic Service

Exp. Constrct 8123 E-Lens magnet monitor (shift work) 3/23/2012 Rosas104      |  |  ELNS Electronic Service

Exp. Constrct 9171 Circuit breaker testing 4/6/2012 Pendzick105  T TF|  |  CAD Electronic Service

Exp. Constrct 8147 Repair RHIC BPM-IFE boards 3/30/2012 Curcio106 MT TF|  |  CAD Electronic Service

Exp. Constrct 9170 Research & order lock 4/6/2012 Phillips107 M    |  |  ECX Electronic Service

Exp. Constrct 4214 Assist RF (shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Exp. Constrct 8168 IDEC (2 of 7) programing (shift work) 4/6/2012 Rosas109      |  |  ELNS Electronic Service

Exp. Constrct 8118 Adjust PA @ RHIC out buildings 3/16/2012 Pendzick110  T T |  |  RHIC Electronic Service

Exp. Constrct 9137 APS P.S. Mod's 12/16/2011 Rosas111 M   F|  |  ELNS Electronic Service

Exp. Constrct 8167 Test bench @ LINAC (wiring & testing) 4/6/2012 Rosas112 MT TF|  |  ELNS Electronic Service

Exp. Constrct 8166 Istall Kepco power supply @ 1000-P 4/6/2012 Pendzick113   W  |  |  RHIC Electronic Service

Exp. Constrct 8165 Maint. Day Support 4/6/2012 Pendzick114   W  |  |  CAD Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 325 925 RF windows install fitting 3/30/2012 Pendzick127   WTF|  |  AGS Water Systems

Maintenance 42 ATS action item 4/6/2012 Pendzick128 MTWTF|  |  AGS Water Systems

Maintenance 311 RFMG RF Cavity pump repair 3/23/2012 Scaduto130 MTWT |  |  AGS Water Systems

Exp. Constrct 1214 RF 925 Cooling 2/24/2012 Scaduto132 MT   |  |  AGS Water Systems

Maintenance 113 SCADA develoment 1/27/2012 Scaduto133      |  |  AGS Water Systems

Maintenance 318 Drew chemical coupons 3/23/2012 Scaduto134 MT   |  |  AGS Water Systems

Maintenance 313 PanelView display development 3/23/2012 Scaduto135      |  |  AGS Water Systems

Maintenance 315 Back net set sup for chiller 
communications

3/23/2012 Scaduto136 MTWTF|  |  AGS Water Systems

Exp. Constrct 41 1002 PLC set-up / documentation 4/6/2012 Pendzick137 MTWTF|  |  RHIC Water Systems

Maintenance 43 Test Siemens Coil 4/6/2012 Pendzick138 M    |  |  AGS Water Systems

Exp. Constrct 44 Clean out 1002 Twr. Lines 4/6/2012 Pendzick139 MTW  |  |  RHIC Water Systems

Maintenance 323 1002 parts review 3/30/2012 Pendzick140    TF|  |  RHIC Water Systems

Exp. Constrct 1115 STAR PWR. Supply PH cartirdge 1/27/2012 Scaduto142   WT |  |  RHIC Water Systems

Maintenance 310 ATR tower #6 mod to PH/O2 cartridge 3/16/2012 Scaduto143     F|  |  RHIC Water Systems

Maintenance 317 Ozone mnt/ turn-on 3/23/2012 Scaduto144      |  |  CAD Water Systems

Exp. Constrct 45 PTR Twr, piping removal (PE) 4/6/2012 Pendzick146   WTF|  |  RHIC Water Systems

Maintenance 45 Maint. Day Support 4/6/2012 Pendzick148   W  |  |  RHIC Water Systems
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