
Open Jobs (by line)
Week of:

Monday, August 13, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8      |  |  PHNX Carpenter

Exp. Constrct 9082 Patch 1010-B ceiling 8/10/2012 Phillips11   W  |  |  ELNS Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct 9075 NEBA ladder fall protection 7/27/2012 Pendzick13 M    |  |  FES Carpenter

Exp. Constrct Patch Holes 4/20/2012 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Phillips15      |  |  ELNS Carpenter

Exp. Constrct 9250 Cut hole 928 7/27/2012 Pendzick16     F|  |  FES Carpenter

Exp. Constrct 8251 Repair ramps @ 919 waste building 8/3/2012 Pendzick17      |  |  FES Carpenter

Exp. Constrct 9080 Crossover Prep. Work 8/3/2012 Phillips18    TF|  |  PHNX Carpenter

Exp. Constrct 8085 Cut grating 8/10/2012 Phillips19   W  |  |  ELNS Carpenter

Exp. Constrct 9259 Seal E-10 cap. 8/3/2012 Pendzick20      |  |  AGS Carpenter

Exp. Constrct 8264 Repair cage 8/10/2012 Pendzick21      |  |  G2 Carpenter

Exp. Constrct 8102012 Assemble ladders 8/10/2012 Pendzick22  T   |  |  AGS Carpenter

Exp. Constrct 8265 Survey IPM 8/10/2012 Pendzick26    T |  |  RHIC Survey

Exp. Constrct 8258 Survey warm to cold region 6 8/3/2012 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29 MTWTF|  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 8266 Survey Depo. System 8/10/2012 Phillips31  T   |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 1010, 1012 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41 MTWTF|  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Dismantle 807 1010-IR remove tray 8/10/2012 Phillips43 MTW  |  |  ELNS Electrician

Exp. Constrct 912 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 808 1010-IR install 18" tray 8/10/2012 Phillips45    TF|  |  ELNS Electrician

Maintenance 9321 Relamp/repair tunnel lybrith 8/10/2012 Pearson46 MT   |  |  NSRL Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 607 Run tray / power deposition system 6/8/2012 Phillips49 MTWTF|  |  ECX Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Pendzick50 MTWTF|  |  RHIC Electrician

Exp. Constrct 505 911W replace 3 - 200A Sw.'s 7/27/2012 Pendzick51   WTF|  |  AGS Electrician

Exp. Constrct 9254 Replace 208 outlet  120v outlet 8/10/2012 Pendzick52   W  |  |  FES Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 9060 Install Tray/RF conduit 6/29/2012 Phillips55 MTWTF|  |  ECX Electrician

Exp. Constrct 9096 Remove LINAC dewar 8/10/2012 Pendzick57  T   |  |  LINA Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 682012 PM's 6/8/2012 Pendzick59     F|  |  FES Rigging

Exp. Constrct 9099 Excavate for dewar 8/10/2012 Folz61    T |  |  LINA Rigging

Exp. Constrct 9098 Stage block for dewar 8/10/2012 Folz62 M    |  |  LINA Rigging

Exp. Constrct 9097 Remove LINAC dewar base plate 8/10/2012 Folz63  T   |  |  LINA Rigging

Exp. Constrct 8995 56 Mhz. Block house 5/4/2012 Pendzick64 M    |  |  RHIC Rigging

Exp. Constrct 8084 Gene boom to 1002-B 8/10/2012 Pendzick65 M    |  |  RHIC Rigging

Dismantle 9260 EEBA removals 8/3/2012 Pendzick66      |  |  FES Rigging
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Exp. Constrct 3258 Place blocks 7/27/2012 Phillips67 M    |  |  ELNS Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68      |  |  AGS Rigging

Exp. Constrct 9081 Assist with stair removal 8/3/2012 Phillips69    TF|  |  PHNX Rigging

Dismantle 8262 912 Lead bins and intermodal 8/10/2012 Pendzick70   W  |  |  AGS Rigging

Exp. Constrct 9067 Close ERL roof 7/20/2012 Phillips71      |  |  ECX Rigging

Exp. Constrct 9264 Remove plates EEA 8/10/2012 Pendzick72   W  |  |  FES Rigging

Exp. Constrct 9252 VTF blocks 7/27/2012 Phillips73  T   |  |  ECX Rigging

Dismantle 9265 Remove LESB III magnets 8/10/2012 Pendzick74  TWTF|  |  FES Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85     F|  |  ECX Mechanical Tech

Exp. Constrct 9084 FPC interlock wiring 8/10/2012 Phillips86  TW  |  |  ECX Mechanical Tech

Exp. Constrct 9044 Install rail MTD 8/10/2012 Pendzick87  TWT |  |  STAR Mechanical Tech

Exp. Constrct 8216 Flow switch 8/10/2012 Pearson88 M    |  |  NSRL Mechanical Tech

Exp. Constrct 7312 Mod and install Inst. 8/10/2012 Pearson89    TF|  |  NSRL Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 7311 Inspect parts 8/3/2012 Pearson91     F|  |  NSRL Mechanical Tech

Exp. Constrct 9083 Replace C.M. Hoses 8/10/2012 Phillips92      |  |  PHNX Mechanical Tech

Exp. Constrct 9074 Magnets / clean up / filter 7/27/2012 Phillips93     F|  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94      |  |  ELNS Mechanical Tech

Dismantle 9263 Clear 921 8/10/2012 Pendzick95 MTWTF|  |  G2 Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96      |  |  CAD Mechanical Tech

Dismantle 8876 Remove magnets 7/27/2012 Pendzick97      |  |  G2 Mechanical Tech

Exp. Constrct 8245 Rack transformer 7/27/2012 Rosas98 MTW  |  |  ELNS Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99    TF|  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade (Shift work - Joe D.) 5/18/2012 Pearson102     F|  |  NSRL Electronic Service

Exp. Constrct 8261 White sheet testing 8/10/2012 Pearson104 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8244 Circuit board testing 7/27/2012 Pearson105 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106 MTWTF|  |  AGS Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Zaltsman108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109 MTWTF|  |  LINC Electronic Service

Exp. Constrct 9137 APS P.S. Mod's (+ Joe C. & Tim C. Shift 
work)

12/16/2011 Rosas111 MTWTF|  |  ELNS Electronic 
Services

Exp. Constrct 8233 E-lens PLC control rack 7/6/2012 Rosas113      |  |  ELNS Electronic Service

Exp. Constrct 8232 Access Controls - (AGS access system)) 7/6/2012 Reich114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9341 Power supply cooling fan replacements 
(Henry A. Shift work)

7/6/2012 Phillips115      |  |  ATR Electronic 
Services

Exp. Constrct 8287 Install & wire Kepco over current chassis 7/13/2012 Rosas116      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 812 Fan House sumps and drains 8/10/2012 Pendzick127 MTW  |  |  AGS Water Systems

Maintenance 811 BLIP PLC conversion 8/10/2012 Pendzick129 MTWTF|  |  AGS Water Systems

Maintenance 88 EBIS pass tube cooling 8/10/2012 Pendzick130  TWTF|  |  AGS Water Systems

Exp. Constrct 83 E-lens coil test 8/3/2012 Rosas131 MTW  |  |  ELNS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 706 Booster rehose 7/6/2012 Scaduto135    TF|  |  AGS Water Systems

Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136      |  |  AGS Water Systems
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Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137 M    |  |  RHIC Water Systems

Maintenance 89 Lable pipe 8/10/2012 Pendzick138    TF|  |  RHIC Water Systems

Maintenance 86 801 PVC drain up-grade 8/10/2012 Pendzick139  TWTF|  |  BLIP Mechanical Tech

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 87 RF drain cavities 8/10/2012 Pendzick141 M    |  |  RHIC Water Systems

Maintenance 712 Install Cryo X-over 7/13/2012 Pendzick142      |  |  RHIC Mechanical Tech

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143      |  |  RMD Water Systems

Maintenance 82 RFMG RF supply rehose 8/3/2012 Pendzick145 MTWTF|  |  AGS Water Systems

Maintenance 810 ATR air leak repair F/O 8/10/2012 Pendzick146   W  |  |  RHIC Water Systems

Exp. Constrct 85 Install modulator 930-B E-lens 8/3/2012 Rosas147      |  |  ELNS Water Systems
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