
Open Jobs (by line)
Week of:

Monday, August 20, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8172012 PHNX. Support 8/17/2012 Phillips7 MTW  |  |  PHNX Carpenter

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8      |  |  PHNX Carpenter

Exp. Constrct 9101 Anchor unistrut at 1002 8/17/2012 Pendzick9   W  |  |  RHIC Carpenter

Exp. Constrct 8271 Fix ladder @ 1002 8/17/2012 Pendzick10 M    |  |  FES Carpenter

Exp. Constrct 9082 Patch 1010-B ceiling 8/10/2012 Phillips11   W  |  |  ELNS Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct Patch Holes 4/20/2012 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Phillips15      |  |  ELNS Carpenter

Exp. Constrct 9250 Cut hole 928 7/27/2012 Pendzick16 M    |  |  FES Carpenter

Exp. Constrct 8251 Repair ramps @ 919 waste building 8/3/2012 Pendzick17      |  |  FES Carpenter

Exp. Constrct 9080 Crossover Prep. Work 8/3/2012 Phillips18    TF|  |  PHNX Carpenter

Exp. Constrct 9262 Cut holes 8/17/2012 Rosas19     F|  |  ELNS Carpenter

Exp. Constrct 9259 Seal E-10 cap. 8/3/2012 Pendzick20      |  |  AGS Carpenter

Exp. Constrct 8264 Repair cage 8/10/2012 Pendzick21      |  |  G2 Carpenter

Exp. Constrct 8265 Survey IPM 8/10/2012 Pendzick26    T |  |  RHIC Survey

Exp. Constrct 8258 Survey warm to cold region 6 8/3/2012 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 8266 Survey Depo. System 8/10/2012 Phillips31  T   |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 1010, 1012 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41 MTWTF|  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 727 930-B 480V 30 Amp power to Mod 8/17/2012 Phillips43  T   |  |  ELNS Electrician

Exp. Constrct 912 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick44      |  |  RHIC Electrician

Exp. Constrct 808 1010-IR install 18" tray 8/10/2012 Phillips45 MTWTF|  |  ELNS Electrician

Exp. Constrct 9100 Move unistrut @ 1002 8/17/2012 Folz46   W  |  |  CEC Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 607 Run tray / power deposition system 6/8/2012 Phillips49 MTWTF|  |  ECX Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Pendzick50 MTWTF|  |  RHIC Electrician

Exp. Constrct 505 911W replace 3 - 200A Sw.'s 7/27/2012 Pendzick51 MTWTF|  |  AGS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 9060 Install Tray/RF conduit 6/29/2012 Phillips55 MT TF|  |  ECX Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 682012 PM's 6/8/2012 Pendzick59   W  |  |  FES Rigging

Exp. Constrct 9102 Move shield block @ 1002 8/17/2012 Pendzick60     F|  |  RHIC Rigging

Exp. Constrct 9099 Excavate for dewar 8/10/2012 Folz61      |  |  LINA Rigging

Exp. Constrct 8269 Unload truck (925) 8/17/2012 Pendzick62 M    |  |  AGS Rigging

Exp. Constrct 8268 Install TWG @ 1002 8/17/2012 Pendzick63  T   |  |  RHIC Rigging

Dismantle 9266 Reposition magnets for rad survey 8/17/2012 Pendzick64 M    |  |  G2 Rigging

Exp. Constrct 8084 Gene boom to 1002-B 8/10/2012 Pendzick65 M    |  |  RHIC Rigging

Dismantle 9260 EEBA removals 8/3/2012 Pendzick66      |  |  FES Rigging
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Dismantle 8267 C & B line lead removal 8/17/2012 Pendzick67   W  |  |  AGS Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68 M    |  |  AGS Rigging

Exp. Constrct 9081 Assist with stair removal 8/3/2012 Phillips69    TF|  |  PHNX Rigging

Exp. Constrct 8272 Move scaffolds 8/17/2012 Pendzick70    T |  |  RHIC Rigging

Exp. Constrct 9067 Close ERL roof 7/20/2012 Phillips71      |  |  ECX Rigging

Exp. Constrct 9264 Remove plates EEA 8/10/2012 Pendzick72      |  |  FES Rigging

Exp. Constrct 9252 VTF blocks 7/27/2012 Phillips73      |  |  ECX Rigging

Dismantle 9265 Remove LESB III magnets 8/10/2012 Pendzick74  TW F|  |  FES Rigging

Exp. Constrct 8289 Tune jump resistors 8/17/2012 Rosas75 M    |  |  AGS Rigging

Exp. Constrct 9261 Pick up strong backs and magnets 8/17/2012 Rosas76    T |  |  ELNS Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85      |  |  ECX Mechanical Tech

Exp. Constrct 9084 FPC interlock wiring 8/10/2012 Phillips86      |  |  ECX Mechanical Tech

Maintenance 8270 Run N2 lines 8/17/2012 Phillips88      |  |  ECX Mechanical Tech

Exp. Constrct 8291 Assemble HFT carts & brackets 8/17/2012 Pendzick89 MT   |  |  STAR Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90   WTF|  |  FES Mechanical Tech

Exp. Constrct 7311 Inspect parts 8/3/2012 Pearson91      |  |  NSRL Mechanical Tech

Exp. Constrct 9083 Replace C.M. Hoses 8/10/2012 Phillips92      |  |  PHNX Mechanical Tech

Exp. Constrct 9074 Magnets / clean up / filter 7/27/2012 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTWTF|  |  ELNS Mechanical Tech

Dismantle 9263 Clear 921 8/10/2012 Pendzick95      |  |  G2 Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96      |  |  CAD Mechanical Tech

Dismantle 8876 Remove magnets 7/27/2012 Pendzick97      |  |  G2 Mechanical Tech

Exp. Constrct 8245 Rack transformer 7/27/2012 Rosas98 MT   |  |  ELNS Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99      |  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade (Shift work - Joe D.) 5/18/2012 Pearson102     F|  |  NSRL Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8290 APS buffer boards (Rich D. Shift) 8/17/2012 Rosas107      |  |  ELNS Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109 MTWTF|  |  LINC Electronic Service

Exp. Constrct 8260 Are power supply maintenance 8/17/2012 Phillips110    TF|  |  ATR Electronic Service

Exp. Constrct 9137 APS P.S. Mod's (+ Jim M. & Tim C. Shift 
work)

12/16/2011 Rosas111 MTWTF|  |  ELNS Electronic 
Services

Exp. Constrct 8233 E-lens PLC control rack 7/6/2012 Rosas113 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8232 Access Controls - (AGS access system)) 7/6/2012 Reich114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9341 Power supply cooling fan replacements 
(Henry A. Shift work)

7/6/2012 Phillips115 MTW  |  |  ATR Electronic 
Services

Exp. Constrct 8287 Install & wire Kepco over current chassis 7/13/2012 Rosas116 MT   |  |  ELNS Electronic Service

Exp. Constrct 8246 Wire mod rack 8/17/2012 Rosas117   WTF|  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Maintenance 812 Fan House sumps and drains 8/10/2012 Pendzick127 MTW  |  |  AGS Water Systems

Maintenance 811 BLIP PLC conversion 8/10/2012 Pendzick129      |  |  AGS Water Systems

Maintenance 88 EBIS pass tube cooling 8/10/2012 Pendzick130 MTWTF|  |  AGS Water Systems

Maintenance 814 Siemens power supply hook-up 8/17/2012 Pendzick131 MTW  |  |  AGS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems
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Maintenance 816 ERL hose hook-up 8/17/2012 Pendzick135    TF|  |  AGS Water Systems

Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136      |  |  AGS Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137      |  |  RHIC Water Systems

Maintenance 89 Lable pipe 8/10/2012 Pendzick138      |  |  RHIC Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 87 RF drain cavities 8/10/2012 Pendzick141   WT |  |  RHIC Water Systems

Maintenance 712 Install Cryo X-over 7/13/2012 Pendzick142   W  |  |  RHIC Mechanical Tech

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143 MTWTF|  |  RMD Water Systems

Maintenance 812 Lundau cavity re-hook up 8/17/2012 Pendzick144     F|  |  RHIC Water Systems

Maintenance 82 RFMG RF supply rehose 8/3/2012 Pendzick145 MTWTF|  |  AGS Water Systems

Maintenance 813 Cyro 1005-H saddle repair 8/17/2012 Pendzick146    T |  |  RHIC Water Systems

Exp. Constrct 85 Install modulator 930-B E-lens 8/3/2012 Rosas147 MT   |  |  ELNS Water Systems

Maintenance 815 Repair tower repair 8/17/2012 Pendzick148    TF|  |  RHIC Water Systems
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