Facilities & Experimental Support Group Week of:
Weekly work Schedule Open Jobs byline) Monday, August 06, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
7 M [ RHIC  Exp. Constrct 832012 Carpenter Cut toe board 1003-B alcove 8/3/2012 Pendzick
8 | | | PHNX Exp.Constrct 8020 Carpenter Hand rails 1/27/2012 Phillips
9 RHIC  Exp. Constrct 8765 Carpenter Disassemble platforms 1004 7/6/2012 Pendzick
11 M [ RHIC  Exp. Constrct 9094 Carpenter Install red heads 1004 8/3/2012 Pendzick
12 |I| AGS Exp. Constrct 8235 Carpenter Water tower repairs 7/6/2012 Scaduto
13| Tw | | FES Exp. Constrct 9075 Carpenter NEBA ladder fall protection 7/27/2012 Pendzick
14 |I| FES Exp. Constrct Carpenter Patch Holes 4/20/2012 Pendzick
15 | | ELNS  Exp. Constrct 8852 Carpenter Secure stands 5/18/2012 Rosas
16 Fl FES Exp. Constrct 9250 Carpenter Cut hole 928 7/27/2012 Pendzick
17 | | FES Exp. Constrct 8251 Carpenter Repair ramps @ 919 waste building 8/3/2012 Pendzick
18 TF| \ PHNX  Exp. Constrct 9080 Carpenter Crossover Prep. Work 8/3/2012 Phillips
19 M | | FES Exp. Constrct 9079 Carpenter Remove Summer Sunday Platforms 8/3/2012 Pendzick
20 (. AGS  Exp. Constrct 9259 Carpenter Seal E-10 cap. 8/3/2012 Pendzick
27 ‘MTWTF [ ‘ RHIC  Exp. Constrct 8258 Survey Survey warm to cold region 6 8/3/2012 Pendzick
28 M (. RHIC  Exp. Constrct 8259 Survey Survey cavities 8/3/2012 Pendzick
29 |[MIWTE| | AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 |[MIWTE| | NSLS  Exp. Constrct 1 Survey NSLS-II Survey 2/6/2009 Pendzick
32 MW | | ECX Exp. Constrct 9242 Survey Locate stands 7/6/2012 Phillips
39 |I| FES Maintenance 4942 Electrician Emerg. Gen. 1010, 1012 5/28/2004 Pendzick
40, | | | CcAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 | | | CEC  Exp.Constrct 516 Electrician Replace MCC 1002-B 6/8/2012 Folz
42 |MTwW | | AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 ECX  Exp. Constrct 625 Electrician ODH Alarms/ wiring -temp 6/29/2012 Phillips
44 TE| | RHIC  Exp. Constrct 912 Electrician 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick
45 |M (. RHIC  Exp. Constrct 1214 Electrician 1008 20 Amp. quads in rack 8/3/2012 Pendzick
47 WT | | ELNS  Exp. Constrct 9070 Electrician 1010A mount rack & power 7/27/2012 Phillips
48 |I| ECX Exp. Constrct 423 Electrician Outlet - Vac oven 4/20/2012 Phillips
49 MIWTFE| | ECX  Exp. Constrct 607 Electrician Run tray / power deposition system 6/8/2012 Phillips
50 |[MTWTF| | RHIC  Exp. Constrct 515 Electrician 1002-B replacement C.T. 6/22/2012 Pendzick
51 F| | AGS Exp. Constrct 505 Electrician 911W replace 3 - 200A Sw.'s 7/27/2012 Pendzick
52 MTW | | ELNS  Exp. Constrct 601 Electrician Lights and power panals 7/6/2012 Phillips
53 ‘ WTE| | ‘ ELNS  Exp. Constrct 603 Electrician Lights and panels 8/3/2012 Phillips
54 [ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘ [ ‘ ECX  Exp. Constrct 9060 Electrician Install Tray/RF conduit 6/29/2012 Phillips
56 MTW | | AGS  Exp. Constrct 422 Electrician 913 replace tray / RF conduit 7/6/2012 Pendzick
58 [ FES Exp. Constrct 8472 Rigging Remove Royals F1 to F10 3/11/2011 Pendzick
59 MTW | | FES Exp. Constrct 682012 Rigging PM's 6/8/2012 Pendzick
64 ‘ TF| | ‘ RHIC  Exp. Constrct 8995 Rigging 56 Mhz. Block house 5/4/2012 Pendzick
66 ‘MT [ ‘ FES Dismantle 9260 Rigging EEBA removals 8/3/2012 Pendzick
67/ T | | | ELNS Exp.Constrct 3258 Rigging Place blocks 7/27/2012 Phillips
68 ‘ | \ ‘ AGS Exp. Constrct 12911 Rigging Assist AGS 12/9/2011 Pendzick
69 ‘ FI ‘ PHNX  Exp. Constrct 9081 Rigging Assist with stair removal 8/3/2012 Phillips
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Job
Code
G2

ECX
FES
ECX
ECX
STAR
FES
NSRL
FES
ECX
ELNS
BLIP
CAD
G2
ELNS
ELNS
NSRL
NSRL
AGS
AGS
LINC
ELNS

CAD

ELNS
AGS
ATR
ELNS
FES
RHIC
ELNS
AGS
ECX
AGS
AGS
AGS
RHIC
AGS
AGS
AGS
ECX
RHIC
RMD
RHIC
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Phase

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Dismantle
Exp. Constrct
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Miscellaneous
Dismantle
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct

Exp. Constrct

Maintenance

Exp. Constrct
Exp. Constrct
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Maintenance
Exp. Constrct
Maintenance
Maintenance
Exp. Constrct
Exp. Constrct
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance

Maintenance

Serial
Number
8257

9067
9089
9252
9000
9043
8848
7311
9256
9074
8841
8185

7132012
8876
8245
9992
9200
8244
8180
4214
8241
9137

8254

8233
8232
9341
8287
523
710
83
405
617
515
706
607
401
715
704
412
832012
712
717
617

Group

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Mechanical Tech
Water Systems

Water Systems

Description

Mover Equiment

Close ERL roof

Remove Summer Sunday Platforms
VTF blocks

Install waveguide

Fab bracket

LESB Ill Disc. Cables / Magnets
Inspect parts

Remove beam pipe

Magnets / clean up / filter
Prep buss

Repair hot cell

Manlift training

Remove magnets

Rack transformer

E-lens APS power supply

CO2 mintor upgrade (Shift work - Joe D.)

Circuit board testing

Polarized source upgrade - (programming)

Assist RF
Pol. Proton interrack wiring @ LINAC

APS P.S. Mod's (+ Joe C. & Tim C. Shift

work)

Dicom Maint. & Testing (Henry A. Shift

work)

E-lens PLC control rack

Access Controls - (AGS access system))
Power supply cooling fan replacements

Install & wire Kepco over current chassis

WATCH

Tower #7 Maint.

E-lens coil test

Tower 5 pump repair

Install circulatory check valve
ERL alarm response sheet
Booster rehose

Allen Bradly controls conversions
1002 PLC set-up / documentation
LINAC drew coupons

OPPIS new pump

LINAC 10th station upgrade

Turn on/off ERL test

Install Cryo X-over

902 compressor cooling

Spin tower oil & drain

Issue Date

8/3/2012
7/20/2012
8/3/2012
7/27/2012
6/1/2012
8/3/2012
5/11/2012
8/3/2012
7/20/2012
7/27/2012
4/27/2012
5/4/2012
7/13/2012
7/27/2012
7/27/2012
1/20/2012
5/18/2012
7/27/2012
4/27/2012
3/21/2008
7/20/2012
12/16/2011

8/3/2012

7/6/2012
7/6/2012
7/6/2012
7/13/2012
5/18/2007
7/13/2012
8/3/2012
4/13/2012
6/22/2012
5/4/2012
7/6/2012
6/1/2012
4/6/2012
7/20/2012
6/29/2012
4/27/2012
8/3/2012
7/13/2012
7/27/2012
6/22/2012

Originator

Benante
Phillips
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pearson
Pendzick
Phillips
Rosas
Pendzick
Pendzick
Pendzick
Rosas
Rosas
Pearson
Pearson
Pendzick
Zaltsman
Rosas

Rosas

Pendzick

Rosas
Reich
Phillips
Rosas
Scaduto
Pendzick
Rosas
Scaduto
Phillips
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Phillips
Pendzick
Scaduto

Scaduto
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145 AGS Maintenance 82 Water Systems RFMG RF supply rehose 8/3/2012 Pendzick

146 Fl AGS  Maintenance 84 Water Systems LINAC cavity bag filter 8/3/2012 Pendzick

147 ELNS  Exp. Constrct 85 Water Systems Install modulator 930-B E-lens

8/3/2012 Rosas

Generated 8/3/2012 3:34:00 PM Page 3 of 3



