
Open Jobs (by line)
Week of:

Monday, September 03, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 9101 Anchor unistrut at 1002 8/17/2012 Pendzick9      |  |  RHIC Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12     F|  |  AGS Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Phillips15   WT |  |  ELNS Carpenter

Exp. Constrct 9250 Cut hole 928 7/27/2012 Pendzick16    T |  |  FES Carpenter

Exp. Constrct 8325 Seal ceiling 8/31/2012 Phillips17  T   |  |  ELNS Carpenter

Exp. Constrct 8280 Anchor blocks 8/31/2012 Phillips18   W  |  |  ELNS Carpenter

Exp. Constrct 9259 Seal E-10 cap. 8/3/2012 Pendzick20    T |  |  AGS Carpenter

Exp. Constrct 8264 Repair cage 8/10/2012 Pendzick21      |  |  G2 Carpenter

Exp. Constrct 9086 Hilti Dep. System 8/24/2012 Phillips23  T   |  |  ECX Carpenter

Exp. Constrct 8265 Survey IPM 8/10/2012 Pendzick26    T |  |  RHIC Survey

Exp. Constrct 8258 Survey warm to cold region 6 8/3/2012 Pendzick27  TWTF|  |  RHIC Survey

Exp. Constrct 8278 Survey TWG 8/24/2012 Pendzick28  T   |  |  RHIC Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29      |  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30  TWTF|  |  NSLS Survey

Exp. Constrct 8266 Survey Depo. System 8/10/2012 Phillips31  T   |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 912A1-2-3 5/28/2004 Pendzick39   W  |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41      |  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 522 911B replace PNL 3362 (UPS) 8/31/2012 Pendzick43  TWTF|  |  AGS Electrician

Exp. Constrct 912 1005-S replace 20 KVA UPS by-pass sw. 8/3/2012 Pendzick44     F|  |  RHIC Electrician

Exp. Constrct 808 1010-IR install 18" tray 8/10/2012 Phillips45  TWTF|  |  ELNS Electrician

Exp. Constrct 9100 Move unistrut @ 1002 8/17/2012 Folz46      |  |  CEC Electrician

Exp. Constrct 511 1004B install GFIC outlets 8/31/2012 Pendzick47  TWT |  |  RHIC Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48  TW  |  |  ECX Electrician

Exp. Constrct 9100 Beam to beam cable tray 1002B 8/31/2012 Folz49     F|  |  CEC Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Pendzick50  TWTF|  |  RHIC Electrician

Exp. Constrct 603 1010-A install 200 amp. PNL. 8/24/2012 Phillips53  TWTF|  |  ELNS Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 8242012 PM's 8/24/2012 Pendzick59   W  |  |  FES Rigging

Maintenance 8300 Move cages to compound 8/31/2012 Folz60    T |  |  CEC Rigging

Dismantle 9266 Repostion magnets for RAD survey 8/24/2012 Phillips64   W  |  |  G2 Rigging

Exp. Constrct 9087 Assist CT crane 8/31/2012 Pendzick65  T   |  |  FES Rigging

Dismantle 9260 EEBA removals 8/3/2012 Pendzick66   WTF|  |  FES Rigging

Dismantle 8267 C-line lead removal 8/31/2012 Pendzick67    T |  |  AGS Rigging

Exp. Constrct 8242012 Assist AGS 8/24/2012 Pendzick68  T   |  |  AGS Rigging

Exp. Constrct 9081 Assist with stair removal 8/3/2012 Phillips69      |  |  PHNX Rigging

Exp. Constrct 8279 Place blocks 8/31/2012 Phillips70     F|  |  ELNS Rigging

Exp. Constrct 9067 Close ERL roof 7/20/2012 Phillips71      |  |  ECX Rigging

Exp. Constrct 9264 Remove plates EEA 8/10/2012 Pendzick72      |  |  FES Rigging

Dismantle 8281 Remove AC unit 8/31/2012 Pendzick73   W  |  |  FES Rigging
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Dismantle 9265 Remove LESB III magnets 8/10/2012 Pendzick74  T   |  |  FES Rigging

Exp. Constrct 7315 Install shutter 8/24/2012 Pearson84      |  |  NSRL Mechanical Tech

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85  T   |  |  ECX Mechanical Tech

Exp. Constrct 9084 FPC interlock wiring 8/10/2012 Phillips86     F|  |  ECX Mechanical Tech

Exp. Constrct 9046 Remove east beam pipe support / HFT 
cans

8/31/2012 Pendzick87      |  |  STAR Mechanical Tech

Maintenance 8270 Run N2 lines 8/17/2012 Phillips88  T   |  |  ECX Mechanical Tech

Exp. Constrct 9085 Install gaskets 8/24/2012 Phillips89  T   |  |  ECX Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90      |  |  FES Mechanical Tech

Dismantle 9267 Remove 4Q16's 8/31/2012 Phillips91   WTF|  |  G2 Mechanical Tech

Exp. Constrct 9083 Replace C.M. Hoses 8/10/2012 Phillips92      |  |  PHNX Mechanical Tech

Exp. Constrct 9074 Magnets / clean up / filter 7/27/2012 Phillips93      |  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94  TWTF|  |  ELNS Mechanical Tech

Dismantle 9263 Clear 921 8/10/2012 Pendzick95      |  |  G2 Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96      |  |  CAD Mechanical Tech

Dismantle 8876 Remove magnets 7/27/2012 Pendzick97      |  |  G2 Mechanical Tech

Exp. Constrct 8300 Assist CAS with CO2 Det. Test/set-up 8/31/2012 Pearson98   W  |  |  NSRL Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99      |  |  ELNS Mechanical Tech

Dismantle 9270 Assist H.P. 8/31/2012 Pendzick100  T   |  |  G2 Mechanical Tech

Exp. Constrct 9269 Locate unistrut 8/31/2012 Phillips101    T |  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade 5/18/2012 Pearson102  TWTF|  |  NSRL Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106  TWTF|  |  AGS Electronic Service

Exp. Constrct 8301 Dicom maint. & testing (Henry A. Shift 
work)

8/31/2012 Pendzick107      |  |  FES Electronic 
Services

Exp. Constrct 4214 Assist RF (Rich D. Shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109  TWTF|  |  LINC Electronic Service

Exp. Constrct 8260 ATR power supply maintenance 8/17/2012 Phillips110  TWTF|  |  ATR Electronic Service

Exp. Constrct 9137 APS P.S. Mod's (+ Jim M. & Chris Z. Shift 
work)

12/16/2011 Rosas111  TWTF|  |  ELNS Electronic 
Services

Dismantle 9271 Prep. power supplies (scrap or save) 8/31/2012 Pendzick112      |  |  G2 Electronic Service

Exp. Constrct 8233 E-lens PLC control rack 7/6/2012 Rosas113  TWTF|  |  ELNS Electronic Service

Exp. Constrct 8232 Access Controls - (AGS access system)) 7/6/2012 Reich114      |  |  AGS Electronic Service

Exp. Constrct 8294 Repair & test big bend power supply 8/24/2012 Pendzick115   W  |  |  EBIS Electronic Service

Exp. Constrct 8292 110 vac / interlock testing of ASP-GS2-
11001

8/24/2012 Rosas116  TW  |  |  ELNS Electronic 
Services

Exp. Constrct 8299 480 VAC testing of APS-GS2-11001 8/31/2012 Rosas117    TF|  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126  TWTF|  |  FES Water Systems

Maintenance 812 Fan House sumps and drains 8/10/2012 Pendzick127  TW  |  |  AGS Water Systems

Maintenance 91 Booster start-up 8/31/2012 Pendzick128  TW  |  |  AGS Water Systems

Maintenance 811 BLIP PLC conversion 8/10/2012 Pendzick129  TWTF|  |  AGS Water Systems

Maintenance 92 Back flush D6 8/31/2012 Pendzick130  TW  |  |  AGS Water Systems

Maintenance 93 Turn on system 8/31/2012 Phillips131    T |  |  ECX Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Maintenance 823 Booster PA tube connection mod's 8/24/2012 Pendzick133      |  |  AGS Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 94 Building 480 controls 8/31/2012 Pendzick135    TF|  |  AGS Water Systems
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Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136      |  |  AGS Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137      |  |  RHIC Water Systems

Maintenance 89 Lable pipe 8/10/2012 Pendzick138      |  |  RHIC Water Systems

Exp. Constrct 822 Tower 5 pipe repair 8/24/2012 Pendzick139      |  |  AGS Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 824 F-10, D-6 cooling 8/24/2012 Pearson141  TW  |  |  NSRL Water Systems

Maintenance 712 Install Cryo X-over 7/13/2012 Pendzick142     F|  |  RHIC Water Systems

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143      |  |  RMD Water Systems

Maintenance 915 Main magnet VFT filter 8/31/2012 Pendzick144  TW  |  |  AGS Water Systems

Maintenance 916 901 pump repair 8/31/2012 Scaduto145      |  |  RMD Water Systems

Maintenance 813 Cyro 1005-H saddle repair 8/17/2012 Pendzick146    T |  |  RHIC Water Systems

Maintenance 825 E-lens drain pipe Mod. 8/24/2012 Pendzick147    TF|  |  RHIC Water Systems

Maintenance 815 Repair tower repair 8/17/2012 Pendzick148      |  |  RHIC Water Systems

Maintenance 88 EBIS pass tube cooling (NEED HOURS TO 
CLOSE JOB)

8/10/2012 Pendzick150      |  |  AGS Water Systems

Maintenance 821 OPPIS hook up flow meter (NEED HOURS 
TO CLOSE JOB)

8/24/2012 Pendzick151      |  |  AGS Water Systems

Maintenance 812 Lundau cavity re-hook up (NEED HOURS 
TO CLOSE JOB)

8/17/2012 Pendzick152      |  |  RHIC Water Systems

Maintenance 82 RFMG RF supply rehose (NEED HOURS TO 
CLOSE JOB)

8/3/2012 Pendzick153      |  |  AGS Water Systems

Maintenance 824 Booster and NSRL filter bags (NEED 
HOURS TO CLOSE JOB)

8/24/2012 Pendzick154      |  |  AGS Water Systems
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