Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code
5 |M | \ ELNS  Exp.

N

9 |I| ELNS  Construction
10 [ ELNS  Exp. Constrct
11 [ 0T G2 Dismantle
12 T | | FES Exp. Constrct
13 [ PHNX  Exp. Constrct
14 W PHNX  Exp. Constrct
15 [ AGS  Exp. Constrct
16 [ ELNS  Exp. Constrct
18 ‘MT TF| | RHIC  Exp. Constrct
19 ‘ [ ‘ RHIC  Exp. Constrct
20 11
21 ‘ | |OT‘ G2 Exp. Constrct
26 ‘MTW [ ‘ CEC  Exp. Constrct
27 MT [ STAR  Exp. Constrct
28 ELNS  Exp. Constrct
29 AGS  Exp. Constrct
30 ‘MTWTFI \ ‘ NSLS  Exp. Constrct
31 ‘ T [ ‘ ECX  Exp. Constrct
39 ‘ (. ‘ FES  Maintenance
40 ‘ [ ‘ CAD  Miscellaneous
42 ‘ (. ‘ AGS  Exp. Constrct
43 MIWTE| | ELNS  Exp. Constrct
44 [ CEC  Exp. Constrct
45 |[MTWTE| | ELNS  Exp. Constrct
46 MIWTE| | ELNS  Exp. Constrct

47 |MT [ ASG  Exp.

48 | | 10T| ECX  Exp.
49‘MT [ ‘ AGS  Exp.
50| WTEl | | CEC  Exp.
51/ T | | | STAR Exp.
53 (. ELNS  Exp.
54 | FES  Exp
55 1 1| Aes  Exp.
56 MTWTE| | RHIC  Exp.
57| WIEl | | AGS  Exp.
58 Fl ECX  Exp.
59 | | 1| AGS Exp.
60 T | | ELNS  Exp.
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PHNX  Exp.

7
8 [ CEC Exp.

Phase

Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Serial
Number
9842

9290
9843
9839
8441
9837
9275
8425
9787
9848
9386

9282012
9287
9809

8264
9831
8443
8442
8248
1
8395
4942
3434
123
920
BiHHHHY
922
1205
1019
423
807
9852
9061
1192012
9172

814
1103
809
8378
8390
9854

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter

Carpenter

Carpenter
Survey

Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician
Rigging
Rigging
Rigging

Description

Install grating

Remove deck over cable tray B.921 / G-2

Repair shed door

Cut holes for tray 1002

Cut hole for tray

Racks / Flashing / Door etc.
Remove decking
Patch cap

Gates & handrails
East Carriage
Remove doors @ 928 10/17/12
Bulild platform

Reinstall platforms @1004

1002 ladder Mod's

Repair cage [OT]

Survey / layout CEC beamline @1002
Survey beam pipe

Survey magnet

AGS Hor. & Vert. Survey
NSLS-1I Survey

Laser stand

Emerg. Gen.

Misc. AGS/RHIC

Electrical upgrade @ F21/ F22
1010-B TRL. Install conduit
1002 24" tray to tunnel

Install 24" & 18" tray over beam

Install tray from 1010-A to 1010-D Trl.

Replace H-10 HSE UPS

Outlet - Vac oven [OT]

North conjunction - Access Controls
Install HVPS

Hook up air handler

1010-B TRLR conduit

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
1002-B C.T. heat trace

Access controls power north gate
Adjust VTF roof cable

Remove B-prime beamline

EBIS solenoid

Issue Date

11/30/2012
10/5/2012
11/30/2012
11/30/2012
12/14/2012
11/16/2012
9/7/2012
11/9/2012
9/21/2012
12/7/2012
10/5/2012
9/28/2012
10/12/2012
10/19/2012
11/20/2012
8/10/2012
11/16/2012
12/14/2012
12/14/2012
7/27/2012
2/6/2009
10/5/2012
5/28/2004
8/1/2003
2/3/2012
10/5/2012
11/16/2012
10/5/2012
12/14/2012
12/7/2012
4/20/2012
10/19/2012
12/7/2012
12/14/2012
11/9/2012
4/6/2012

10/19/2012
11/2/2012
10/19/2012
9/28/2012
11/16/2012
12/14/2012

Week of:

Monday, December 17, 2012

Originator

Phillips
Pendzick
Phillips
Folz
Phillips
Phillips
Benante
Pendzick
Phillips
Phillips
Pendzick
Phillips
Pendzick
Pendzick

Pendzick
Folz
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Folz
Phillips
Phillips

Phillips
Pendzick
Folz
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Phillips
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Line Days
61 (.
62| T I |
63| W I |

64 I
65 (.

66 I

67 [

68 [

69 M [
70 1 1]
7
72 MT ||

73 I

74 1 1]
50w 1 ||
76 F

77 TWT | |
78M I |
g0 | |
87 I
s 1|
g9 1 1 |
90 (.

91 MIWTE| |

92 MTIWT | |

93 I
os[ 1 I |
98 I
99 [

102 | | 107
105 T T | |
106 (M W F| |

108 I

109 | L]

110 M W FI |
111 M W F| |OT
112 MTWTEF| |OT

114 MIWTE| |

115 (.

126 [MTWIF| |

127 MT ||
128/ T 1 | |

Job
Code
FES

STAR
PHNX
PHNX
PHNX
FES
RCMS
AGS
RHIC
AGS
STAR
STAR
FES
RHIC
AGS
ECX
PHNX
ELNS
STAR
AGS
STAR
FES
ECX
STAR
ELNS
ECX
PHNX
G-2
ELNS
FES
ELNS
NSRL
STAR
ATR
AGS
ELNS
ELNS
ELNS
ELNS
AGS
AGS

FES
AGS
AGS

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance
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Serial
Number
9117

9060
9847
9846
9844

12712
8432
8242012
8320
8319
9314
9312

B
9801
8143
9383
9813
9853
9316
9378
9057
9298
9382
9311
9835
9074
9814
9263
8824
8434
9421
9200
9311
8436
4617
8436
8439
8429
8430
8232
9418

523
1214
1215

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems

Water Systems

Description

ATF shield walls

Pick up computer rack

East carriage platform

Shield door etc.

Door base

Clean shop 922

Store Equipment

Assist AGS

Move electrical gear to 918

Move electrical gear to 930

Block from RHIC yard

Gather shielding for wing walls

PM manlifts

Assist carpenters with 1002 ladder
Load intermodal / North conjunction
Remove large grain cavity

RPC shielding

Racks / grating / clean up

Load blocks

Remove B-prime beam line
Assemble and install MTD trans
Disconnect PS @ 921

Build stands

SGIS check out

E-Lens coordination

Magnets / filters

RPC shielding

Clear 921

APS water solenoids

Provide escort for weed wackers
Cap bank

CO2 mintor upgrade (Joe D. shift work)
STAR check out

ATR white sheet testing

Assist RF (Rich D. shift work)
Siemens programmimg

Siemens graphies

Assemble APS Octal PS (Shift work Tim C.)
APS PS communications

Access Controls - (ODH work)
Westinghouse control and monitoring
wiring

WATCH

RF tuning power supply check & repairs
RF testing

Issue Date

9/7/2012
12/14/2012
12/7/2012
12/7/2012
12/7/2012
12/7/2012
11/30/2012
8/24/2012
12/14/2012
12/14/2012
12/7/2012
12/7/2012
11/16/2012
10/19/2012
12/14/2012
12/14/2012
10/26/2012
12/14/2012
12/14/2012
11/16/2012
9/28/2012
10/26/2012
12/14/2012
12/14/2012
11/20/2012
7/27/2012
10/26/2012
8/10/2012
11/20/2012
11/30/2012
11/30/2012
5/18/2012
12/14/2012
12/7/2012
3/21/2008
12/7/2012
12/7/2012
11/20/2012
11/20/2012
7/6/2012
11/30/2012

5/18/2007
12/14/2012
12/14/2012

Originator

Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Phillips
Phillips

Rosas
Pendzick
Rosas
Pearson
Pendzick
Phillips
Zaltsman
Rosas
Rosas
Rosas
Rosas
Reich
Pendzick

Scaduto
Pendzick
Pendzick
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Line Days

129
1304 ||
131
132 W 1 |
133) T I
134 |
135 11
136 T I |
137 |
138 | I
139 MTWTF | |

140 |
141 |
143 1 1]
145 MIWTE| | |
146 |

148 MTWTE | |

149 [MTWTF| | |

150 MTWTF | |

Job
Code
AGS

AGS
AGS
AGS
AGS
AGS
AGS
ECX
RHIC
RHIC
AGS
AGS
NSRL
RMD
RHIC
AGS
ELNS
AGS
ELNS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance

Exp. Constrct
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Serial
Number
1216

1217
1016
128
1213
515
920
920
1106
809
1212
412
824
717
1210
1018
124
1021
128

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

EBIS power supply repair
Booster turn on

RF Enl update fittings

Pulsed power install cooling for switch
SEM turn on / off

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

CEC start up

Label pipe

Winter check off

LINAC 10th station upgrade
F-10, D-6 cooling

902 compressor cooling

PLC upgrade tower-7

LINAC power supply repair
Install air & cooling lines (F/O)
Ring Maint.

Hose magnets

Issue Date

12/14/2012
12/14/2012
10/26/2012
12/7/2012
12/7/2012
5/4/2012
9/7/2012
9/7/2012
11/16/2012
8/10/2012
12/7/2012
4/27/2012
8/24/2012
11/30/2012
12/7/2012
10/26/2012
11/30/2012
10/26/2012
11/30/2012

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Rosas
Pendzick

Rosas
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