Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by line) Monday, December 31, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
5 |I| ELNS  Exp. Constrct 9842 Carpenter Install grating 11/30/2012 Phillips
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
8 |I| CEC  Exp. Constrct 9839 Carpenter Cut holes for tray 1002 11/30/2012 Folz
9 [ ELNS  Construction 8441 Carpenter Cut hole for tray 12/14/2012 Phillips
11 [ 10T G2 Dismantle 9275 Carpenter Remove decking 9/7/2012 Benante
13 [ PHNX  Exp. Constrct 9787 Carpenter Gates & handrails 9/21/2012 Phillips
14 | | | PHNX Exp.Constrct 9848 Carpenter East Carriage 12/7/2012 Phillips
16 [ ELNS  Exp. Constrct 9282012 Carpenter Bulild platform 9/28/2012 Phillips
18 |M WTF| | RHIC  Exp. Constrct 9287 Carpenter Reinstall platforms @1004 10/12/2012 Pendzick
19 [ RHIC  Exp. Constrct 9809 Carpenter 1002 ladder Mod's 10/19/2012 Pendzick
26 wolo CEC  Exp. Constrct 9831 Survey Survey / layout CEC beamline @1002 11/16/2012 Folz
27 W | STAR  Exp. Constrct 8443 Survey Survey beam pipe 12/14/2012 Pendzick
28 M WTF| | ELNS  Exp. Constrct 8442 Survey Survey magnet 12/14/2012 Phillips
29 ‘M WTFE| | ‘ AGS  Exp. Constrct 8248 Survey AGS Hor. & Vert. Survey 7/27/2012 Pendzick
30 WTE | \ NSLS  Exp. Constrct 1 Survey NSLS-1I Survey 2/6/2009 Pendzick
31 [ ECX  Exp. Constrct 8395 Survey Laser stand 10/5/2012 Phillips
39 (. FES  Maintenance 4942 Electrician Emerg. Gen. 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
42 |I| AGS  Exp. Constrct 123 Electrician Electrical upgrade @ F21/ F22 2/3/2012 Pendzick
43 ELNS  Exp. Constrct 920 Electrician 1010-B TRL. Install conduit 10/5/2012 Phillips
44 CEC  Exp.Constrct  ######## Electrician 1002 24" tray to tunnel 11/16/2012 Folz
45 WTE | | ELNS  Exp. Constrct 922 Electrician Install 24" & 18" tray over beam 10/5/2012 Phillips
46 ELNS  Exp. Constrct 1205 Electrician Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips
47 |M [ ASG  Exp. Constrct 1019 Electrician Replace H-10 HSE UPS 12/7/2012
48 | 10T| ECX  Exp. Constrct 423 Electrician Outlet - Vac oven [OT] 4/20/2012 Phillips
50 M WTE| | CEC Exp. Constrct 9852 Electrician Install HVPS 12/7/2012 Folz
51 |I| STAR  Exp. Constrct 9061 Electrician Hook up air handler 12/14/2012 Pendzick
53 [ ELNS  Exp. Constrct 1192012 Electrician 1010-B TRLR conduit 11/9/2012 Phillips
54 (. FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits
55 ‘ [ ‘ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 ‘ [ ‘ RHIC  Exp. Constrct 1103 Electrician 1002-B C.T. heat trace 11/2/2012 Pendzick
57 ‘ WTE| | ‘ STAR  Exp. Constrct 9318 Rigging Install shielding 12/28/2012 Pendzick
58 ‘ [ ‘ AGS  Exp. Constrct 9315 Rigging Place blocks Target building roof 12/21/2012 Pendzick
59 ‘ [ ‘ AGS  Exp. Constrct 8390 Rigging Remove B-prime beamline 11/16/2012 Pendzick
60 T | | ELNS  Exp. Constrct 9860 Rigging EBIS solenoid 12/21/2012 Phillips
61 [ FES Exp. Constrct 9117 Rigging ATF shield walls 9/7/2012 Pendzick
62 | \ AGS Maintenance 9426 Rigging Pump from 1101 to 912-A (SEM) 12/21/2012 Pendzick
63 ‘ [ ‘ PHNX  Exp. Constrct 9847 Rigging East carriage platform 12/7/2012 Phillips
64 | | || PHNX Exp.Constrct 9846 Rigging Shield door etc. 12/7/2012 Phillips
65 | | | | PHNX Exp.Constrct 9844 Rigging Door base 12/7/2012 Phillips
66 ‘ (. ‘ FES Exp. Constrct 12712 Rigging Clean shop 922 12/7/2012 Pendzick
67 ‘ [ ‘ RCMS  Exp. Constrct 8432 Rigging Store Equipment 11/30/2012 Pendzick
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Job
Code
AGS

RHIC
AGS
STAR
STAR
FES
RHIC
ECX
PHNX
STAR
AGS
STAR
FES
ECX
STAR
ELNS
ECX
PHNX
G-2
ATR
ELNS
ELNS
FES
ELNS
ELNS
ELNS
STAR
ATR
AGS
ELNS
ELNS
ELNS
ELNS
ELNS
AGS

FES
AGS
AGS
AGS
AGS
AGS
AGS
AGS
ECX

Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance

Serial
Number
8242012

9427
9428
9314
9312
HHEHHHHERH
9801
9436
9813
9316
9378
9057
9298
9382
9311
9835
9074
9814
9263
8634
9856
8824
8434
9421
9861
9461
9311
8436
4617
8436
8439
8429
8430
9467
9418

523
1215
1219
1221
1222
1223

515

920

920

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist AGS

Bring air handler to 1004-A
Unload and remove bearings
Block from RHIC yard

Gather shielding for wing walls
PM manlifts

Assist carpenters with 1002 ladder
Deliver stand to 905

RPC shielding

Load blocks

Remove B-prime beam line
Assemble and install MTD trans
Disconnect PS @ 921

Build stands

SGIS check out

E-Lens coordination

Magnets / filters

RPC shielding

Clear 921

Water flow sw's and leaks

WCB cover box

APS water solenoids

Provide escort for weed wackers
Cap bank

Band Cryo equipment

E lens magnet klixons

STAR check out

ATR white sheet testing

Assist RF (Rich D. shift work)
Siemens programmimg

Siemens graphies

Assemble APS Octal PS (Shift work Tim C.)
APS PS communications

E lens PLC rack wiring
Westinghouse control and monitoring
wiring

WATCH

RFmMG RF cavity repair

SEM install pump (912-A)

RFmG install choke cir. Pump
Westing House dummy load cooling
AGS sump pump

ERL alarm response sheet
Siemens power supply cooling

Turn on / off ERL

Issue Date

8/24/2012
12/21/2012
12/21/2012

12/7/2012

12/7/2012
11/16/2012
10/19/2012
12/28/2012
10/26/2012
12/14/2012
11/16/2012

9/28/2012
10/26/2012
12/14/2012
12/14/2012
11/20/2012

7/27/2012
10/26/2012

8/10/2012
12/21/2012
12/21/2012
11/20/2012
11/30/2012
11/30/2012
12/21/2012
12/28/2012
12/14/2012

12/7/2012

3/21/2008

12/7/2012

12/7/2012
11/20/2012
11/20/2012
12/28/2012
11/30/2012

5/18/2007
12/21/2012
12/21/2012
12/21/2012
12/21/2012
12/21/2012

5/4/2012
9/7/2012
9/7/2012

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Phillips
Phillips

Phillips
Rosas
Rosas
Pendzick
Rosas
Phillips
Rosas
Pendzick
Phillips
Zaltsman
Rosas
Rosas
Rosas
Rosas
Rosas

Pendzick

Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Scaduto

Scaduto
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Job
Code
RHIC

AGS
AGS
NSRL
RMD
STAR
RHIC
PHNX
STAR
ELNS
AGS
ELNS

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance
Maintenance
Maintenance
Maintenance

Exp. Constrct

Serial
Number
1106

1212
412
824
717

1220

1210

1225

1224
124

1021
128

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

CEC start up

Winter check off

LINAC 10th station upgrade
F-10, D-6 cooling

902 compressor cooling
Install power supply filter

PLC upgrade tower-7
Relocate blow down transmitter
Relocated chemical manifold
Install air & cooling lines (F/O)
Ring Maint.

Hose magnets

Issue Date

11/16/2012
12/7/2012
4/27/2012
8/24/2012

11/30/2012

12/21/2012
12/7/2012

12/21/2012

12/21/2012

11/30/2012

10/26/2012

11/30/2012

Originator

Pendzick
Pendzick
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Pendzick

Rosas
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