Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Phase
Code

6 E FES Exp. Constrct

8| Tw | | PHNX  Exp. Constrct

9 E ELNS  Exp. Constrct
10 ELNS  Exp. Constrct
11 G2 Dismantle
12 FES Exp. Constrct
13 TE|l | PHNX  Exp. Constrct
14 W |OT CEC Exp. Constrct
15 |I| AGS  Exp. Constrct
16 |I| ELNS  Exp. Constrct
17 ELNS  Exp. Constrct
18 li‘ RHIC  Exp. Constrct
19 li’ RHIC  Exp. Constrct
200 1 1 ]
21 | |0T G2 Exp. Constrct
24 m PHNX  Exp. Constrct
25 |I| PHNX  Exp. Constrct
26| W | CEC  Exp. Constrct
27 E RHIC  Exp. Constrct
28 T | AGS  Exp. Constrct

29 W F| AGS  Exp.
30 | NSLS  Exp.
ECX Exp.
32| WTF| | ELNS  Exp.

Constrct
Constrct
Constrct

Constrct

39 | FES Maintenance

MTWTF |
MTWTF |
40 |I| CAD  Miscellaneous
MTWTF |
MTWTF |
MTWTF |
MTWTF |

42 AGS Exp. Constrct
43 | ELNS  Exp. Constrct
44 | CEC  Exp. Constrct
45 | ELNS  Exp. Constrct
47 | CEC  Exp. Constrct
48 | |OT ECX Exp. Constrct
49 |I| AGS Exp. Constrct
50 E CEC Exp. Constrct
51 E AGS Exp. Constrct
53 ELNS  Exp. Constrct
54 [ FES  Exp. Constrct
55 @ AGS  Exp. Constrct
56 E RHIC  Exp. Constrct
57 lil AGS Exp. Constrct
58 E ECX Exp. Constrct
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Serial
Number
9290

8389
9824
9837
9275
8425
9787
9416
9386
9282012
9417
9287
9809

8264
8427
9409
9831
8258

105012
8248

1

8395
9820
4942
3434
123

920

HitH Y
922
9827
423

807

515

903
1192012
9172

814
1103
809
8378

Open Jobs (yline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Carpenter
Carpenter
Survey

Carpenter

Carpenter

Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician

Electrician

Electrician
Electrician
Electrician

Rigging

Description

Remove deck over cable tray B.921 / G-2

Remove scaffold

Open door

Racks / Flashing / Door etc.
Remove decking

Patch cap

Gates & handrails

Form block penetration for patch [OT]

Remove doors @ 928 10/17/12
Bulild platform

Build temp platform @1010A [OT]
Reinstall platforms @1004

1002 ladder Mod's

Repair cage [OT]

Survey beam pipe

Survey VTX - FVTX

Survey / layout CEC beamline @1002
Survey warm to cold region 2
Locate C-5 IPM

AGS Hor. & Vert. Survey

NSLS-1I Survey

Laser stand

Survey stands

Emerg. Gen. 912A 1, 2,3

Misc. AGS/RHIC

Electrical upgrade @ F21 / F22
1010-B TRL. Install conduit

1002 24" tray to tunnel

Install 24" & 18" tray over beam
Install conduit and tray

Outlet - Vac oven [OT]

North conjunction - Access Controls
1002-B replacement C.T.

South plug door - chipmunk power
1010-B TRLR conduit

Nor. / Emerg. Power to target desk
circuits

Fan house chipmunk power
1002-B C.T. heat trace
Access controls power north gate

Adjust VTF roof cable

Issue Date

10/5/2012
10/5/2012
11/9/2012
11/16/2012
9/7/2012
11/9/2012
9/21/2012
11/20/2012
10/5/2012
9/28/2012
11/20/2012
10/12/2012
10/19/2012
11/20/2012
8/10/2012
11/16/2012
11/2/2012
11/16/2012
8/3/2012
10/5/2012
7/27/2012
2/6/2009
10/5/2012
10/26/2012
5/28/2004
8/1/2003
2/3/2012
10/5/2012
11/16/2012
10/5/2012
11/16/2012
4/20/2012
10/19/2012
6/22/2012
10/19/2012
11/9/2012
4/6/2012

10/19/2012
11/2/2012
10/19/2012
9/28/2012

Week of:

Monday, November 26, 2012

Originator

Pendzick
Phillips
Phillips
Phillips
Benante
Pendzick
Phillips
Folz
Pendzick
Phillips
Phillips
Pendzick
Pendzick

Pendzick
Phillips
Phillips
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Folz
Phillips
Folz
Phillips
Pendzick
Folz
Pendzick
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Phillips
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Job
Code
AGS

FES
FES
FES
STAR
AGS
RHIC
FES
AGS
ELNS
FES
RHIC
STAR
FES
PHNX
FES
ANDY
AGS
STAR
FES
ECX
ELNS
ECX
PHNX
G-2
PHNX
ELNS
ECX
NSRL
NSRL
AGS

FES
AGS
AGS
ELNS
ELNS
ELNS
AGS

FES
AGS
AGS
AGS
AGS

Exp.
Exp.
Exp.

Phase

Constrct
Constrct

Constrct

Dismantle

Exp.

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.

Constrct

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Maintenance

Maintenance
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Serial
Number
8390

9304
9117
8283
9305
8133
9830
8404

8242012
9415

i
9801
9295
9302
9813

B HHH
9834
9378
9057
9298
9088
9835
9074
9814
9263
9811
8824
9414
9200
8643
8180

9301
4617
8422
8429
8430
8431
8232

523
1002

811
1105
1016

Group

Rigging
Electrician
Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove B-prime beamline

Install plug on AC unit

ATF shield walls

Load PS for scrap

Remove blocks

Move lead bins for survey

Place block @1002, put AC unit on block
Remove man trench cover

Assist AGS

Install strongback

PM manlifts

Assist carpenters with 1002 ladder
Remove blocks

Relocate MPS power supplies

RPC shielding

Reinstall covers EEA

Unstac HCAL (25 only!) [OT]
Remove B-prime beam line
Assemble and install MTD trans
Disconnect PS @ 921

Laser port shielding [OT]

E-Lens coordination

Magnets / filters

RPC shielding

Clear 921

Substation "Blue sheet"

APS water solenoids

Repair cable on VTF

CO2 mintor upgrade (Joe D. shift work)
Test RQ9-10

(OPPIS) Polarized source upgrade -
(programming)

Prep. Power supplies for salvage
Assist RF

Tune jump power supplies
Assemble APS Octal PS

APS PS communications

APS PS#2 modifications

Access Controls - (ODH work)
WATCH

Multi-pole temperature control repair
BLIP PLC conversion

Bag filter MNT.

RF Enl update fittings

Issue Date

11/16/2012
11/20/2012
9/7/2012
9/7/2012
11/16/2012
11/20/2012
11/16/2012
10/19/2012
8/24/2012
11/20/2012
11/16/2012
10/19/2012
10/19/2012
11/2/2012
10/26/2012
11/16/2012
11/20/2012
11/16/2012
9/28/2012
10/26/2012
9/7/2012
11/20/2012
7/27/2012
10/26/2012
8/10/2012
10/19/2012
11/20/2012
11/20/2012
5/18/2012
11/20/2012
4/27/2012

11/2/2012
3/21/2008
11/9/2012
11/20/2012
11/20/2012
11/20/2012
7/6/2012
5/18/2007
9/28/2012
8/10/2012
11/16/2012
10/26/2012

Originator

Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Phillips
Rosas
Phillips
Phillips

Phillips
Rosas
Phillips
Pearson
Pearson

Pendzick

Pendzick
Zaltsman
Pendzick
Rosas
Rosas
Rosas
Reich
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
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Line Days

3T 1 1|
I
) I
N
7M1 1|
1 | ||
19 TFI 1 |
wo| I 1|
141 |MT I

w2 1]
w1 1]
144
145
we| | ||
w1 1]
148
w1 1]
1o 1 1]

Job
Code
AGS

AGS
AGS
ECX
RHIC
RHIC
RMD
AGS
NSRL
RHIC
RMD
RHIC
AGS
AGS
RHIC
RHIC
AGS
RHIC

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Exp. Constrct
Maintenance

Maintenance
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Serial
Number
927

515
920
920
1106
809
1108
412
824
1104
717
1107
1017
1018
1019
1020
1021
1022

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Grease all motors

ERL alarm response sheet
Siemens power supply cooling
Turn on / off ERL

CEC start up

Label pipe

Mag cooling

LINAC 10th station upgrade
F-10, D-6 cooling

E-lens test manifole

902 compressor cooling
Tower 7 MNT

RFmMG cavity pump repair
LINAC power supply repair
RF ferrite cooling

RF reconnect yellow cavities
Ring Maint.

Tower-7 hot water basin

Issue Date

9/21/2012
5/4/2012
9/7/2012
9/7/2012

11/16/2012

8/10/2012
11/16/2012

4/27/2012

8/24/2012
11/16/2012

7/27/2012
11/16/2012
10/19/2012
10/26/2012
10/26/2012
10/26/2012
10/26/2012
10/26/2012

Originator

Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Scaduto
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
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