Facilities & Experimental Support Group

Weekly work Schedule
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8020
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8664
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Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
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Survey
Survey
Survey
Survey
Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
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Rigging
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Mechanical Tech

Description

Hand rails

Fab pallets

Patch Holes

1010 Trl. Floor

Fill holes - T8

Locate gun and ring stands
Survey E-cal & H-cal

NSLS-II Survey

Gun presurvey

Mirror & layout shild blocks

RFQ Survey and check alignment of
beamline

PM's Emerg. Gen. 1005 - 1012
Misc. AGS/RHIC

922 Spray boot

Electrical upgrade @ F21/ F22
Install e-lens C.T. MCC

25B 400A. Feed for 922

Stair well light @ MCR

1012 208v / 20a outlet

930-B 208v outlets

Upgrade EEBA Add Elect.
LINAC tower on/off switch repair
Temp. Power 1005 UPS batteries
912 remove elect. Gear

Tray divide

Remove Royals F1 to F10
Restack magnets door-9

Clean up 912/RIHC

Flush RHIC E/G Cooling System
PM Emeg. Gen's / cranes

PM Booster crane

Move He for snake

Move De position system
Remove C1C3

Assist AGS

Weights & survey bins @ 960
Remove blocks - EEBA
Remove blocks

Mine cables

Build beam

Hook-up anesthesia manifold

Remove C1-C3 coil

Week of:

Monday, February 06, 2012

Issue Date

1/27/2012
9/23/2011
12/17/2010
6/24/2011
10/28/2011
1/27/2012
1/6/2012
2/6/2009
10/14/2011
9/16/2011
11/23/2011

5/28/2004
8/1/2003
2/3/2012
2/3/2012

9/30/2011

6/24/2011
2/3/2012
1/6/2012
2/3/2012

1/13/2012

1/20/2012

1/20/2012

1/20/2012

12/16/2011

3/11/2011

1/13/2012

1/27/2012

10/1/2010

7/15/2011

1/27/2012

1/27/2012
2/3/2012

7/22/2011

12/9/2011
2/3/2012
2/3/2012

1/27/2012

1/27/2012

1/27/2012
2/3/2012

7/22/2011

Originator

Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
Phillips
Pendzick

Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Phillips
Pearson

Pendzick
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Code
FES

AGS
ELNS
ELNS
FES
FES
ELNS
ELNS
AGS
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CAD
RFG
AGS
AGS
FES
ELNS
BLIP
AGS
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RHIC
AGS
AGS
AGS
AGS
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ECX
AGS
SPIN
AGS
RHIC
RHIC
RHIC
RHIC
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Phase
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Exp. Constrct
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Exp. Constrct
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Maintenance
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Maintenance

Serial
Number
8810

8924
8953
9992
8024
8023
9958
9984
8965

10002

10001
5179
4214
9998
9150
9137
9148
9652

523
123
24
1217
69
113
114
611
23
12
13
19
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626

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
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Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Remove manifolds cables
Pol. Proton racks
LINAC H.V. P.S.

E-lens APS power supply

Inventory Mag. & Mech. Equiment

Inventory power supplies
E-lens IDEC PLC

E-lens H.V. power supply
Pol. Proton rack wiring
Target desk removal
Remote signal from LINAC
Assist Tony Curcio

Assist RF

Tune jump temps.
Clean-up shop & EEA
APSP.S.

Restore PA at BLIP

Assist Access Controls group
WATCH

E-lens collector

Nsrl MM Psi. control maint.
EBIS air problems

E lens cooling 930B

Scada develoment

930 laser cooling

ERL oven cooling

Twr.-5 Pump Maint.

1010 controls H/U

801 PVCinstallation

RF TWR balaning vale repair
STAR PH meter maint.

STAR PWR. Supply PH cartirdge

Mokon heater testing

Issue Date

2/3/2012
10/28/2011
11/10/2011
1/20/2012
2/3/2012
2/3/2012
12/2/2011
1/6/2012
12/9/2011
1/20/2012
1/20/2012
4/25/2008
3/21/2008
1/20/2012
1/6/2012
12/16/2011
1/6/2012
7/8/2011
5/18/2007
12/2/2011
2/3/2012
12/16/2011
6/10/2011
1/27/2012
1/27/2012
10/28/2011
2/3/2012
12/30/2011
12/30/2011
1/20/2012
2/3/2012
1/27/2012

6/24/2011

Originator

Pendzick
Pendzick
Rosas
Rosas
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Pendzick
Rosas
Rosas
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Rosas
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Pendzick
Pendzick
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Scaduto
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