Facilities & Experimental Support Group Week of:
Weekly work Schedule Open JObS (by line) Monday, January 16, 2012
Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
6 |I| RHIC  Exp. Constrct 9964 Carpenter Secure fans 12/9/2011 Pendzick
7T [ ANDY  Exp. Constrct 8971 Carpenter Anchors for E-cal 1/6/2012 Folz
g Tw | | PHNX  Exp. Constrct 123011 Carpenter ODH barrier north side 12/30/2011 Phillips
10 [ FES Exp. Constrct 9778 Carpenter Fab pallets 9/23/2011 Pendzick
11 |I| FES Exp. Constrct 9387 Carpenter Patch Holes 12/17/2010 Pendzick
12 woro PHNX  Exp. Constrct 8726 Carpenter Hand rails / Hinges / Latches 11/18/2011 Phillips
13 |I| AGS Exp. Constrct 8736 Carpenter Install doors @ Siemens 10/21/2011 Pendzick
14 | | FES Exp. Constrct 8900 Carpenter Install security fence 9/30/2011 Pendzick
15 | \ ELNS  Exp. Constrct 8664 Carpenter 1010 Trl. Floor 6/24/2011 Pendzick
17 [ FES Exp. Constrct 8741 Carpenter Fill holes - T8 10/28/2011 Pendzick
18 F \ ELEN  Exp. Constrct 9144 Carpenter Replace personnel barrier 1010-A 1/6/2012
29 TF| | ANDY  Exp. Constrct 8970 Survey Survey E-cal & H-cal 1/6/2012 Folz
30| TWTE| | NSLS  Exp. Constrct 1 Survey NSLS-Il Survey 2/6/2009 Pendzick
31 ‘ wol o ‘ ECX  Exp. Constrct 9934 Survey Gun presurvey 10/14/2011 Phillips
33 (. ECX Exp. Constrct 9769 Survey Mirror & layout shild blocks 9/16/2011 Phillips
34| TW | | EBIS  Exp. Constrct 9008 Survey RFQ Survey and check alignment of 11/23/2011 Pendzick
beamline
39 [ FES Maintenance 4942 Electrician PM's Emerg. Gen. 1005 - 1012 5/28/2004 Pendzick
40, | | | CAD Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 ECX Exp. Constrct 920 Electrician 8 Quad outlets - clean room/pump room 12/9/2011 Phillips
42 | TWT | | ELNS  Exp. Constrct 1204 Electrician 1010A Two tier 24" tray 12/9/2011 Phillips
43 | TWTF| | ELNS  Exp. Constrct 314 Electrician Install e-lens C.T. MCC 9/30/2011 Phillips
44 ‘ | | ‘ AGS Exp. Constrct 220 Electrician 25B 400A. Feed for 922 6/24/2011 Pendzick
45 ‘ W \ ‘ RHIC  Exp. Constrct 928 Electrician Power hoist 1004-A 1/13/2012 Pendzick
46 ‘ F| | ‘ RHIC  Exp. Constrct 107 Electrician 1012 208v / 20a outlet 1/6/2012 Pendzick
47 ‘ TWTE | \ ‘ ELNS  Exp. Constrct 1135 Electrician 930 Pulse power racks 12/9/2011 Rosas
418 ’W‘ ECX  Exp. Constrct 104 Electrician Quads in racks 1/6/2012 Phillips
49|  FI | | AGS Exp.Constrct 320 Electrician Upgrade EEBA Add Elect. 1/13/2012 Pendzick
50 T [ AGS  Exp. Constrct 1213 Electrician 911-B add 6" tray 1/13/2012 Pendzick
52 ‘ T | \ ‘ AGS Maintenance 9173 Electrician Replace box evap cool #7 12/30/2011 Pendzick
53 ‘ T [ ‘ ECX  Exp. Constrct 1107 Electrician Tray divide 12/16/2011 Phillips
54 ‘ Fl ‘ FES Maintenance 162012 Electrician Clean up 1/6/2012 Pendzick
55 ‘ wol o ‘ FES Dismantle 8051 Electrician Disc. Miller 922 1/13/2012 Pendzick
58 ‘ [ ‘ FES Exp. Constrct 8472 Rigging Remove Royals F1 to F10 3/11/2011 Pendzick
59 ‘ Fl ‘ FES Exp. Constrct 9987 Rigging Restack magnets door-9 1/13/2012 Pendzick
60 woro CAD  Maintenance 9174 Rigging Move magnet 1/13/2012 Pendzick
61 TW F| | FES Dismantle 162021 Rigging Clean up 912 and RHIC 1/6/2012 Pendzick
62 (. AGS  Exp. Constrct 8089 Rigging Flush RHIC E/G Cooling System 10/1/2010 Pendzick
63 ‘ TWTE| | ‘ RHIC  Exp. Constrct 9656 Rigging PM Emeg. Gen's / cranes 7/15/2011 Pendzick
64 ‘ T 1 | ‘ FES Exp. Constrct 9157 Rigging Load magnet on trailer 1/13/2012 Pendzick
65 ‘ Fl ‘ FES Exp. Constrct 9988 Rigging Inspect equipment 1/13/2012 Pendzick
66/ T | | | FES  Exp.Constrct 9986 Rigging Remove waste 918 1/13/2012 Pendzick
67 ‘ [ ‘ FES Dismantle 8674 Rigging Remove C1C3 7/22/2011 Pendzick
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Code
AGS

RHIC
ELNS
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FES
ANDY
FES
FES
FES
FES
AGS
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ELNS
ELNS
AGS
RFG
AGS
MCR
FES
ELNS
BLIP
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FES
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CAD
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RHIC
AGS
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ECX
RHIC
SPIN
AGS
RHIC
RHIC

Exp.
Exp.
Exp.
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Exp.
Exp.
Exp.
Exp.

Phase
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Constrct
Constrct
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Maintenance
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Exp.
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Constrct
Constrct

Constrct

Maintenance
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Maintenance

Exp.
Exp.

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Maintenance

Serial
Number
12911

9146
9151
9158
8911
8969
88903
8795
9673
8794
8924
8953
9959
9958
9984
8965
5179
4214
9149
9150
9137
9148
9153
9652
10008
523
16
17
123
14
1217
69
1220
611
18
12
13
1016
626

Group

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist AGS

Close shielding 1008 tunnel
Install WCB insulator
Install unistrut

Shirk wrap magnet 803
Install preshower frame / final ass'y
Load magnet on trailer
Welding area clean-up
Remove C1-C3 coil

D area clean up

Pol. Proton racks

LINAC H.V. P.S.

E-lens Magnet connections
E-lens IDEC PLC

E-lens H.V. power supply
Pol. Proton rack wiring
Assist Tony Curcio

Assist RF

Crash buttons @ new MCR
Clean-up shop & EEA

APS P.S.

Restore PA at BLIP

PA system test

Assist Access Controls group
RS - view programming
WATCH

Replace Gages

911 E-Evap cooler drains
E-lens collector

922 modulator

EBIS air problems

E lens cooling 930B

AGS special ejection pump repair
ERL oven cooling

1010 flow pressure test
1010 controls H/U

801 PVCinstallation

Stochastic cooling up-grade @ 3 & 12

Mokon heater testing

Issue Date

12/9/2011
1/6/2012
1/6/2012
1/13/2012
1/6/2012
1/6/2012
1/13/2012
12/16/2011
7/22/2011
12/16/2011
10/28/2011
11/10/2011
12/2/2011
12/2/2011
1/6/2012
12/9/2011
4/25/2008
3/21/2008
1/6/2012
1/6/2012
12/16/2011
1/6/2012
1/6/2012
7/8/2011
11/18/2011
5/18/2007
1/13/2012
1/13/2012
12/2/2011
1/6/2012
12/16/2011
6/10/2011
12/16/2011
10/28/2011
1/13/2012
12/30/2011
12/30/2011
10/21/2011

6/24/2011

Originator

Pendzick
Pendzick
Rosas
Phillips
Pendzick
Folz
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Rosas
Rosas
Rosas
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Pearson
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Ingrassia
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Pendzick
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Scaduto
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Scaduto
Pendzick
Pendzick

Scaduto
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