Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job
Code

7| TFI | ECX
AR
10 T | | FES
1l L] s
13 |M I AGS
15 I ELNS
17 | FES
28 |MT [ ECX
29 TF| | ANDY
30 |MIWTF| | NSLS
31| W I ECX
33| 1] Eex
34 (T%IIW EBIS
39 | S
40 [ CAD
41 MIWT | | ECX
43 MIWTE| | | ELNS
45 |M [ AGS
46 | | | | RHIC
47 MIWIE| | | ELNS
49| WIFI | | AGS
so0M | | | AGs
510 MT | | RHIC
52| TwW || AGS
53 Fl | ECX
58 | 1| Fes
s  FI 1 | e
60 W | | | Fes
61 TT I | | FES
62 | || Acs
63 [MTWTE| | | RHIC
64 Wl AGS
65| W I | AGS
66 T | FES
67 S
68 T | | | AGs
69 | | | FES
70M | 1| ECX
71T 1] e
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Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Miscellaneous
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Dismantle

Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.

Constrct

Dismantle

Dismantle

Exp.

Constrct

Dismantle

Exp.

Constrct

Dismantle

Serial
Number
9964

8017
8020
9778
9387
8736
8782
8664
8741
8780
8970

1
9934
9769
9008

4942
3434
920
314
220
1225
107
1135
320
9991
912
801
1107
8472
9987
8806
1272012
8089
9656
9755
9753
8807
8674
12911
8014
8783
8019

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Secure fans

Secure grills

Hand rails

Fab pallets

Patch Holes

Install doors @ Siemens
Anchor stands

1010 Trl. Floor

Fill holes - T8

Locate gun and ring stands
Survey E-cal & H-cal
NSLS-II Survey

Gun presurvey

Mirror & layout shild blocks

RFQ Survey and check alignment of
beamline

PM's Emerg. Gen. 1005 - 1012
Misc. AGS/RHIC

8 Quad outlets - clean room/pump room

Install e-lens C.T. MCC

25B 400A. Feed for 922

L-18A relocate UPS power
1012 208v / 20a outlet

930 Pulse power racks
Upgrade EEBA Add Elect.
LINAC tower on/off switch repair
Temp. Power 1005 UPS batteries
912 remove elect. Gear

Tray divide

Remove Royals F1 to F10
Restack magnets door-9
Set-up coffin

Clean up 912/RIHC

Flush RHIC E/G Cooling System
PM Emeg. Gen's / cranes

PM Booster crane

Move He for snake

Remove N/W BLKS

Remove C1C3

Assist AGS

Remove AC unit

Rig stand

Remove blocks

Week of:

Monday, January 30, 2012

Issue Date

12/9/2011
1/27/2012
1/27/2012
9/23/2011
12/17/2010
10/21/2011
1/27/2012
6/24/2011
10/28/2011
1/27/2012
1/6/2012
2/6/2009
10/14/2011
9/16/2011
11/23/2011

5/28/2004
8/1/2003
12/9/2011
9/30/2011
6/24/2011
1/20/2012
1/6/2012
12/9/2011
1/13/2012
1/20/2012
1/20/2012
1/20/2012
12/16/2011
3/11/2011
1/13/2012
1/27/2012
1/27/2012
10/1/2010
7/15/2011
1/27/2012
1/27/2012
1/27/2012
7/22/2011
12/9/2011
1/27/2012
1/27/2012
1/27/2012

Originator

Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Folz
Pendzick
Phillips
Phillips
Pendzick

Pendzick
Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
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Line Days
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Job
Code
ELNS

BLIP
ECX
FES
FES
FES
AGS
ELNS
ELNS
ELNS

SPIN
ELNS
ELNS
AGS
FES
CAD
RFG
AGS
AGS
FES
ELNS
BLIP
CAD
AGS
FES
FES
RHIC
AGS
AGS
AGS
AGS
ECX
SPIN
AGS
RHIC
RHIC
RHIC
RHIC

Phase

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Dismantle

Dismantle

Exp.
Exp.
Exp.
Exp.

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Maintenance

Exp.

Constrct

Maintenance

Maintenance

Maintenance

Exp.
Exp.
Exp.

Constrct
Constrct

Constrct

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Serial
Number
8972

10003
8781
8018
8808
9673
8924
8953
9992
9959

9997
9958
9984
8965

10002
10001
5179
4214
9998
9150
9137
9148

1272012

9652

10008
523
123
1217
69
113
114
611
12
13
19
110
115
626

Group

Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech

Mechanical Tech

Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Mine cables

Drill holes in steel

Build beam

Check detectors
Remove D6 Sep. Rack
Remove C1-C3 coil

Pol. Proton racks

LINAC H.V. P.S.

E-lens APS power supply

E-lens Magnet connections (NEED

HOURS TO REMOVE)

SPIN power supply testing
E-lens IDEC PLC

E-lens H.V. power supply
Pol. Proton rack wiring
Target desk removal
Remote signal from LINAC
Assist Tony Curcio

Assist RF

Tune jump temps.
Clean-up shop & EEA

APS P.S.

Restore PA at BLIP

Maint. Day

Assist Access Controls group
RS - view programming
WATCH

E-lens collector

EBIS air problems

E lens cooling 930B

Scada develoment

930 laser cooling

ERL oven cooling

1010 controls H/U

801 PVCinstallation

RF TWR balaning vale repair

1010 Tower repairs

STAR PWR. Supply PH cartirdge

Mokon heater testing

Issue Date

1/27/2012
1/27/2012
1/27/2012
1/27/2012
1/27/2012
7/22/2011
10/28/2011
11/10/2011
1/20/2012
12/2/2011

1/20/2012
12/2/2011
1/6/2012
12/9/2011
1/20/2012
1/20/2012
4/25/2008
3/21/2008
1/20/2012
1/6/2012
12/16/2011
1/6/2012
1/27/2012
7/8/2011
11/18/2011
5/18/2007
12/2/2011
12/16/2011
6/10/2011
1/27/2012
1/27/2012
10/28/2011
12/30/2011
12/30/2011
1/20/2012
1/20/2012
1/27/2012
6/24/2011

Originator

Rosas
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Rosas

Rosas

Scaduto
Rosas
Rosas
Pendzick
Pendzick
Pendzick
Pearson
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick

Scaduto
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