Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job

Code
71 T | | ANDY
8 |MT | \ PHNX
10 [ FES
12 WT | | PHNX
13, 1 | Acs
14 [ FES
15 | \ ELNS
16 M | | RHIC
17 [ FES
18 Fl| ELEN
29 TF| \ ANDY
30 MIWTE| | | NsLS
31 W oI ECX
33 I ECX

EBIS

34 TW ||

39 MIWT | | FES

w1 o
42 MTWTE | \ ELNS
43| WIFl | | ELNS
44 | |1 | aes
45‘ [ ‘ ECX
46 M | 1| RHIC
47| TWIE| | | ELNS
48| TF| | ECX
50 MT [ PHNX
51 MTW | | | AGS
52/  FI | | aes
53 | 1] Ecx
54 | |1 | FEs
58 | 1| Fes
59 TEl | | RHIC

61| TW F[ | FES

62 I AGS
63 |MIWTF| | RHIC
64 ‘ T | | ‘ ELNS
65 T I | | FEes
66 |1 Ecx
67 | |1 | FEs
68| W | | | Acs

Generated 1/6/2012 12:01:26 PM

Exp.
Exp.
Exp.
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Exp.
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Constrct
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Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.

Constrct

Maintenance

Exp.
Exp.

Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct

Constrct

Running

Dismantle

Exp.

Constrct

Serial
Number
9964

8971
123011
9778
9387
8726
8736
8900
8664
8804
8741
9144
8970

1

9934
9769
9008

4942
3434
920
1204
314
220
923
107
1135
104
9145
808
9173
1107
162012
8472
8792
162021
8089
9656
9985
8912
9141
8674
12911

Open Jobs pyline)

Group

Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Carpenter
Survey

Survey

Survey

Survey

Survey

Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging
Rigging

Description

Secure fans

Anchors for E-cal

ODH barrier north side

Fab pallets

Patch Holes

Hand rails / Hinges / Latches
Install doors @ Siemens
Install security fence

1010 Trl. Floor

Install 4 O' clock fence

Fill holes - T8

Replace personnel barrier 1010-A
Survey E-cal & H-cal

NSLS-II Survey

Gun presurvey

Mirror & layout shild blocks

RFQ Survey and check alignment of
beamline

PM's Emerg. Gen. 1005 - 1012
Misc. AGS/RHIC

8 Quad outlets - clean room/pump room

1010A Two tier 24" tray

Install e-lens C.T. MCC

25B 400A. Feed for 922

Power 1660 wet expander

1012 208v / 20a outlet

930 Pulse power racks

Quads in racks

Power fans

Access control power - south gates
Replace box evap cool #7

Tray divide

Clean up

Remove Royals F1 to F10
1007-W Panel to out house
Clean up 912 and RHIC

Flush RHIC E/G Cooling System
PM Emeg. Gen's / cranes

Move power supply from Test Dock
Magnet from block to floor (803)
Load test ERL gun support
Remove C1C3

Assist AGS

Week of:

Monday, January 09, 2012

Issue Date

12/9/2011
1/6/2012
12/30/2011
9/23/2011
12/17/2010
11/18/2011
10/21/2011
9/30/2011
6/24/2011
1/6/2012
10/28/2011
1/6/2012
1/6/2012
2/6/2009
10/14/2011
9/16/2011
11/23/2011

5/28/2004
8/1/2003
12/9/2011
12/9/2011
9/30/2011
6/24/2011
11/23/2011
1/6/2012
12/9/2011
1/6/2012
1/6/2012
12/9/2011
12/30/2011
12/16/2011
1/6/2012
3/11/2011
12/16/2011
1/6/2012
10/1/2010
7/15/2011
1/6/2012
1/6/2012
12/30/2011
7/22/2011
12/9/2011

Originator

Pendzick
Folz
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick

Folz
Pendzick
Phillips
Phillips
Pendzick

Pendzick
Pendzick
Phillips
Phillips
Phillips
Pendzick
Phillips
Pendzick
Rosas
Phillips
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Rosas
Pendzick
Phillips
Pendzick
Pendzick
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Line Days

69| T [
70 M I
a1
86 I

87 WT | |
88 T |
89 WTE| |

Q| W | |
91| T [
92 | ]
93/ T I I
94 Lo
95 Lo
96 MT | |

97 TE|
98 MTW | |

99 M I
100 | L
101 MT (.
102 I
103 Fl
04 ||
105 MTWT | |
106 M |
107 I
108 I
109 I
110 I
111 I
112 I
113 TF| |

114 ]
115 | WTF| | |
126 | TWTE| |
128 | WTF| |
129 | L
130 MT | |

131 I
132 T
133 I
135 I

136 MTWT | |

137 |MTWTF| |

138 I
139 MTWT | |

Generated 1/6/2012 12:01:29 PM

Job
Code
RHIC

ELNS
PHNX
ELNS
STAR
FES
ANDY
STAR
NSRL
FES
PHNX
FES
FES
PHNX
AGS
ELNS
PHNX
ELNS
PHNX
ELNS
ELNS
AGS
STAR
PHNX
RFG
AGS
MCR
FES
ELNS
BLIP
RHIC
AGS
FES
FES
CAD
RHIC
AGS
AGS
AGS
AGS
ECX
SPIN
SPIN
AGS
RHIC

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Phase

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Dismantle

Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Exp.
Exp.
Exp.
Exp.
Exp.

Constrct
Constrct
Constrct
Constrct

Constrct

Maintenance

Maintenance

Exp.
Exp.

Constrct

Constrct

Maintenance

Maintenance

Maintenance

Exp.

Constrct

Maintenance

Exp.

Constrct

Maintenance

Exp.

Constrct

Serial
Number
9146

9152
8011
9151
8805
8911
8969
9029
7299
8795
9147
9673
8794
8779
8924
8953
8012
9959
8785
9958
9984
8965

123011
8790
5179
4214
9149
9150
9137
9148
9153
9652

10008
523
15
123
14
1217
69
1220
611
11
12
13
1016

Group

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Description

Close shielding 1008 tunnel
Deliver manlift

Door base & wall

Install WCB insulator
Complete Blue Sheet

Shirk wrap magnet 803

Install preshower frame / final ass'y

Install east & west BBC's
Assemble Manifold
Welding area clean-up
Drill and tap rails
Remove C1-C3 coil

D area clean up

PHENIX blue sheet

Pol. Proton racks

LINAC H.V. P.S.

White Sheets

E-lens Magnet connections
PHENIX blue sheets
E-lens IDEC PLC

E-lens H.V. power supply
Pol. Proton rack wiring
STAR run and test

White Sheets

Assist Tony Curcio

Assist RF

Crash buttons @ new MCR
Clean-up shop & EEA
APS P.S.

Restore PA at BLIP

PA system test

Assist Access Controls group
RS - view programming
WATCH

ATS items

E-lens collector

922 modulator

EBIS air problems

E lens cooling 9308

AGS special ejection pump repair

ERL oven cooling

1010 pump manitenance
1010 controls H/U

801 PVCinstallation

Stochastic cooling up-grade @ 3 & 12

Issue Date

1/6/2012
1/6/2012
12/16/2011
1/6/2012
1/6/2012
1/6/2012
1/6/2012
1/6/2012
1/6/2012
12/16/2011
1/6/2012
7/22/2011
12/16/2011
12/30/2011
10/28/2011
11/10/2011
12/16/2011
12/2/2011
12/30/2011
12/2/2011
1/6/2012
12/9/2011
12/30/2011
12/16/2011
4/25/2008
3/21/2008
1/6/2012
1/6/2012
12/16/2011
1/6/2012
1/6/2012
7/8/2011
11/18/2011
5/18/2007
1/6/2012
12/2/2011
1/6/2012
12/16/2011
6/10/2011
12/16/2011
10/28/2011
12/30/2011
12/30/2011
12/30/2011
10/21/2011

Originator

Pendzick
Rosas
Phillips
Rosas
Pendzick
Pendzick
Folz
Pendzick
Pearson
Pendzick
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Rosas
Phillips
Rosas
Phillips
Rosas
Rosas
Pendzick
Pendzick
Phillips
Pearson
Pendzick
Ingrassia
Pendzick
Rosas
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Scaduto
Pendzick
Pendzick
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Line Days Job Phase Serial Group Description Issue Date Originator
Code Number
142 _ RHIC  Maintenance 1222 Water Systems RF 9 Mz chiller cooling 12/23/2011 Pendzick
145 | RHIC  Maintenance 626 Water Systems Mokon heater testing 6/24/2011 Scaduto
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