
Open Jobs (by line)
Week of:

Monday, July 23, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8      |  |  PHNX Carpenter

Exp. Constrct 8765 Disassemble platforms 1004 7/6/2012 Pendzick9   W  |  |  RHIC Carpenter

Exp. Constrct 9061 Modify ceiling 7/6/2012 Phillips10 M    |  |  ELNS Carpenter

Exp. Constrct 8242 Secure trailer to blocks 7/20/2012 Pendzick11     F|  |  FES Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct Patch Holes 4/20/2012 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Rosas15    TF|  |  ELNS Carpenter

Exp. Constrct 9243 Anchor stands 7/6/2012 Phillips16  T   |  |  ECX Carpenter

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 7062021 Locate columns for Tech Shop A/C 7/6/2012 Pendzick31   W  |  |  PE Survey

Exp. Constrct 9242 Locate stands 7/6/2012 Phillips32 M W  |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 1010, 1012, ATS-1004 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Pendzick41      |  |  RHIC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Exp. Constrct 625 ODH Alarms/ wiring -temp 6/29/2012 Phillips43 MTWTF|  |  ECX Electrician

Exp. Constrct 508 929 - 208V 30 amp outlets 6/22/2012 Pendzick44 MTWTF|  |  AGS Electrician

Exp. Constrct 610 Replace PNL's 8H, 8H2, 8EMH1 7/6/2012 Pendzick45 MTWTF|  |  RHIC Electrician

Exp. Constrct 6 922- refeed temp power panel 6/29/2012 Pendzick46      |  |  AGS Electrician

Exp. Constrct 7310 Replace GF1C breakers 7/20/2012 Pearson47    T |  |  NSRL Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 607 Run tray / power deposition system 6/8/2012 Phillips49     F|  |  ECX Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Pendzick50 MTWTF|  |  RHIC Electrician

Exp. Constrct 9070 Move PA rack 7/20/2012 Phillips51   W  |  |  ELNS Electrician

Exp. Constrct 601 Lights and power panals 7/6/2012 Phillips52      |  |  ELNS Electrician

Exp. Constrct 601 1010A trailer - UPS panel. 6/29/2012 Pendzick53 MTWTF|  |  RHIC Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 9060 Install Tray/RF conduit 6/29/2012 Phillips55      |  |  ECX Electrician

Exp. Constrct 422 913 replace tray / RF conduit 7/6/2012 Pendzick56 MTWTF|  |  AGS Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 682012 PM's 6/8/2012 Pendzick59    TF|  |  FES Rigging

Exp. Constrct 9055 Set-up steel plates 7/13/2012 Phillips62   W  |  |  ECX Rigging

Exp. Constrct 8995 56 Mhz. Block house 5/4/2012 Pendzick64      |  |  RHIC Rigging

Dismantle 8875 Remove blocks - EEBA 6/22/2012 Pendzick65      |  |  FES Rigging

Dismantle 8861 EEAB removals 6/8/2012 Pendzick66  TWTF|  |  FES Rigging

Exp. Constrct 8240 Load magnet on trucks 7/20/2012 Pendzick67 M    |  |  AGS Rigging

Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68    T |  |  AGS Rigging

Exp. Constrct 9068 X-port cart & deposition system 7/20/2012 Phillips69   W  |  |  ECX Rigging

Exp. Constrct 9067 Lamp shade & genie boom 7/20/2012 Phillips70    T |  |  PHNX Rigging

Exp. Constrct 9067 Close ERL roof 7/20/2012 Phillips71 MT   |  |  ECX Rigging

Exp. Constrct 8888 "I" beam to shops 7/13/2012 Rosas74     F|  |  ELNS Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85      |  |  ECX Mechanical Tech
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Exp. Constrct 7309 Install tubing 7/20/2012 Pearson89 MTWTF|  |  NSRL Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90 MTWTF|  |  FES Mechanical Tech

Exp. Constrct 9069 MMS sild lamp shade 7/20/2012 Phillips91   W  |  |  PHNX Mechanical Tech

Dismantle 9256 Remove beam pipe 7/20/2012 Pendzick92  T   |  |  FES Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 8185 Repair hot cell 5/4/2012 Pendzick95      |  |  BLIP Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96    T |  |  CAD Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade (Shift work - Joe D.) 5/18/2012 Pearson102 MTWTF|  |  NSRL Electronic Service

Construction 9071 Move PA rack wiring @ 1010-A 7/20/2012 Phillips103  T T |  |  ELNS Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9245 Power Supply Mod's 7/6/2012 Pearson107 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Zaltsman108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109 MTWTF|  |  LINC Electronic Service

Exp. Constrct 9137 APS P.S. Mod's (+ Joe C. Shift work) 12/16/2011 Rosas111 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8233 Pol. Proton control rack 7/6/2012 Rosas113 MTWTF|  |  LINC Electronic Service

Exp. Constrct 8232 Access Controls - (RHIC ODH) 7/6/2012 Reich114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9341 Power supply cooling fan replacements 
(Henry A. Shift work)

7/6/2012 Phillips115      |  |  ATR Electronic 
Services

Exp. Constrct 8287 Install & wire Kepco over current chassis 7/13/2012 Rosas116      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 716 RF-RFPA testing set up 7/20/2012 Pendzick127    TF|  |  AGS Water Systems

Maintenance 713 RFmG RF PwR MNT maint. 7/20/2012 Pendzick128    TF|  |  AGS Water Systems

Exp. Constrct 610 FPC cooling 2 nd. Installation 6/8/2012 Phillips129 MTWT |  |  ECX Water Systems

Maintenance 710 Tower #7 Maint. 7/13/2012 Pendzick130 MTWTF|  |  RHIC Water Systems

Maintenance 714 Modulator up grade cooling 7/20/2012 Pendzick131   W  |  |  AGS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Exp. Constrct 617 Install circulatory check valve 6/22/2012 Phillips133      |  |  ECX Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 706 Booster rehose 7/6/2012 Scaduto135      |  |  AGS Water Systems

Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136 MTWTF|  |  AGS Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137      |  |  RHIC Water Systems

Maintenance 715 LINAC drew coupons 7/20/2012 Pendzick138     F|  |  AGS Water Systems

Maintenance 704 OPPIS new pump 6/29/2012 Scaduto139 MT   |  |  AGS Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems

Maintenance 712 Install Cryo X-over 7/13/2012 Pendzick142      |  |  RHIC Mechanical Tech

Maintenance 617 Spin tower oil & drain 6/22/2012 Scaduto144      |  |  RHIC Water Systems
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