
Open Jobs (by line)
Week of:

Monday, July 30, 2012

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Exp. Constrct 8020 Hand rails 1/27/2012 Phillips8      |  |  PHNX Carpenter

Exp. Constrct 8765 Disassemble platforms 1004 7/6/2012 Pendzick9   W  |  |  RHIC Carpenter

Exp. Constrct 9077 Summer Sundays platforms 7/27/2012 Pendzick10   WT |  |  FES Carpenter

Exp. Constrct 8242 Secure trailer to blocks 7/20/2012 Pendzick11     F|  |  FES Carpenter

Exp. Constrct 8235 Water tower repairs 7/6/2012 Scaduto12      |  |  AGS Carpenter

Exp. Constrct 9075 NEBA ladder fall protection 7/27/2012 Pendzick13     F|  |  FES Carpenter

Exp. Constrct Patch Holes 4/20/2012 Pendzick14      |  |  FES Carpenter

Exp. Constrct 8852 Secure stands 5/18/2012 Rosas15 MT   |  |  ELNS Carpenter

Exp. Constrct 9250 Cut hole 928 7/27/2012 Pendzick16      |  |  FES Carpenter

Exp. Constrct 8250 Survey warm to cold region 7/27/2012 Pendzick27 MTWTF|  |  RHIC Survey

Exp. Constrct 8245 Presurvey cavities 7/27/2012 Pendzick28    T |  |  RHIC Survey

Exp. Constrct 8248 AGS Hor. & Vert. Survey 7/27/2012 Pendzick29 MTWTF|  |  AGS Survey

Exp. Constrct 1 NSLS-II Survey 2/6/2009 Pendzick30 MTWTF|  |  NSLS Survey

Exp. Constrct 7062021 Locate columns for Tech Shop A/C 7/6/2012 Pendzick31   W  |  |  PE Survey

Exp. Constrct 9242 Locate stands 7/6/2012 Phillips32 M W  |  |  ECX Survey

Maintenance 4942 Emerg. Gen. 1010, 1012 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Exp. Constrct 516 Replace MCC 1002-B 6/8/2012 Folz41      |  |  CEC Electrician

Exp. Constrct 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42    TF|  |  AGS Electrician

Exp. Constrct 625 ODH Alarms/ wiring -temp 6/29/2012 Phillips43 MTWTF|  |  ECX Electrician

Exp. Constrct 610 Replace PNL's 8H, 8H2, 8EMH1 7/6/2012 Pendzick45 MTW  |  |  RHIC Electrician

Exp. Constrct 6 922- refeed temp power panel 6/29/2012 Pendzick46      |  |  AGS Electrician

Exp. Constrct 9070 1010A mount rack & power 7/27/2012 Phillips47    T |  |  ELNS Electrician

Exp. Constrct 423 Outlet - Vac oven 4/20/2012 Phillips48      |  |  ECX Electrician

Exp. Constrct 607 Run tray / power deposition system 6/8/2012 Phillips49 MTWTF|  |  ECX Electrician

Exp. Constrct 515 1002-B replacement C.T. 6/22/2012 Pendzick50 MTWTF|  |  RHIC Electrician

Exp. Constrct 505 911W replace 3 - 200A Sw.'s 7/27/2012 Pendzick51     F|  |  AGS Electrician

Exp. Constrct 601 Lights and power panals 7/6/2012 Phillips52 MTW  |  |  ELNS Electrician

Exp. Constrct 601 1010A trailer - UPS panel. 6/29/2012 Pendzick53    TF|  |  RHIC Electrician

Exp. Constrct 9172 Nor. / Emerg. Power to target desk 
circuits

4/6/2012 Pendzick54      |  |  FES Electrician

Exp. Constrct 9060 Install Tray/RF conduit 6/29/2012 Phillips55      |  |  ECX Electrician

Exp. Constrct 422 913 replace tray / RF conduit 7/6/2012 Pendzick56 MTW  |  |  AGS Electrician

Exp. Constrct 9251 Hook-up AC 928 7/27/2012 Pendzick57     F|  |  FES Electrician

Exp. Constrct 8472 Remove Royals F1 to F10 3/11/2011 Pendzick58      |  |  FES Rigging

Exp. Constrct 682012 PM's 6/8/2012 Pendzick59   WTF|  |  FES Rigging

Exp. Constrct 8247 Clean up 926 7/27/2012 Pendzick61    T |  |  AGS Rigging

Exp. Constrct 9092 Crates from receiving to 1002-B 7/27/2012 Folz62 M    |  |  ANDY Rigging

Exp. Constrct 9090 Square up in 1101 7/27/2012 Pendzick63  T   |  |  RHIC Rigging

Exp. Constrct 8995 56 Mhz. Block house 5/4/2012 Pendzick64   W F|  |  RHIC Rigging

Dismantle 8875 Remove blocks - EEBA 6/22/2012 Pendzick65      |  |  FES Rigging

Dismantle 8861 EEAB removals 6/8/2012 Pendzick66      |  |  FES Rigging

Exp. Constrct 3258 Place blocks 7/27/2012 Phillips67     F|  |  ELNS Rigging
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Exp. Constrct 12911 Assist AGS 12/9/2011 Pendzick68    T |  |  AGS Rigging

Dismantle 8243 Mover bins and set up survey 7/27/2012 Pendzick69   W  |  |  AGS Rigging

Exp. Constrct 9091 Crates from 1002-B to 1101 7/27/2012 Folz70    T |  |  ANDY Rigging

Exp. Constrct 9067 Close ERL roof 7/20/2012 Phillips71      |  |  ECX Rigging

Exp. Constrct 9072 Side walls 7/27/2012 Phillips72 MT   |  |  ECX Rigging

Exp. Constrct 9252 VTF blocks 7/27/2012 Phillips73      |  |  ECX Rigging

Exp. Constrct 9078 Summer Sundays platforms 7/27/2012 Pendzick74   W  |  |  FES Rigging

Exp. Constrct 9000 Install waveguide 6/1/2012 Phillips85      |  |  ECX Mechanical Tech

Exp. Constrct 9042 Water leak on modifed chilled water 7/27/2012 Pendzick88 M    |  |  STAR Mechanical Tech

Exp. Constrct 7309 Install tubing 7/20/2012 Pearson89 MTWTF|  |  NSRL Mechanical Tech

Dismantle 8848 LESB III Disc. Cables / Magnets 5/11/2012 Pendzick90 MTWTF|  |  FES Mechanical Tech

Dismantle 9256 Remove beam pipe 7/20/2012 Pendzick92      |  |  FES Mechanical Tech

Exp. Constrct 9074 Magnets / clean up / filter 7/27/2012 Phillips93  T   |  |  ECX Mechanical Tech

Exp. Constrct 8841 Prep buss 4/27/2012 Rosas94 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 8185 Repair hot cell 5/4/2012 Pendzick95      |  |  BLIP Mechanical Tech

Miscellaneous 7132012 Manlift training 7/13/2012 Pendzick96      |  |  CAD Mechanical Tech

Dismantle 8876 Remove magnets 7/27/2012 Pendzick97      |  |  G2 Mechanical Tech

Exp. Constrct 8245 Rack transformer 7/27/2012 Rosas98 MTWTF|  |  ELNS Mechanical Tech

Exp. Constrct 9992 E-lens APS power supply 1/20/2012 Rosas99      |  |  ELNS Mechanical Tech

Exp. Constrct 9200 CO2 mintor upgrade (Shift work - Joe D.) 5/18/2012 Pearson102 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8244 Circuit board testing 7/27/2012 Pearson105 MTWTF|  |  NSRL Electronic Service

Exp. Constrct 8180 Polarized source upgrade - (programming) 4/27/2012 Pendzick106 MTWTF|  |  AGS Electronic Service

Exp. Constrct 4214 Assist RF 3/21/2008 Zaltsman108 MTWTF|  |  AGS Electronic Service

Exp. Constrct 8241 Pol. Proton interrack wiring @ LINAC 7/20/2012 Rosas109 MTWTF|  |  LINC Electronic Service

Exp. Constrct 9137 APS P.S. Mod's (+ Joe C. Shift work) 12/16/2011 Rosas111 MTWTF|  |  ELNS Electronic Service

Exp. Constrct 8233 Pol. Proton control rack 7/6/2012 Rosas113      |  |  LINC Electronic Service

Exp. Constrct 8232 Access Controls - (RHIC ODH) 7/6/2012 Reich114 MTWTF|  |  AGS Electronic Service

Exp. Constrct 9341 Power supply cooling fan replacements 
(Henry A. Shift work)

7/6/2012 Phillips115      |  |  ATR Electronic 
Services

Exp. Constrct 8287 Install & wire Kepco over current chassis 7/13/2012 Rosas116      |  |  ELNS Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MTWTF|  |  FES Water Systems

Exp. Constrct 716 RF-RFPA testing set up 7/20/2012 Pendzick127 MT   |  |  AGS Water Systems

Maintenance 718 LINAC shut down BLIP 7/27/2012 Pendzick128 M    |  |  AGS Water Systems

Exp. Constrct 610 FPC cooling 2 nd. Installation 6/8/2012 Phillips129 MTW  |  |  ECX Water Systems

Maintenance 710 Tower #7 Maint. 7/13/2012 Pendzick130 MTWTF|  |  RHIC Water Systems

Maintenance 719 LINAC RF pump test 7/27/2012 Pendzick131 M    |  |  AGS Water Systems

Maintenance 405 Tower 5 pump repair 4/13/2012 Scaduto132      |  |  AGS Water Systems

Exp. Constrct 617 Install circulatory check valve 6/22/2012 Phillips133    TF|  |  ECX Water Systems

Maintenance 515 ERL alarm response sheet 5/4/2012 Scaduto134      |  |  AGS Water Systems

Maintenance 706 Booster rehose 7/6/2012 Scaduto135      |  |  AGS Water Systems

Exp. Constrct 607 Allen Bradly controls conversions 6/1/2012 Pendzick136 MTWTF|  |  AGS Water Systems

Exp. Constrct 401 1002 PLC set-up / documentation 4/6/2012 Scaduto137      |  |  RHIC Water Systems

Maintenance 715 LINAC drew coupons 7/20/2012 Pendzick138    TF|  |  AGS Water Systems

Maintenance 704 OPPIS new pump 6/29/2012 Scaduto139   WTF|  |  AGS Water Systems

Maintenance 412 LINAC 10th station upgrade 4/27/2012 Scaduto140      |  |  AGS Water Systems
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Maintenance 721 957 air drier 7/27/2012 Pearson141 MT   |  |  NSRL Water Systems

Maintenance 712 Install Cryo X-over 7/13/2012 Pendzick142      |  |  RHIC Mechanical Tech

Maintenance 717 902 compressor cooling 7/27/2012 Scaduto143      |  |  RMD Water Systems

Maintenance 617 Spin tower oil & drain 6/22/2012 Scaduto144      |  |  RHIC Water Systems

Exp. Constrct 720 Modulator installation 7/27/2012 Rosas145      |  |  ELNS Water Systems
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